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1. CONDITIONS DE SOUS-CONTRAT

1.1. LES DONNEES DE SOUS-CONTRAT

1. CONDITIONS OF SUBCONTRACT

1)

1.1.SUBCONTRACT DATA

1)

2)

3)

4)

The Funding Agency is United States 2)

Agency for International Development
(USAID) Mission in Haiti.

The Contractor is DAI Global LLC/
USAID Water and Sanitation Program
(USAID Water and Sanitation)

DAT’s point of contact is The Chief of
Party (COP), Mr. Daniel O’Neil

The Subcontract Administrator for
DALI are designed as follows:

3)

4)

e DAI/Washington Office of Contracts,
Tigran Yeghyan.

7600 Wisconsin Ave, Suite 200, Bethesda

MD 20184

Telephone: +1 301.771.7509

E-mail: Tigran Yeghvan@DAI.com °

e USAID Water and Sanitation Project Office in

Haiti

Daniel O’Neil, Chief of Party

Telephone: +509 4600-3730

Email: Doneil @Watsan-Haiti.com

S)

6)

5)

The Activity Title is Water System 6
Improvement in Charpentier/Les Cayes )
The Technical Representatives are the
Engineers and the Engineer’s
Representatives, as follows:

Engineers:

L’organisme de financement est la Mission de

1’ Agence des Etats-Unis pour le Développement
International (USAID) en Haiti.

Le contractant est DAI Global LL.C / USAID
Water and Sanitation Program (USAID Water
and Sanitation)

La personne de contact de DAI est le Directeur
du projet, M. Daniel O’Neil

Les administrateurs de Sous-contrat pour DAI
sont les suivants :

Bureau des contrats de DAI/Washington,
Tigran Yeghyan.

7600 Wisconsin Ave, Suite 200, Bethesda
MD 20184
Telephone: +1 301.771.7509

E-mail: Tigran Yeghyvan@DAILcom

Bureau USAID Water and Sanitation Project en
Haiti
Daniel O’Neil, Directeur du projet

Telephone: +509 4600-3730

Email: Doneil @Watsan-Haiti.com

Le Titre de l'activité est Amélioration du
Systéme d’eau a Charpentier/Les Cayes

Les représentants techniques sont les ingénieurs
et les représentants de l'ingénieur, présentés
comme suit :

Ingénieur :

- Papa Diop
- Fernand NZamurambaho



7)

8)

9)

10)
11)

12)

13)

14)

15)

Papa Diop
Fernand NZamurambaho

Engineers representatives:

The Subcontractor’s authorized
subcontract administrators, who are
authorized to bind the subcontractor
are as follows:

The Currency is the USD, payment to
be made in USD.

The Subcontract Commencement Date:

is the fully executed date of this
Subcontract.

The Site Possession Date: is the date
the notice to proceed was issued

The Retention Period for Defects
Liability is 365 days.

The Subcontract is not subject to Price
Adjustments for wage, material and/or
equipment escalation modifying the
unit prices.

The Subcontractor shall conform to all
requirements under those required by
local building codes in addition to
those required by Section 7 of this
subcontract agreement.

A Mobilization payment of up to the
maximum of 10% of subcontract price
will be paid to the Subcontractor upon
complete and satisfactory receipt of
deliverables and receipted materials
outlined in Section 8 of this
subcontract agreement.

A Performance Security (specifically a
Bank Guarantee or performance bond
issued by reputable Insurance

Les représentants des ingénieurs :

7) Les administrateurs du Sous-contractant
autorisés a engager le Sous-contractant sont les
suivants :

8) La devise est le dollar américain, les paiements
seront faits en dollar américain.

9) La date de commencement du Sous-contrat est la
date de signature du sous-contrat par les deux
parties.

10) La date de 1’établissement du chantier sera
indiquée dans la note de remise du chantier.

11) La période de garantie pour la responsabilité en
cas de défectuosité est de 365 jours.

12) Le Sous-contrat n'est pas assujetti a des
ajustements de prix liés a une augmentation des
salaires, et des matériels et/ou équipements
modifiant les prix unitaires.

13) En plus des exigences mentionnées dans la
section 7 du sou-contrat, le sous-contractant
devrait se conformer a toutes les exigences du
code local de construction national en plus de
ceux requis par la Section 7 du Sous-contrat.

14) Un paiement pour la mobilisation jusqu’u
maximum de 10% du montant du sous-contrat
sera fait a ’ordre du Sous-contractant aprés la
réception compléte et satisfaisante des livrables
et des matériaux mentionnés dans I’article 8 du
présent Sous-contrat.

15) Une garantie de bonne exécution (plus
précisément une caution bancaire ou une garantie
d'exécution émise par une compagnie d'assurance
de bonne réputation) est nécessaire, sous forme
de caution acceptable par DAI Global LCC a la
valeur de 15 % du montant de I’accord de Sous-
contrat, comme il est indiqué dans les termes et



a)

b)

g)

Company) is required, in a form of
security acceptable to the DAI Global
LCC to the value of 15% of the
Subcontract Agreement, as outlined in
the terms and conditions herein.

16) Liquidated damages shall be applied,
as defined in the terms and conditions
herein in Section 11. The daily rate of
liquidated damages shall be 1.000 per
day. The maximum value of liquidated
damages is 10% the total value of the
subcontract. Liquidated damages shall
begin after 15 days of inexcusable
delays.

17) The Subcontractor shall maintain the
following insurance as per Section 12
of this subcontract agreement and the
Defense Based Act (DBA) insurance
requirement outlined in Special
Provisions.

General Liability insurance (personnel and
equipment) as required by Government of Haiti
and any other applicable law as prescribed.
Equipment Insurance as required by
Government of Haiti and any other applicable
law as prescribe
Workman’s Compensation Insurance covering
each employee to the extent required by the
Government of Haiti;

Insurance to cover any damages or destruction
of works, for whatever cause;

Insurance coverage for equipment and tools
used under this Contract; and

All social insurance as required by applicable
laws for all employees.

Defense Based Act (DBA) Insurance is
required.

18) The Subcontractor’s key personnel
shall include the following:

conditions ci-apres.

16) Les dommages-intéréts seront appliqués comme
définis dans les termes et conditions stipulés dans
l'article 11. Le taux journalier des dommages-
intéréts sera de 1,000 par jour. Le montant
maximum des dommages-intéréts est de 10 % du
montant total du Sous-contrat. L’application des
dommages-intéréts commence apres 15 jours de
retards inexcusables.

17) Le Sous-contractant doit souscrire aux
assurances suivantes, conformément a l'article 12
du présent sous-contrat et appliquer les exigences
de I’assurance Defense Based Act (DBA)
indiquées dans les Dispositions Spéciales.

a) L'assurance-responsabilité civile générale
(personnel et équipement) telle que requise par le
gouvernement d'Haiti et toute autre loi
applicable, telle que prescrite

b) L’assurance des biens d’équipement requise par
le gouvernement d'Haiti et toute autre loi
applicable, telle que prescrite

¢) L’assurance d’indemnité pour accidents de
travail pour chaque employé, au taux exigé par le
gouvernement d'Haiti ;

d) L'assurance pour couvrir les dommages ou la
destruction des travaux, pour quelque cause que
ce soit

e) La couverture d'assurance pour I'équipement et
les outils utilisés en vertu du présent contrat ; et

f) Toutes les assurances sociales comme l'exigent
les lois applicables pour tous les employés

g) L’assurance DBA est obligatoire.

18) Le personnel principal du Sous-contractant doit étre
compos¢ de la fagon suivante :

19) Les principaux équipements du Sous-contractant
doivent inclure les éléments suivants :




19) The Subcontractor’s key equipment
shall include the following:

20) Peformance period: days

21) Subcontract value: $ USD

These Contract Data are further defined in the terms and
conditions below, have been read and fully understood
by the Subcontractor, as indicated by the signature
affixed above.

This is a Subcontract issued under a United States
Federal Government contract. The Subcontractor agrees
to comply with all statutes and regulations, including the
Federal Acquisition Regulations, applicable to the
Contractor's prime contract with the Funding Agency.

Unless set forth herein, the Subcontractor agrees that:
(1) the Subcontractor shall perform all acts necessary to
assist and allow the Contractor to comply with all
obligations under the USAID Water and Saniation
Program including the clauses and provisions
incorporated herein by reference; (2) the Subcontractor
will refrain from any act that would cause the
Subcontractor or the Contractor to be in violation of the
USAID Water and Sanitation contract, or any of the
clauses incorporated herein by reference, or any other
applicable law or regulation; (3) any provisions or
obligations required by DAI that are deemed to be
included herein; (4) the Subcontractor shall perform its
obligations under the Subcontract in compliance with
the clauses incorporated herein by reference, as well as
any other provisions of applicable law or regulation.

20)  Période de performance : jours

21)  Montant du Sous-contrat: $ USD

Ces données contractuelles sont par ailleurs précisées
dans les termes et conditions ci-dessous, elles ont été lues
et comprises par le Sous-contractant, comme le prouve la
signature apposée plus haut.

Ce Sous-contrat est émis dans le cadre d’un contrat du
gouvernement fédéral des Etats-Unis. Le Sous-
contractant s'engage a se conformer a toutes les lois et
réglements, y compris les Réglements du Gouvernement
Fédéral des Etats-Unis sur les acquisitions applicables au
contrat principal du Contractant avec I'Organisme de
Financement.

A moins qu’il ne soit établi dans le présent document, le
Sous-contractant accepte que : (1) le Sous-contractant
doit accomplir tous les actes nécessaires pour faciliter et
permettre que le contractant se conforme a toutes les
obligations au titre du Prgramme USAID Water and
Samitation, y compris les clauses et dispositions
intégrées dans le présent document par renvoi ; (2) le
Sous-contractant s'abstiendra de tout acte susceptible de
causer la violation, par le Sous-contractant ou le
contractant, du contrat de USAID Water and Sanitation,
ou d’une quelconque clause intégrée dans le présent
document par renvoi, ou de toute autre loi ou
réglementation applicable ; (3) toutes les dispositions ou
obligations que DAI juge nécessaires de figurer dans le
présent document ; (4) le Sous-contractant doit
s’acquitter de ses obligations au titre du Sous-contrat
conformément aux clauses intégrées dans le présent
document par renvoi, ainsi que toute autre disposition de
la loi ou du réglement applicable.



2. GENERAL CONDITIONS

2.1.Definitions

Architect and Engineer: also referred to as
Design Architect or Engineer means the
individual or organization who furnished the
design, which includes but not limited to the
construction drawings and technical
specifications,

Bid/Tender: The Bid and Tender refer to the
actual (1) Technical and, (2) Price offer made
by the Contractor to carry out the work
encompassed by the Contract and all Contract
Documents;

The Contractor means DAI Global, LLC. (DAI)
of, a corporation organized and existing under
the laws of the State of Delaware, with its
headquarters office located at 7600 Wisconsin
Avenue, Suite 200, Bethesda, MD 20814
(hereinafter referred to as “Contractor” or
“DAI”), with local representative as stated in
the Contract Data.

The “Commencement Date” is the date
provided in the Contract Data of the Subcontract
for the intended start of the work.

The “Construction Drawings” are the graphical
or pictorial portions of the subcontract
agreement showing the design, location and
dimensions of the work, generally including
plans, elevations, sections, details, schedules
and diagrams.

FAR: United States Government Federal
Acquisition Regulations

The “Funding Agency” means the organization,
entity, or persons who have entered into a
contract or agreement with DAI to achieve a
development objective. DAI is responsible to
manage the funding provided by the Funding
Agency. The Funding Agency is provided in the
Subcontract Data.

The “Engineer”, means the person whose
services have been engaged by DAI to
technically monitor and administer the
Subcontract as provided therein, as will be
notified in writing to the Subcontractor or stated

CONDITIONS GENERALES
2.1. Définitions

e Architecte et ingénieur : également appelé
architecte ou ingénieur de conception signifie la
personne ou l'entreprise qui a fourni le design,
c’est-a-dire, mais sans s’y limiter, les plans et les
cahiers des chargesspécifications techniques de
la construction ;

e Soumission/Appel d'Offres : Par soumission et
Appel d'Offres, on entend (1) 1’offre technique et
(2) ’offre des prix réelles faites par le
contractant pour effectuer les travaux couverts
par le contrat et tous les documents contractuels

e Le contractant c’est DAI Global, LLC. (DAI),
une société constituée et en vigueur en vertu des
lois de I'Etat du Delaware, dont le siége social est
situé au 7600 Wisconsin Avenue, Suite 200,
Bethesda, MD 20814 (ci-aprés dénommé
"entrepreneur” ou "DAI"), avec un représentant
local, comme indiqué dans les données du
Contrat ;

e La « Date d’entrée en vigueur » est la date
indiquée dans les Données du Sous-contrat pour
le démarrage prévu des travaux.

e Les « Plans de Construction » constituent les
portions graphiques ou illustrées de 1’accord du
Sous-contrat montrant la structure,
I’emplacement et les dimensions des travaux,
comprenant généralement les schémas,
¢lévations, sections, détails, chronogrammes et
diagrammes ;

e FAR: United States Government Federal
Acquisition Regulations ou les régles
d’acquisition du Gouvernement Ameéricain.

e «L'Agence de Financement » désigne
l'organisation, 1’entité, ou des personnes qui ont
conclu un contrat ou un accord avec DAI pour
atteindre un objectif de développement. DAI est
responsable de gérer le financement fourni par
'Agence de Financement. L'Agence de
Financement figure dans les données du marché.

o « L'Ingénieur », est la personne dont les services
ont été retenus par DAI pour suivre et gérer, sur
le plan technique, le Sous-contrat qui y est prévu,
comme il sera notifi¢ par écrit au Sous-
contractant ou indiqué dans les Données du
Sous-contrat.



in the Subcontract Data.

The “Obligation Value” means the sum agreed
in the subcontract as the maximum amount of
funding available towards the subcontract value.
The Obligation Value may be increased to the
total subcontract value as funding from the
Funding Agency becomes available, or the
subcontractor continues to perform
satisfactorily.

The “Owner” means the individual or
organization that will own, use and be
responsible for operations and maintenance of
the completed Work. The Owner in this
Subcontract is the Centre technique
d’Exploitation in Jeremie — CTE Jeremie

The “Period of Performance” is the period
stated in the Subcontract Data.

The Program: The Construction Schedule
provided by the Subontractor to USAID Water
and Sanitation for review and then approved by
Water and Sanitation. The Program shall be
updated monthly by the Sub-contractor and
provided to the Engineer prior to each monthly
meeting;

“Site” means the land and other places on,
under, in or through which the Work or
Temporary Work are to be constructed.

The Engineer’s Representative is the person on-
site so designated in writing to the
Subcontractor along with the Engineer’s
specific delegated responsibilities;
“Subcontract" means the written agreement
between the Contractor (DAI) and the
Subcontractor, to which these Conditions are
annexed, and includes any written modifications
signed by both parties. Unless specifically stated
in the agreement, the subcontract agreement
does not include the advertisement or initiation
to bid, instructions to bidders, sample formats or
other information furnished by the Owner in
anticipation of receive bids or proposals, the
subcontractor’s bid or proposal, or portions of
any addenda related to bidding requirements.
The “Subcontractor” means the person or
corporate body whose bid to carry out the Work
has been accepted by the Contractor who in this
case is DAI Global LLC. Any subcontractors
that the Subcontractor hires to perform a portion
of work are referred to as “2nd-tier
subcontractors”

« L'obligation » signifie la somme convenue
dans le Sous-contrat comme étant le montant
maximal du financement offert pour la valeur du
Sous-contrat. L'obligation peut étre augmentée
jusqu'a la valeur totale du Sous-contrat & mesure
que le financement par I'agence de financement
devient disponible, ou que le Sous-contractant
continue de fonctionner de fagon satisfaisante.

« Le Propriétaire » signifie I'individu ou
l'organisation a qui reviendra la possession,
I’utilisation et la responsabilité de 1’exploitation
et I’entretien du travail achevé. Le Propriétaire
dans ce Sous-contrat est le Centre Technique
d’Exploitation a Jeremie — CTE Jeremie
La « Période de prestation » est la période
indiquée dans les données du Sous-Contrat.

Le Programme: Le Calendrier de Construction
soumis par le Sous-contractant a USAID Water
and Sanitation pour révision et ensuite approuvé
par USAID Water and Sanitation. Le programme
doit étre mis a jour tous les mois par le
contractant et présenté a l'Ingénieur avant chaque
réunion mensuelle ;

« Le Chantier » désigne le terrain et d'autres
endroits sur, sous, dans ou a travers lequel le
Travail ou le Travail Temporaire doit étre réalisé.
Le Représentant de 1'Ingénieur est la personne
basée sur le chantier ainsi nomm¢ par écrit
aupres du Sous-contractant, avec des
responsabilités déléguées spécifiques
d’ingénieur;

« Le Sous-contrat » désigne 'accord écrit entre
le contractant (DAI) et le Sous-contractant,
auquel sont annexées ces conditions et qui
comprend les modifications faites par écrit,
signées par les deux parties. A moins qu’il y soit
fait une mention spécifique, 'accord de Sous-
contrat ne contient pas de publicité ou
d’instigation a soumissionner, ni d’instructions
aux soumissionnaires, de modele de
présentations, ni d’autres renseignements fournis
par le Propriétaire dans I’attente de recevoir des
offres ou des propositions, une offre ou une
proposition du Sous-contractant, ou des parties
de tout addenda lié aux exigences de soumission.
Le « Sous-contractant » signifie la personne
physique ou morale dont 1’offre pour réaliser les
travaux a été acceptée par le contractant qui, dans
ce cas, est DAI Global LLC. Les Sous-
contractants que le Sous-contractant embauche



“Subcontract Price” means the total price agreed
in the Subcontract as payable to the
Subcontractor for the execution and completion
of the Work and for remedying of any defects
therein in accordance with the Subcontract. This
is calculated by multiplying the quantities of
work by the unit price for each work item.

The “Subcontracts Administrator(s)” are the
only authorized individuals designated by DAI
as authorized to bind DAI and Subcontractor
contractually. These individuals are the only
authorized individuals who may authorize
funding, change orders, subcontract
modifications, or be a signatory to the
subcontract agreement. A list of the Subcontract
Administrators can be found in the Subcontract
Data.

“Subcontract Documents” are those documents
that form the Agreement between DAI as the
Contractor, and the Subcontractor. These
documents consist of the Conditions of
Contract, all clauses outlined in this document,
Special Provisions, General Provisions, and all
Appendices and documents incorporated by
reference or attachment.

“Submittals” are those documents or samples
that are submitted for approval to demonstrate
the way the Subcontractor proposed to conform
to the information given and the design concept
expressed in the Drawings and Specifications.
Submittals include, but are not limited to, shop
drawings, product data sheets, and material or
application samples.

The “Technical Specifications” or
“Specifications” are that portion of the
subcontract agreement consisting of the written
requirements for materials, equipment, systems,
standards, and workmanship for the work, and
performance of related services.

“Temporary Work” shall include items to be
constructed which are not intended to be
permanent part of the Work.

“Unit Price” is a specified quantity of materials
or work that bears a specific price. The unit
price includes all of the subcontractor’s costs
included in completing one unit.

USAID: United States Agency for International
Development / Haiti (USAID/Haiti);

“The Work” means the Work defined in the

pour effectuer une partie du travail sont appelés «

Sous-contractants de 2éme niveau. »

« Le montant du Sous-contrat » référe au
montant total convenu dans le Sous-contrat
comme payable au Sous-contractant pour
l'exécution et I'achévement des travaux et pour la
réparation de toute défaillance conformément au
Sous-contrat. Il est calculé en multipliant les
quantités de travail par le prix unitaire de chaque
¢lément de travail.

Les « Administrateurs de Sous-contrat » sont les
seules personnes autorisées désignées par DAI
avec compétence de lier contractuellement DAI
et le Sous-contractant. Ces personnes sont les
seules habilitées a autoriser le financement, les
ordres de modification, les modifications dans le

Sous-contrat, ou a étre signataires de I'accord de
Sous-contrat. La liste des administrateurs du
Sous-Contrat peut étre trouvé dans les données
du Sous-contrat
« Documents du Sous-contrat » sont ces
documents qui constituent I'accord entre DAI
comme le Contractant et le Sous-contractant. Ces
documents comprennent des conditions de
contrat, toutes les clauses énoncées dans le
présent document, les dispositions particuliéres,
les dispositions générales, toutes les annexes et
tous les documents intégrés par renvoi ou comme
piéces jointes.

« Soumissions ». Ce terme désigne les
documents ou les échantillons qui sont soumis
pour approbation en vue de démontrer la fagon
dont le Sous-contractant entend se conformer aux
renseignements fournis. Elles comprennent aussi
le projet architectural présenté a travers les plans
et les cahiers des charges. Les soumissions
incluent, mais sans s’y limiter, les plans d’atelier,
les fiches des données sur les produits, ainsi que
les échantillons des matériaux ou des
applications.

Les « Spécifications techniques » ou « Cahiers
des charges » sont la partie de 1'accord de Sous-
contrat composée des exigences écrites sur les
matériaux, les équipements, systémes, normes et
I’exécution pour le travail, et la performance des
services connexes.

« Le travail temporaire » comprend les lots de
travaux a réaliser, lesquels ne sont pas destinés a
étre une partie intégrante du travail.

« Le Prix unitaire » est une quantité spécifique



“Statement of Work™ to be executed and
completed under the Subcontract, whether
completed or partially completed, and includes
all other labor, materials, equipment, and
services provided or to be provided by the
Subcontractor to fulfill the Subcontractor’s
obligations. The Work may constitute the whole
or part of the Project.

2.2.The Subcontract

The Subcontract represents the entire and integrated
agreement between the parties hereto and supersedes
prior negotiations, representations or agreements, either
written or oral. The Subcontract may be amended or
modified only by a modification. The Subcontract shall
not be construed to create a contractual relationship of
any kind (1) between the Subcontractor and the
Architect or Engineer hired for the design of the Work,
(2) between the Owner and the Subcontractor or any of
his or her subcontractors, (3) between the Owner and the
Design Architect or Engineer, (4) between any persons
and entities other than DAI and the Subcontractor, or (5)
between the Funding Agency and the Subcontractor.
The Design Architect or Engineer shall, however, be
entitled to performance and enforcement of obligations
under the Subcontract intended to facilitate the
performance of the Design Architect or Engineer’s
duties.

de matériaux ou du travail qui porte un prix
spécifique. Le prix unitaire comprend tous les
colits du Sous-contractant compris dans la
réalisation d'une unité.

e USAID : L’Agence des Etats-Unis pour le
développement international / Haiti
(USAID/Haiti) ;

e «Le Travail » signifie les travaux tels que
définis dans le « Cahier des charges » et qui
doivent étre exécutés et achevés en vertu du
Sous-contrat, complétement ou partiellement
terminés, et incluent toute la main-d’ceuvre, les
matériaux, les équipements et les services fournis
ou a fournir par le Sous-contractant afin de
remplir les obligations. Le travail peut constituer
le projet tout entier ou une partie.

2.2. Le Sous-contrat

Le Sous-contrat représente I'accord entier et intégré entre
les parties au présent document et supplante les
négociations, représentations ou accords préalables, soit
€crits ou oraux. Le Sous-contrat ne peut étre amendé ou
modifié que par un amendement. Il ne doit pas étre
interprété comme 1’établissement d’une quelconque
relation contractuelle (1) entre le Sous-contractant et
l'architecte ou l'ingénieur retenu pour la conception du
travail, (2) entre le propriétaire et le Sous-contractant ou
un de ses Sous-contractants, (3) entre le propriétaire et
l'architecte ou l'ingénieur de conception, (4) entre des
personnes et entités autres que DAI et le Sous-
contractant, ou (5) entre I'Organisme de Financement et
le Sous-contractant. L architecte ou I’ingénieur de
conception a néanmoins droit de faire exécuter et faire
respecter les obligations découlant du Sous-contrat visant
a faciliter 1’exercice des fonctions de 1’architecte ou de
I’ingénieur de conception.

2.3. Documents et préséance

Les documents énumérés ci-dessous, avec toute
modification émise en vertu de cet accord, constituent les
documents du Sous-contrat du présent accord. Aux fins
de I'établissement d'obligations et de la résolution des



2.3. Documents and Precedence

The documents listed below, together with any
modifications issued under this Agreement, constitute
the Subcontract Documents of this agreement. For the
purposes of establishing obligations and the resolution
of ambiguities in the Subcontract Documents, the
following order of precedence shall prevail:

(1) Subcontract Agreement

(2) Appendix A, Special Provisions

(3) Appendix B, General Provisions

(4) Appendix C, Scope of Work

(5) Appendix D, Technical Specifications

(6) Appendix E, Construction Drawings

(7) Appendix F, Schedule of Deliverables
(8) Appendix G, Priced Bill of Quantities
(10). Appendix H, General Specifications and
General Conditions

(11). Appendix I, Suproject Specific Envionmental
Management and Mitigation Plan

2.4. Specifications and Drawings for Construction

(SPECIFICATIONS AND DRAWINGS FOR
CONSTRUCTION (FEB 1997) ALTERNATE I (APR
1984), 52.236-21)

(1) The Subcontractor shall keep on the worksite a
copy of the drawings and specifications and
shall at all times give the Engineer or
Engineer’s Representative access thereto.
Additionally, the subcontractor will have at site
photographs for at least past seven days; the
seven days are to include holidays or other non-
working days. Anything mentioned in the
specifications and not shown on the drawings,
or shown on the drawings and not mentioned in
the specifications, shall be of like effect as if
shown or mentioned in both. In case of
difference between drawings and specifications,
the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in
the specifications, the matter shall be promptly
submitted to Engineer, who shall promptly
make a determination in writing. Any
adjustment by the Subcontractor without such a
determination shall be at its own risk and
expense. The Engineer shall furnish from time

ambiguités dans les documents du Sous-contrat, I'ordre
de priorité suivant doit prévaloir :

(1) Le Sous-contrat

(2) Annexe A, Dispositions spéciales

(3) Annexe B - Dispositions générales

(4) Annexe C, Cahier des charges

(5) Annexe D, Spécifications techniques

(6) Annexe E, Plans de la construction

(7) Annexe F, Echéancier des livrables

(8) Annexe G, Bordereau des prix et quantités
(10). Annexe H, Specifications Générales et
Conditions Générales

(11). Annexe I, La conformité aux exigences
envionementales

2.4. Les spécifications et les dessins pour la
construction

(Les SPECIFICATIONS ET DESSINS POUR LA
CONSTRUCTION (FEB 1997) VARIANTE I (avril
1984), 52.236-21)

(1) Le Sous-contractant doit conserver sur le site une
copie des plans et des spécifications et doit, en
tout temps, y donner accés a l'ingénieur ou au
représentant de 1'ingénieur. En outre, le Sous-
contractant aura des photographies sur le site
pendant au moins sept jours; les sept jours
doivent inclure les jours fériés ou autres jours
non ouvrables. Toute chose mentionnée dans les
spécifications et non sur les plans, ou indiquée
sur les plans et non dans les spécifications, doit
avoir le méme effet que si elle était indiquée ou
mentionnée dans les deux. En cas de différence
entre les plans et les cahiers des charges, ces
derniers doivent prévaloir. En cas de divergence
des chiffres dans les dessins ou dans les
spécifications, la question doit étre
immédiatement soumise a I'ingénieur, qui doit
promptement statuer par écrit. Tout ajustement
par le Sous-contractant sans une telle
détermination est a ses risques et frais.
L'ingénieur doit de temps a autre fournir de tels
plans détaillés et d'autres renseignements jugés
nécessaires, sauf disposition contraire.

(2) La ou, dans les spécifications ou sur les plans, il
est fait usage des mots « dirigé », « requis », «
commandé », « désigné », « prescrit », ou des



(@)

3)

4

)

to time such detailed drawings and other
information as considered necessary, unless
otherwise provided.

Wherever in the specifications or upon the
drawings the words "directed," "required,"
"ordered," "designated," "prescribed," or words
of like import are used, it shall be understood
that the "direction," "requirement," "order,"
"designation," or "prescription,” of the Project
Manager is intended and similarly the words
"approved," "acceptable," "satisfactory," or
words of like import shall mean "approved by,"
or "acceptable to," or "satisfactory to" the
Engineer, unless otherwise expressly stated.
Where "as shown," "as indicated," "as detailed,"
or words of similar import are used, it shall be
understood that the reference is made to the
drawings accompanying this subcontract unless
stated otherwise. The word "provided" as used
herein shall be understood to mean "provide
complete in place," that is "furnished and
installed.”

Shop drawings means drawings, submitted to
DALI by the Subcontractor, Subcontractor, or
any lower tier Subcontractor pursuant to a
construction subcontract, showing in detail (1)
the proposed fabrication and assembly of
structural elements and (2) the installation (i.e.,
form, fit, and attachment details) of materials of
equipment. It includes drawings, diagrams,
layouts, schematics, descriptive literature,
illustrations, schedules, performance and test
data, and similar materials furnished by the
Subcontractor to explain in detail specific
portions of the Work required by the
subcontract. DAI may duplicate, use, and
disclose in any manner and for any purpose
shop drawings delivered under this subcontract.
If this subcontract requires shop drawings, the
Subcontractor shall coordinate all such
drawings, and review them for accuracy,
completeness, and compliance with subcontract
requirements and shall indicate its approval
thereon as evidence of such coordination and
review. Shop drawings submitted to the
Engineer without evidence of the
Subcontractor's approval may be returned for
resubmission. The Engineer will indicate an
approval or disapproval of the shop drawings
and if not approved as submitted shall indicate

3)

4

)

mots de méme portée, il faut comprendre qu’il
s’agit de la « direction », « I’exigence », « la
commande », « la désignation », ou « la
prescription » par le Directeur du projet, et
pareillement les mots « approuvé », « acceptable
», « satisfaisant », ou des mots de portée
similaire doivent signifier « approuvé par », ou «
acceptable pour » I’ingénieur, sauf disposition
expresse contraire.

Lorsque des expressions telles que « comme
illustré », « tel qu’indiqué », « tel que détaillé »,
ou d’autres expressions d’importance similaire
sont utilisées, il faut comprendre qu’il est fait
référence aux plans assortis a ce Sous-contrat,
sauf indication contraire. Dans le présent
document, I’usage du mot « fourni » doit étre
compris comme signifiant « appréter le projet »,
ce qui veut dire « fourni et installé ».

Les plans d’atelier renvoient aux plans, soumis a
DAI par le Sous-contractant, ou tout Sous-
contractant de niveau inférieur conformément a
un Sous-contrat de construction, montrant en
détail (1) la fabrication et le montage envisagés
des éléments structurels et (2) 1’installation (c.-a-
d., les détails de la forme, 1’ajustement et
I’attachement) des matériaux de 1’équipement. Ils
comprennent les plans, les graphiques, les
topologies, les schémas, les documents
descriptifs, les illustrations, les chronogrammes,
les données sur la performance et les tests, et les
matériels similaires fournis par le Sous-
contractant pour expliquer en détail les sections
des travaux requises par le Sous-contrat. DAI
peut reproduire, utiliser et divulguer d’une fagon
ou pour une raison quelconques les plans
d’atelier fournis en vertu de ce Sous-contrat.

Si ce Sous-contrat exige des plans d’atelier, le
Sous-contractant doit coordonner tous ces plans,
et les examiner pour en déterminer l'exactitude,
'exhaustivité et la conformité aux exigences du
Sous-contrat et indiquer son approbation a ce
sujet comme preuve de ces actes de coordination
et d'examen. Les plans d'atelier soumis a
l'ingénieur sans preuve de l'approbation du Sous-
contractant peuvent étre renvoyés pour étre
soumis & nouveau. L'ingénieur indiquera une
approbation ou une désapprobation des plans
d'atelier, et s’il ne les approuve pas tels quels, il
doit indiquer les motifs de DAI en conséquence.
Tout travail effectué avant cette approbation est



DAI's reasons therefore. Any Work done before
such approval shall be at the Subcontractor's
risk. Approval by the Engineer shall not relieve
the Subcontractor from responsibility for any
errors or omissions in such drawings, nor from
responsibility for complying with the
requirements of this subcontract, except with
respect to variations described and approved in
accordance with (f) below.

If shop drawings show variations from the
subcontract requirements, the Subcontractor
shall describe such variations in writing,
separate from the drawings, at the time of
submission.

The Subcontractor shall submit to the Engineer
for approval four copies (unless otherwise
indicated) of all shop drawings as called for
under the various headings of these
specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained
by the Engineer and one set will be returned to
the Subcontractor. Upon completing the Work
under this subcontract, the Subcontractor shall
furnish a complete set of all shop drawings as
finally approved. These drawings shall show all
changes and revisions made up to the time the
equipment is completed and accepted.

(6)

(7

nn

The terms "approved by," "acceptable to," or
"satisfactory to" the Engineer indicate a general
evaluation for compliance with the requirements of and
information in the subcontract, including Appendices,
and for conformance with the design concept; however,
the use of these terms do not relieve the Subcontractor
of any responsibility to supervise or direct the
performance of the Work, nor do they assign any duty or
authority to the Engineer to supervise or direct the
performance of the Work.

The organization of the Specifications into divisions,
sections and articles, and arrangements of the Drawings
shall not control the Subcontractor in dividing the Work
among subcontractors nor in establishing the extent of
the Work to be performed by a trade.

The Design Architect or Engineer shall be deemed the
authors and owners of their respective Construction
Drawings and Specifications, and will retain all

au risque du Sous-contractant. L'approbation de
l'ingénieur ne dégage pas le Sous-contractant de
la responsabilité de toute erreur ou omission dans
ces plans, ni de la responsabilité de se conformer
aux exigences du présent Sous-contrat, sauf en ce
qui concerne les variantes décrites et approuvées
conformément a (f) ci-dessous.

Si les plans d’atelier montrent des variations par
rapport aux exigences de Sous-contrat, le Sous-
contractant doit les décrire par écrit, a 1’écart des
plans, au moment de la soumission.

Le Sous-contractant doit soumettre a l'ingénieur
pour approbation quatre copies (sauf indication
contraire) de tous les plans d'atelier comme le
prévoient les différentes rubriques de ces cahiers
des charges. Trois ensembles (sauf indication
contraire) de tous les plans d'atelier, seront
conservés par l'ingénieur et le quatriéme sera
retourné au Sous-contractant. Apres 'exécution
des travaux en vertu de ce Sous-contrat, le Sous-
contractant doit fournir un ensemble complet de
tous les plans d'atelier tels qu’ils ont été
définitivement approuvés. Ces plans doivent
montrer tous les changements et modifications
apportés jusqu'au moment ou l'installation est
achevée et acceptee.

Les termes « approuvé par », « acceptable pour » ou «
satisfaisant pour » l'ingénieur indiquent une évaluation
générale pour la conformité aux exigences et
renseignements contenus dans le Sous-contrat, y compris
les annexes, et pour la conformité au concept du design ;
cependant, l'usage de ces termes ne dégage pas le Sous-
contractant de toute la responsabilité de superviser ou
diriger 1'exécution des travaux, ils n’attribuent pas non
plus de devoir ou d’autorité quelconque a I’ingénieur de
superviser ou diriger 1'exécution des travaux.

(6)

(7

L'organisation des cahiers des charges en divisions,
sections et articles, et les dispositions des plans ne
commandent pas le Sous-contractant dans la division du
travail entre les Sous-contractants, ni dans 1'établissement
de I'é¢tendue des travaux a exécuter par métier.

L’architecte ou I’ingénieur de conception sont considérés
comme les auteurs et les propriétaires de leurs plans de
construction et leurs cahiers des charges respectifs et
conserveront leurs droits de droit commun, statutaires ou
d’autres droits réservés, y compris les droits d'auteur. Le
Sous-contractant et son Sous-contractant n’ont pas ou ne



common law, statutory or other reserved rights,
including copyrights. The Subcontractor and his or her
subcontractor shall not own or claim a copyright in the
Specifications or Drawings. Submittal or distribution to
meet official regulatory or Funding Agency
requirements or for other purposes in connection with
this project is not to be construed as publication in
derogation of the design Architect or Engineer’s
reserved rights. The Subcontractor may not use the
Drawings or Specifications on other projects without the
specific written consent of the Owner and the Design
Architect or Engineer.

The Subcontractor shall maintain a full set of the
Drawings, Specifications, Addenda, Change Orders, and
subcontract modifications, in good order, and marked
currently to indicate field changes and selection made
during construction. The Subcontractor shall also
maintain approved Shop Drawings, Product Data, and
samples on site, as required as Submittals. These shall
be available at all times to the Contractor or the Funding
Agency.

The Subcontractor shall perform no portion of the Work
for which the Drawings or Specifications require
submittals, until the respective submittal has been
approved by the Engineer. Review and approval of these
submittals by the Engineer is not conducted for the
purpose of determining the accuracy or completeness of
other details such as the dimensions and quantities, or
for substantiating instructions for installation or
performance of equipment or systems, all of which
remains the responsibility of the Subcontractor.

2.5. Interpretation

In interpreting the conditions of subcontract, headings
and cross-cross references between clauses have no

doivent pas revendiquer de droit d’auteur dans les cahiers
des charges ou les plans. La soumission ou la distribution
qui consiste a répondre aux exigences réglementaires
officielles ou celles de 1’organisme de financement, ou
pour d’autres raisons en rapport avec ce projet, ne doit
pas €tre interprétée comme une publication par
dérogation des droits réservés de I’architecte ou
I’ingénieur de conception. Le Sous-contractant ne peut
pas utiliser les plans et les cahiers des charges sur
d'autres projets sans l'accord spécifique écrit du
propriétaire et de l'architecte ou I'ingénieur de
conception.

Le Sous-contractant doit maintenir un ensemble complet
de plans, cahiers des charges, addenda, avenants, les
modifications de Sous-contrat en bon ordre, et marqués
couramment pour indiquer les changements et sélections
de terrain opérés durant la construction. Le Sous-
contractant doit également maintenir approuvés les plans
d'atelier, les données sur les produits et les échantillons
sur le site, tels qu’exigés comme soumissions. Ces
¢léments doivent a tout moment étre disponibles au
contractant ou 1’organisme de financement.

Le Sous-contractant ne doit effectuer aucune partie des
travaux dont les soumissions sont exigées dans les plans
ou les cahiers des charges tant que les soumissions
respectives n’ont pas été approuvées par 1’ingénieur. La
révision et I’approbation de ces soumissions par
I’ingénieur ne sont pas effectuées dans le but de
déterminer I’exactitude ou I’intégralité des autres détails,
tels que les dimensions et les quantités, ou bien pour
étayer les instructions concernant 1’installation ou la
performance des équipements ou des systémes, lesquels
relévent de la responsabilité du Sous-contractant.

2.5. Interprétation

Dans l'interprétation des conditions du Sous-contrat, les
titres et les références croisées entre les clauses n'ont pas
signification. Les mots ont leur sens habituel selon le
langage du Sous-contrat, & moins qu’ils ne soient
spécifiquement définis.



significance. Words have their normal meaning under
the language of the Subcontract unless specifically
defined.

2.6. Language Requirement

All designs, work plans, reports and other deliverables
shall be provided in French.

The communications between parties which are referred
to in this Subcontract are fully effective only when
confirmed in writing. A notice is effective only when it
is received. All communications shall be in English or
French language. “Written” or “in writing” means hand-
written, type-written, printed or electronically made, and
resulting in a permanent record.

All communications shall be addressed to the DAI Chief
of Party. A copy may be provided to the Project
Engineer or Subcontract Administrators.

Whenever the subcontract requires giving or issuing
approvals, certificates, consents, requests for change
orders, modifications, and these communications shall
be in writing and delivered by hand or sent by courier,
or transmitted using any of the agreed systems of
electronic transmission, i.e. via email. Approvals,
certificates, consents, and modifications shall not be
unreasonably withheld or delayed.

All written communications shall be entitled with the
Project Title, as outlined in the Subcontract Data.

2.6. Exigences linguistiques

Toutes les conceptions, plans de travail, rapports et autres
produits livrables doivent étre fournis, présenté en
Frangais.

Les communications entre les parties mentionnées dans
le présent Sous-contrat ne sont pleinement effectives que
lorsqu'elles sont confirmées par écrit. Un avis n'est
effectif que lorsqu'il est recu. Toutes communications
doivent étre en anglais ou en frangais. « Ecrit » ou « par
écrit » désigne ce qui est écrit a la main, dactylographié,
imprimé ou électroniquement, et débouche sur un
document permanent.

Toutes les communications doivent étre adressées au
Directeur du projet de DAL Une copie peut étre fournie a
l'ingénieur de projet ou aux administrateurs du Sous-
contrat.

Chaque fois que le Sous-contrat exige de donner ou
délivrer des approbations, certificats, autorisations, des
demandes d’avenants, des modifications, ces
communications doivent étre par écrit et remises en
mains propres ou envoyées par courrier, ou transmises a
travers 1'un des systémes convenus de transmission
¢lectronique, c.-a-d. par courriel. Les approbations,
certificats, autorisations et modifications ne doivent pas
étre bloqués ou retardés sans motif valable.

Toutes les communications écrites doivent porter le titre
du projet, comme indiqué dans les données du Sous-
contrat.

3. DE SOUS-CONTRAT

3.1. Les prix unitaires fixes et le montant du
Sous-contrat

En contrepartie de 1’exécution de ces travaux, le
contractant doit payer le Sous-contractant pour les
travaux effectués de manicre satisfaisante et approuvés,
le montant, calculé en multipliant les quantités réelles
achevées que I’ingénieur de DAI aura certifiées, par le



3. TYPE OF SUBCONTRACT

3.1. Fixed Unit Prices and Subcontract Price

In consideration for undertaking this Work, the
Contractor shall pay the Subcontractor for the Work
satisfactorily performed and approved calculated by
multiplying the actual completed quantities, as certified
by DAI’s Engineer by the fixed unit price stated in
Appendix G, Priced Bill of Quantities. The total
subcontract value is stated in the Subcontract Data and
total payments to the Subcontractor shall not exceed the
Subcontract Price and current obligation/committed
amount without a written modification to the
Subcontract.

The subcontractor shall bear the financial responsibility
for any fines, fees, penalties, or corrective costs that
result as a consequence of the subcontractor’s failure to
meet the national, regional, local, or other city
regulations that results in penalties or fines. Any fines,
fees, penalties, or corrective costs that are not paid by
the Subcontractor directly, shall be deducted from the
final Subcontract Price.

3.2. Unit Prices

The Unit Prices shall include, but not limited to,
furnishing of all labor, supervision, transportation,
materials, tools, equipment, quality control, facilities,
crews, housing, meals, repair parts, fuel, loading and
offloading, handling, maintenance, testing, security,
waste removal, taxes, import duties, insurance,
overhead, profit, and other elements required to perform
the work units defined in the Statement of Work and the
Bill of Quantities, unless one of these items are listed
separately in the Bill of Quantities

This Subcontract is not subject to unit price adjustment.
The Unit Prices quoted in the Bill of Quantities shall be
firm and fixed and not subject to adjustment for the
entire period of execution, completion, remedying any
parts of the work and until handing over of the work. No
revision to prices or any escalation shall be allowed on
account of any increase in prices of materials, labor,

prix unitaire fixe indiqué dans 1’annexe G, Devis
quantitatifs tarifés. La valeur totale de Sous-contrat est
indiquée dans les données du contrat et le total des
paiements au Sous-contractant ne doivent pas dépasser le
prix du Sous-contrat et I'obligation actuelle/Montant
engagé, sans une modification écrite a la Sous-contrat.

Le Sous-contractant doit assumer la responsabilité
financiére de toutes les amendes, tous les frais, les
pénalités, ou les colts de réparation entrainés par
I’incapacité du Sous-contractant de respecter les
réglements nationaux, régionaux, locaux, ou d’autres
villes et qui ont pour conséquences des pénalités ou des
amendes. Les amendes, frais, pénalités, ou coftits de
réparation que le Sous-contractant ne paie pas
directement doivent étre déduits du prix définitif du
Sous-contrat.

3.2. Les prix unitaires

Les prix unitaires comprennent notamment, sans s’y
limiter, ’ameublement fourniture de toute la main-
d’ceuvre, la supervision, le transport, les matériels, outils,
équipements, le controle de qualité, les installations, les
équipages, le logement, les repas, des pic¢ces de rechange,
le carburant, le chargement et déchargement, la
manutention, l'entretien, les tests, la sécurité, 1'évacuation
des déchets, les taxes, les taxes a I’importation,
l'assurance, les frais généraux, les bénéfices, et d'autres
¢léments nécessaires pour effectuer les unités de travail
définies dans le cahier des charges et les devis
quantitatifs, a moins que I'un de ces éléments ne soit
indiqué séparément dans le devis quantitatif.

Ce Sous-contrat n'est pas assujetti a I'ajustement des prix
unitaires. Les prix unitaires indiqués dans le devis
quantitatif doivent étre fermes et fixes et non faire pas
l'objet d'ajustement pour l'ensemble de la période de
prestation, I'achévement, la réparation a des quelconques
parties des travaux et jusqu'au transfert du projet. Aucune
révision ou hausse de prix n’est admise en raison d'une
augmentation des prix des matériaux, de la main-
d’ceuvre, des installations, de 1'équipement et des frais
généraux, etc. ou toute autre augmentation statutaire
pendant toute la durée du contrat ou I’extension de la
durée du contrat. Aucune somme supplémentaire ne sera



plant, equipment and overheads, etc. or any other
statutory increase during the entire contract period or
extended contract period. No additional sums will be
payable for any escalation in the cost of materials,
equipment or labor, or because of the Contractor's
failure to properly estimate or accurately predict the cost
or difficulty of achieving the results required.

Any modifications to unit prices shall be done strictly
based on an adequately justifiable and approved
subcontract modification, approved by the Project
Engineer, Chief of Party, and signed by an authorized
Subcontract Administrator, and done in compliance with
the terms and conditions for a Change Order stated
below. The final decision regarding the sufficiency of
the evidence is entirely the right of DAL DAI will not
adjust the subcontract price due to fluctuations in
currency exchange rates, or due to taxes and duties
imposed

3.3. Bill of Quantities

The quantities in the Bill of Quantities Items are
estimated quantities and are not to be taken as a
guarantee that the quantities will be carried out in their
entirety or that they will not be exceeded.

The Bill of Quantities is used to calculate the total
Subcontract Price. The Subcontractor is paid based on
the actual quantity of work completed.

3.4. Adjustments to Quantities

The quantities of individual work items may be adjusted
based on the actual work carried out but in no
circumstances, shall the total amount for payment
exceed the Subcontract Price without a written
modification to the Subcontract. Modifications that
would exceed ten percent (10%) of an individual line

due pour une hausse du prix des matériaux, de
I’équipement ou de la main-d’ceuvre, ou a cause de
I’incapacité du contractant d’estimer correctement ou de
prévoir avec précision le colit ou les difficultés
d'atteindre les résultats nécessaires.

Tout changement dans les prix a l'unitéunitaires doit étre
fait strictement en fonction d’une modification dans la
Sous-contrat suffisamment justifiée et approuvée, avec
I’approbation de I’ingénieur du projet, le Directeur du
projet, et signée par un administrateur habilité du Sous-
contrat, et fait conformément aux termes et conditions
pour I’avenant énoncés ci-dessous. La décision finale sur
la suffisance de la preuve revient enticrement a DAL
DAI n’ajustera pas le prix du contrat en raison des
fluctuations des taux de change, ou en raison de taxes et
de droits imposés.

3.3. Le devis quantitatif

Les quantités inscrites dans le devis quantitatif sont des
estimations et ne doivent pas étre considérées comme une
garantie que les quantités seront réalisées entiérement ou
qu’elles ne seront pas dépassées.

Le devis sert a calculer le prix total du Sous-contrat
totale. Le Sous-contractant est pay¢ en fonction de la
quantité réelle de travail accompli.

3.4. Les ajustements des quantités

Les quantités d'éléments individuels de travail peuvent
étre ajustées en fonction du travail réalisé, mais le
montant total du paiement du prix du Sous-contrat ne
doit, en aucun cas, dépasser le prix montant du contrat
sans une modification écrite a la Sous-contrat. Les
modifications de plus de dix pour cent (10%) d'une
rubrique ou qui donneraient lieu a des changements
dépassant le montant du Sous-contrat nécessitent
¢galement l'approbation écrite du directeur du projet de
DALI et une modification formelle du Sous-contrat. DAI
n’ajustera pas le prix du sous-contrat en raison des
fluctuations ou des hausses dans les taux de change, des



item or that would result in changes that would exceed
the Subcontract Price also require the written approval
of the DAI Chief of Party and a formal subcontract
modification. DAI will not adjust the Subcontract Price
due to fluctuations or escalations in currency exchange
rates, changes in material or labor unit costs, or due to
taxes and duties.

4. THE WORK REQUIREMENTS

4.1. The Work Requirements

The Subcontractor shall, during the period specified in
the Subcontract, and within the Subcontract Price set
forth, execute, and complete all the Work. The Work
under this Subcontract shall entail but not be limited to
the scope in the Statement of Work outlined in
Appendices C.

The Work shall be carried out in a diligent and
professional manner utilizing duly qualified personnel.
No pleas of ignorance or negligence on the part of the
Subcontractor in obtaining clarification shall relieve
them of his or her full responsibility in carrying out the
Work.

The Subcontractor shall not be relieved of obligations to
perform the Work in accordance with the subcontract
agreement either by the activities or duties of the design
Architect or Engineer in the administration or
supervision of the Subcontract, or by tests, inspections
or approvals required or performed by persons or
entities other than the Subcontractor.

By executing this subcontract agreement, the
Subcontractor represents and confirms that the
Subcontractor has visited the site, has become familiar
with all local conditions under which the Work is to be
performed, and has documented in writing any
questions, observations, or concerns about the site
conditions prior to the execution of this subcontract, and
its requirements.

changements dans les cofts unitaires du matériel ou de la
main-d’ceuvre, ou en raison des impoOts et des obligations.

4. LES EXIGENCES DU TRAVAIL

4.1. Les exigences de travail

Au cours de la période spécifiée dans le Sous-contrat, et
dans le prix déterminé, le Sous-contractant doit exécuter
et terminer tout le travail. Les travaux relevant de cette
Sous-contrat comportent, sans s’y limiter, 1’étendue
¢tablie dans les cahiers des charges exposés a l'annexes
C.

Les travaux devront étre effectués de maniere diligente et
professionnelle en utilisant du personnel diiment qualifié.
Toute ignorance ou négligence de la part du Sous-
contractant dans I’obtention de clarification ne doit
aucunement le dégager de son enti¢re responsabilité de
mener les travaux.

Le Sous-contractant n'est pas exempté des obligations de
réaliser les travaux conformément a I’accord du Sous-
contrat, soit par des activités, soit par des taches de
l'architecte ou l'ingénieur de conception dans
'administration ou la supervision du Sous-contrat, ou par
des tests, inspections ou des autorisations nécessaires ou
effectuées par des personnes ou des entités autres que le
Sous-contractant.

En signant cet accord de Sous-contrat, le Sous-
contractant déclare et confirme qu’il s’est rendu sur leau
chantier, s’est familiarisé avec toutes les conditions
locales dans lesquelles les travaux doivent étre exécutés,
et a consigné des questions, observations, ou
préoccupations au sujet de 1'état du lieu avant l'exécution
de cette Sous-contrat, et de ses exigences.

5. FACTURATION ET PAIEMENTS

5.1. Le paiement pour la mobilisation

Le Sous-contractant recevra un montant qui ne depassera
pas le pourcentage du Sous-contrat comme indiqué dans
les données du Sous-contrat pour lui permettre de



5. PRICING AND PAYMENTS

5.1. Mobilization Payment

The Subcontractor shall be paid an amount not to exceed
the designated percentage of the Potential Subcontract, as
stated in the Subcontract Data, to enable him or her to
mobilize and start the Work, once the deliverables as
outlined in appendix F have been received, are acceptable
and complete.

The Subcontractor is to use the mobilization payment for
key equipment, key personnel and installation expenses
required specifically for mobilizing to the work site.

5.2. Progress Payments

Monthly progress payments shall be made on the basis of
the quantity of Work satisfactorily performed, as
proposed by the Subcontractor’s bid, negotiated, and
agreed to, as per Appendix G.

No payments will be made to the Subcontractor for
materials on site. Any scrap or unused raw materials are
not considered in the actual completed quantity
calculations.

5.3. Measurement of Work

The purpose of measuring is to ascertain the work
satisfactorily executed by the Subcontractor and
therefore determine the amount of the monthly progress
payments.

Unless otherwise mentioned in the Bill of Quantities the
measurements of works shall be done as specified in the
Construction Drawings and Technical Specification.

mobiliser et de demarrer les travaux, une que les livrables
décrits dans I’ Annexe F sont regus, sont acceptables et
complets.

Le Sous-contractant doit utiliser le paiement pour la
mobilisation pour les équipements clés, personnel clé et
les frais d’installation requis spécicalement pour la
mibilisation sur le le site.

5.2. Les acomptes

Des paiements mensuels seront faits au Sous-contractant
sur la base des quantités de travaux réalisés de manicre
satisfaisante, conformément 1’offre négocié et conclu du
Sous-contractant a I'Annexe G.

Aucun paiement ne sera fait au Sous-contractant pour les
matériels rendus seulement sur le site et non encorporés
dans les travaux. Les déchets et matieéres premiers non
utilisés ne sont pas considérés dans le calcul des
quantités des travaux réalisés.

5.3. La mesure du travail

L'objectif de la mesure est de vérifier le travail exécuté
de fagon satisfaisante par le Sous-contractant et, par
conséquent, déterminer le montant des acomptes
mensuels.

Sauf mention contraire dans le devis quantitatifs, les
mesures de travaux devront étre effectuées suivant les
indications des plans de construction et des spécifications
techniques.

L'ingénieur, ou le représentant de l'ingénieur, doit
seulement mesurer le travail effectué de fagon
satisfaisante ou celui qui a été certifi¢ conforme aux
normes de qualité. L'ingénieur ou le représentant de
l'ingénieur ne doit pas mesurer le travail non conforme.

Le Sous-contractant doit soumettre a l'ingénieur, ou au
représentant de 1’ingénieur, les relevés mensuels des
quantités estimées et les valeurs correspondantes des



The Engineer, or Engineer’s Representative, shall only
measure work satisfactorily executed or which has been
certified as complying with quality standards. The
Engineer or Engineer's Representative shall not measure
non-conforming work.

The Subcontractor shall submit to the Engineer, or
Engineer’s Representative, monthly statements of the
estimated quantities and corresponding values of
completed work for the period in formats approved by
the Contractor. The DAI Engineer shall inspect and
certify these quantities of completed work.

The Subcontractor or the Subcontractor’s authorized
representative who shall forthwith attend or send a
qualified person to assist the Engineer, or Engineer’s
Representative, in making such measurement and shall
furnish all particulars required by either of them. Should
the Subcontractor not attend or neglect to send such
agent, or if there is any disagreement in the
measurement, the measurement made by the Engineer,
or the Engineer’s Representative, approved by him or
her shall be accepted as accurate.

5.4. Retention Payment

Ten percent (10%) of all approved payment amounts,
including mobilization payments, shall be withheld from
each progress payment as a retention amount. 50% of
the the retention shall be released at the substantial
completion and the remaining 50% will be released after
the completion of the Defects and Liabilities period, and
all requests for defects and liabilities repairs or
replacements have been satisfactorily resolved, as
mutually agreed by DAI and the Subcontractor.

Any uncompensated liquidated damages, if applicable,
for inexcusable delays (as defined in Section 11) in the
Subcontractor’s performance will be deducted from the
final payment. Any performance bonuses, if applicable,
(as defined in Section 11) will be added to the final
payment.

5.5. Change Orders and Subcontract

travaux exécutés pour la période dans des formats
approuvés par le contractant. L’ingénieur de DAI doit
inspecter et certifier ces quantités de travail terminé.

Le Sous-contractant ou la personne habilitée a le
représenter doit immédiatement assister ou envoyer une
personne qualifiée pour aider 'ingénieur, ou le
représentant de I’ingénieur, & prendre cette mesure et doit
fournir toutes les indications requises par 1'un d'eux. Si le
Sous-contractant n’assiste pas ou omet d’envoyer un
agent, ou s’il y a un désaccord dans la mesure, celle faite
par I’ingénieur ou le représentant de I’ingénieur, et qui
bénéficie de son approbation, doit étre acceptée comme
exacte.

5.4 Paiement de maintienRetenue de garantie

Dix pour cent (10 %) de tous les paiements approuvés, y
compris les paiements de mobilisation, doivent &tre
prélevés sur chaque paiement comme une quantité
retenue de garantie, 50% des retenues doivent étre libérés
a la réception provisoire et les 50% restant a la fin de la
période de garantie et aprés que toutes les réclamations
pour les réparations des défauts et responsabilités aient
¢€té résolues avec satisfaction, suivant ce qui est convenu
mutuellement par DAI et le Sous-contractant.

Les dommages-intéréts sans compensation, le cas
échéant, pour retards inexcusables (définis dans la
Section 11) dans la performance du Sous-contractant
seront déduits du paiement final. Les primes de
rendement, le cas échéant, (tel que défini dans la Section
11) seront ajoutées au paiement final.

5.5 Les avenants et les modifications du Sous-
contrat

Une demande de modification en temps ou prix (prix
total et prix unitaires) du Sous-contrat s’appelle un
avenant potentiel jusqu’a ce que les deux parties
s’accordent sur le(s) changement(s) raisonnable(s) et que
I’avenant soit approuvé par un administrateur du Sous-
contractant, ou jusqu’a ce que 1’avenant potentiel soit



Modifications

A request for a time or price (both total price and unit
prices) subcontract modification is called a potential
change order until both parties agree upon the
reasonable change(s) and a change order is approved by
a Subcontractor Administrator or until the potential
change order is rejected. Approved change orders
become effective subcontract modifications and shall be
subject to all subcontract terms and conditions herein.
Verbal or written instructions provided by the Engineer,
the Engineer’s Representative, the Owner, or client, do
not constitute modifications, only modifications to the
subcontract, signed by a Subcontracts Administrator,
constitute modifications.

Change orders shall not be approved for situations when
the Subcontractor failed to price the work adequately,
when actual construction costs are expected to exceed
the fixed price, when the Subcontractor is unable to
complete the work per the contract conditions or within
the Period of Performance, or other items for which the
construction subcontractor is contractually responsible.

Requests for Change Orders shall be submitted in
writing, entitled “Notification of Potential Change
Order,” and shall include a detailed description,
justification, supporting evidence and documents,
impact on period of performance, and the proposed price
of the potential change order conditions.

The Subcontractor shall submit a Notification of
Potential Change Order within a maximum of 20 days
of the discovery of Differing Site Conditions or the
receipt of instructions from DAI Failure to notify DAI
within these 20 days waives the right of the
Subcontractor to be compensated for this work.

The Subcontractor shall notify DAI in writing within 20
days of discovering defective contract documents and
within 10 days of incurring costs as a result of defective
contract documents. Failure to notify DAI within these
time periods waives the right of the Subcontractor to be
compensated for this work.

The Contractor may prepare and issue Change Orders or
Construction Directives and may authorize minor
changes in the work, which do not involve adjustments
to the Firm Fixed Price or Period of Performance and

rejeté. Les avenants approuvés entre en vigueur comme
des modifications du Sous-contrat et doivent étre
assujettis au présent Réglement régissant le Sous-contrat.
Les instructions verbales ou écrites fournies par
I’ingénieur, le représentant de I’ingénieur, le propriétaire,
ou un client, ne constituent pas des modifications. Seules
les modifications au Sous-contrat signées par un
administrateur du Sous-contrat constituent des
modifications.

Les avenants ne sont pas approuvés pour les situations ou
le Sous-contractant n’a pas évalué correctement le cotit
du travail, ou les cotits réels de construction devraient
dépasser le prix fixé, ou le Sous-contractant est incapable
de terminer le travail selon les conditions du contrat ou
dans la période de prestation, ou d’autres éléments dont
le Sous-contractant de la construction est
contractuellement responsable.

Les demandes concernant les avenants doivent étre
soumises par €crit, intitulées « Notification d’un avenant
potentiel », et doivent inclure une description et une
justification détaillées, avec preuves a l'appui et des
documents, I’impact sur la période de prestation, et le
prix propos¢ des conditions des avenants potentiels.

Le Sous-contractant doit soumettre une Notification
d’avenant potentiel au plus tard dans un délai de 20 jours
apres la découverte de différentes conditions du site ou la
réception d'instructions de la part de DAL Le
manquement a notifier DAI dans ces 20 jours conduit le
Sous-contractant a renoncer au droit d'étre rémunérés
pour ce travail.

Le Sous-contractant doit notifier par écrit DAI dans les
20 jours de la découverte de documents contractuels et
défectueux dans les 10 jours de assumer des cofits
résultant d'un vice de documents contractuels. L'absence
de notification dans ces délais DAI renonce au droit du
Sous-contractant d'étre rémunérés pour ce travail.

Le contractant peut préparer et émettre des avenants or
des directives de construction et peut autoriser des
changements mineurs dans le travail, qui n'impliquent
pas d’ajustements au prix ferme fixé au délai d'exécution
et sont conformes a l'intention des plans et des
spécifications.



are consistent with the intent of the Drawings and
Specifications.

5.6. Claims

If the Subcontractor considers himself or herself to be
entitled to any additional payment, under any Clause of
this Subcontract Agreement or otherwise in conjunction
with this Subcontract, as a matter of dispute or
controversy (as outlined in Section 12 of this
subcontract), and the Subcontractor has already received
a response to a Notification of Potential Change Order,
the Subcontractor shall give written notice to the DAI
Chief of Party, with a copy to the Subcontracts
Administrator, of its intention to submit a Claim under
the Disputes Clause of this Subcontract. The
Subcontractor shall describe the event or circumstances
giving rise to the Claim. The notice shall be given as
soon as is practicable, and not later than 20 days after
the Subcontractor becomes aware, or should be aware,
of the event or circumstances.

If the Subcontractor fails to give notice within 20 days,
the Period of Performance shall not be extended, nor
shall the Subcontractor be entitled to any additional
payment, and DAI shall be discharged from all liability
in connection with the claim.

The following conditions apply to any and all claims
submitted by the Subcontractor:

(D The Subcontractor shall submit any other
notices required by the Subcontract, and supporting
particulars for the claim, all as relevant to such event or
circumstances

2) The Subcontractor must keep such
contemporary records, evidence, photographs, etc. as
may be necessary to substantiate any claim, either on the
Site or at another location acceptable to the Engineer, or
Engineer’s Representative. Without admitting DAIs

5.6 Réclamations

Si le Sous-contractant se considére avoir droit & un
paiement supplémentaire, en vertu d’une quelconque
clause de I’accord de ce Sous-contrat ou d’une autre
facon conforme a ce contrat, au regard d’un litige ou
d’une polémique (tel que c’est décrit a l'article 12 de ce
Sous-contrat), et le Sous-contractant a déja recu une
réponse a une notification d’avenant potentiel, il/elle doit
présenter un préavis €crit au directeur du projet de DAI,
avec copie a I'administrateur de Sous-contrat, de son
intention de soumettre une réclamation en vertu de la
clause des litiges de ce Sous-contrat. Le Sous-contractant
doit décrire I'événement ou les circonstances donnant lieu
a la réclamation. Le préavis doit étre présenté dés que
possible, et au plus tard 20 jours apres que le Sous-
contractant prend connaissance, ou devrait étre au
courant, de I'événement ou des circonstances.

Si le Sous-contractant ne présente pas de préavis dans les
20 jours, le délai d’exécution de doit pas étre prolongé, et
le Sous-contractant n'a non plus droit & aucun paiement
supplémentaire, et DAI est dégagé de toute responsabilité
en rapport avec la réclamation.

Les conditions suivantes s'appliquent a toutes les
réclamations présentées par le Sous-contractant :

(1) Le Sous-contractant doit présenter tout autre
préavis exigé par le Sous-contrat, avec les détails
a I’appui pour la réclamation, tous aussi
pertinents pour la situation ou circonstance.

(2) Le Sous-contractant doit maintenir d’actualité
ces documents, évidences, photographies, etc.
dans la mesure du nécessaire pour justifier une
quelconque réclamation, soit sur le chantier, soit
a un autre endroit acceptable pour l'ingénieur ou
son représentant. Sans pour autant admettre la
responsabilité de DAI, l'ingénieur peut, aprés
avoir recu le préavis de la réclamation, vérifier la
tenue des dossiers et/ou demander au Sous-
contractant de conserver davantage de documents
contemporains. Le Sous-contractant doit
permettre a l'ingénieur d'inspecter ces
documents, et doit (sur instruction) soumettre des
copies a l'ingénieur.



liability, the Engineer may, after receiving notice of a
claim, monitor the record-keeping and/or instruct the
Subcontractor to keep further contemporary records.
The Subcontractor shall permit the Engineer to inspect
these records, and shall (if instructed) submit copies to
the Engineer.

6. TIME CONTROL
6.1.Calendar Days

All period of time referred to in this Agreement shall be
measured in calendar days, unless otherwise specified.

6.2.Period of Performance

The period of performance for this Subcontract shall
begin on the date on the title page and listed in the
Subcontract Data and continue through to its Final
Completion listed on the title page, unless terminated
earlier by or extended by DAI as provided herein.

6.3.Defects and Liabilities Period

The Subcontractor shall be held responsible for a
Defects and Liabilities period, also known as the
Warranty Period, in the amount of time stated in the
Subcontract Data. The “Defects Liabilities Period,”
begins when the Subcontractor receives the Certificate
of Substantial Completion and expires in accordance
with the time period specified in the Subcontract Data.
The Defects and Liabilities period extends beyond the
Period of Performance listed on the cover page of this
subcontract agreement. The period is intended to cover
any latent defects (workmanship, materials,
components, parts, etc., and does not include normal
wear and tear) that may be found to exist in the
complete Work, and a period during which the
Subcontractor is expect to maintain, repair, remedy
defects discovered after Substantial Completion.

6.4. Commencement, Prosecution, and Completion

6 CONTROLE DE TEMPS

6.1 Jours calendaires

Tous les délais auxquels il est fait référence dans le
présent accord doivent étre mesurés en jours civils, sauf
indication contraire.

6.2  Période de prestation

La période de prestation pour ce Sous-contrat commence
a la date marquée a la page de garde et mentionnée dans
les données du contrat jusqu'a son achévement final
figurant sur la page de garde, a moins qu'il ne soit résilié
plus tot par, ou prolongé par DAI, tel que prévu ci-apres.

6.3 Période des défauts et responsabilités

Le Sous-contractant doit étre tenu pour responsable de la
période de défauts et responsabilités, également connue
sous le nom de la période de garantie, dans le délai
indiqué dans les données du Sous-contrat. La « Période
de défauts et responsabilités » commence lorsque le
Sous-contractant recgoit le certificat d'achévement
substantiel et expire conformément a la période de temps
indiquée dans les données du contrat. La période des
défauts et responsabilités s'étend au-dela de la période de
prestation figurant sur la page de couverture du présent
accord de Sous-contrat. La période est destinée a couvrir
les défauts latents (fabrication, matériaux, composants,
pigces, etc., et ne comprend pas l'usure normale)
susceptibles d'étre découverts dans les travaux achevés,
et une période au cours de laquelle le Sous-contractant
est supposé gérer, réparer, corriger les défauts découverts
apres 1'achévement substantiel des travaux.

6.4  Ouverture, poursuite, et achévement du
travail (FAR 52.211-10 (avril 1984), suppléant)

Le Sous-contractant est tenu de: (a) commencer le travail
en vertu de ce Sous-contrat immédiatement aprés avoir
recu l'avis de commencer, (b) poursuivre les travaux avec
diligence, et (c) d’achever complétement les travaux et



of Work (FAR 52.211-10 (APR 1984)
Alternate)

The Subcontractor shall be required to (a) commence
the Work under this subcontract immediately upon
receiving the Notice to Proceed (b) prosecute the Work
diligently, and (c) complete the entire Work ready for
use not later than total “Period of Performance” after the
commencement of the Work. The time stated for
completion shall include mobilization period and final
clean-up of the premises.

6.5. Notice to Proceed

The completion date is based on the assumption that the
Subcontractor will receive the Notice to Proceed shortly,
or immediately, after receipt of an executed Subcontract.
The Period of Performance will not be extended by the
number of calendar days after the above date that the
Subcontractor receives the Notice to Proceed.

The deliverables that are required to be submitted prior
to the Notice to Proceed being issued are listed in
Appendix F: Schedule of Deliverables.

Any work completed prior to receipt of the Notice to
Proceed 1s done at the subcontractor’s own risk.

Contact information for the DAI Engineer and
Engineer’s Representative shall be provided by the DAI
COP in the Notice to Proceed.

6.6. Mobilization

Upon receipt of a Notification to Proceed, the
Subcontractor shall mobilize all the required personnel
(i.e. experienced project manager, supervisors, project
engineers, surveyors, foremen, equipment operators and
workmen), (minor) equipment, materials, tools and
implements in such numbers as will be required to
initiate and complete the construction Work.

les appréter pour I’'utilisation au plus tard pendant la «
période de prestation » aprés le début des travaux. Le
moment indiqué pour l'achévement doit inclure la
période de mobilisation et de nettoyage final des locaux.

6.5 Avis de commencer

La date d'achévement est basée sur 'hypothése que le
Sous-contractant recevra l'avis de commencer sous peu,
ou immédiatement, apres la réception d'un Sous-contrat
¢tabli. La période de prestation ne sera pas prolongée du
nombre de jours civils apres la date indiquée ci-dessus a
laquelle le Sous-contractant regoit 1'avis de procéder.

Les produits livrables qui doivent étre soumis avant que
'avis de procéder ne soit émis sont énuméres a I'Annexe
F : Calendrier des produits livrables.

Tout travail achevé avant la réception de l'avis de
procéder est fait aux propres risques du Sous-contractant.

Les coordonnées de l'ingénieur de DAI et du représentant
de I’ingénieur sont fournies par le directeur du projet de
DAI dans I’avis de procéder.

6.6 Mobilisation

En recevant un avis I’invitant a commencer, le Sous-
contractant doit mobiliser tout le personnel nécessaire
(c.-a-d. du personnel ayant de I’expérience comme
directeur de projet, superviseurs, ingénieurs de projet,
arpenteurs, contremaitres, opérateurs d’équipement et
ouvriers), de 1’équipement (mineur), des matériels, des
outils et des instruments en nombres nécessaires pour
lancer et achever les travaux de construction.

Cing jours avant la mobilisation, le Sous-contractant et
l'ingénieur doivent rencontrer et programmer la
mobilisation avec le Comité Technique de I’Eau - CTE.
11 s’agit de les renseigner sur les dates d’arrivée et des
travaux, obtenir leur autorisation d’acces, obtenir leur



Five days prior to mobilization, the Subcontractor shall
with the engineer, meet with and schedule mobilization
with the Comité Technique de I’Eau - CTE. This
includes informing them of arrival and work dates,
seeking their permission for access, seeking their
permission for Material and Equipment Lay-Down
yards, permission for use local water and electricity
resources, agreed upon payments for housing space,
security staff (guards), etc.

6.7. Suspension or Stop Work

(Subpart 42.13—Suspension of Work, Stop-Work
Orders)

DAI Global LLC retains the right to issue a Suspension
or Stop-Work Order at any time to the Subcontractor for
work that is being performed in a grossly unsatisfactory
manner, work that is pending a decision by DAI Global
LLC, Owner, or Client, or work methods that are
identified as negligent. Suspension or Stop-work orders
shall include—

(1) A description of the work to be suspended;
(2) Instructions concerning DAI’s issuance of
further orders for materials or services;
(3) Guidance to the Subcontractor on action to be
taken; and
(4) Other suggestions.
Promptly after issuing the stop-work order, the
Subcontract Administrator shall discuss the stop-work
order with the Subcontractor and modify the order, if
necessary, in light of the discussion. As soon as feasible
after a stop-work order is issued, but before its
expiration, the Subcontract Administrator shall take
appropriate action to:

(1) Terminate the subcontract;

(2) Cancel the stop-work order (any cancellation of
a stop-work order shall be subject to the same
approvals as were required for its issuance); or

(3) Extend the period of the stop-work order if it is
necessary and if the Subcontractor agrees, issue

autorisation pour les aires de dépot des matériels et
équipements, autorisation pour 1’utilisation des
ressources locales en eau et ¢électricité, les paiements
convenus pour 1’espace de logement, le personnel de
sécurité (gardes), etc.

6.7 Suspension ou arrét de travail

(Sous-section 42,13—Ordres de suspension, d’arrét de
travail)

DAI Global LLC se réserve le droit d'émettre au Sous-
contractant un ordre de suspension ou s’arrét de travail a
tout moment pour un travail effectué de facon
manifestement insatisfaisante, un travail qui est dans
l'attente d'une décision par DAI Global LLC, le
propriétaire ou le Client, ou des méthodes de travail
considérées comme négligentes. Les ordres de
suspension ou d'arrét des travaux doivent comprendre :

(1) une description des travaux a suspendre ;

(2) Instructions sur la publication par DAI d'autres
commandes de matériels ou de services ;

(3) Directives a l'intention du Sous-contractant sur les
mesures a prendre ; et

(4) d'autres suggestions.

Aussitot apres que l'ordre d’arrét des travaux ait été émis,
I'administrateur de Sous-contrat doit I'examiner avec le
Sous-contractant et, si nécessaire, le modifier, au vu de la
discussion. Dés que possible apres que 1’ordre ait été
émis, avant son expiration, I'administrateur de Sous-
contrat doit prendre les mesures appropriées pour :

(1) Mettre fin au Sous-contrat ;

(2) annuler I'ordre d’arrét de travail (toute annulation d'un
ordre d’arrét de travail doit étre soumise aux mémes
approbations qui étaient nécessaires pour son émission) ;
ou

(3) Prolonger la période de 'ordre d’arrét des travaux si
c’est nécessaire et si le Sous-contractant est d'accord,
émettre une extension de l'ordre d'arrét des travaux par
un ordre complémentaire.



an extension of the stop-work order through a
supplemental order.

6.8. Schedule of Work/Program

The Subcontractor shall submit a Schedule of Work or
Program showing the general methods, arrangements,
order and timing for all the activities in the Work, with
specific emphasis on equipment utilization, labor
requirements, and production. The schedule shall be in
the form of a Gant Chart of suitable scale to indicate
appropriately the percentage of work scheduled for
completion by any given date during the period. The
schedule shall be submitted in accordance with the
timeline outlined in Appendix F, Schedule of
Deliverables.

Lists of equipment and personnel to be brought on site
during and following mobilization are to be given by
stage and segment of the Work.

Anticipated quantities of work to be performed each
month are to be indicated in the Work Schedule
including a bar chart. Technical and management
manpower, construction equipment and other resources
are to be shown by activity.

If, during the progress of the Work, the quantities of
work performed each month fall more than ten (10)
percent below those shown in the program, or if the
sequence of operations is altered, the Subcontractor
shall submit a revised written program within a week of
the occurrence.

6.8 Calendrier des travaux/programme

Le Sous-contractant doit présenter un échéancier des
travaux ou programme montrant de fagon globale les
méthodes, les arrangements, 1'ordre et le chronométrage
de toutes les activités dans les travaux, en mettant
l'accent spécifique sur l'utilisation de I'équipement, les
besoins en main-d'ceuvre, et la production. L'échéancier
doit étre sous la forme d'un diagramme de Gantt d'une
échelle appropriée pour indiquer convenablement le
pourcentage de travail a achever pour une date donnée au
cours de la période. L'échéancier doit étre soumis
conformément a la chronologie figurant a l'annexe F,
Echéancier des Livrables.

Les listes de matériel et du personnel qui doivent d'étre
sur le chantier pendant et apres la mobilisation doivent
étre remises par €tape et segment des travaux.

Les quantités de travaux a exécuter prévues chaque mois
doivent étre indiquées dans 1'échéancier des travaux
contenant un graphique a barres. Le personnel technique
et de gestion, I’équipement de construction et les autres
ressources doivent étre indiqués par activité.

Si, au cours de I'avancement des travaux, les quantités de
travail effectué chaque mois se situent a moins de dix
(10) pour cent de celles indiquées dans le programme, ou
si la séquence des opérations est modifiée, le Sous-
contractant doit soumettre par écrit un programme révisé
écrit dans la semaine qui suit le cas.

Ces calendriers doivent inclure le temps auquel les plans
de construction, les données sur les produits, les
échantillons et autres documents requis par le Sous-
contrat seront soumis pour approbation.

Le Sous-contractant doit réviser ces horaires (1) pour
tenir compte de 1'avancement réel des travaux, (2) pour
refléter les ajustements approuvés dans le programme
d’exécution, et (3) tel que requis par l'ingénieur pour
réaliser la coordination avec le travail par DAI et d’autres



These schedules shall include the time by which
construction drawings, product data, samples and other
submittals required by the subcontract will be submitted
for approval.

The Subcontractor shall revise such schedules (1) to
account for the actual progress of the Work, (2) to
reflect approved adjustments in the performance
schedule, and (3) as required by the Engineer to achieve
coordination with the Work by DAI and any separate
subcontractors hired by DAL The Subcontractor shall
submit a schedule which sequences the Work so as to
minimize disruption at the job site.

All schedules shall be in the English or French language
and any system of dimensions (English or metric)
shown shall be consistent with that used in the
subcontract. No extension of time shall be allowed due
to a delay by DAI in approving such deliverables if the
Subcontractor has failed to act promptly and
responsively in submitting its deliverables. The
Subcontractor shall identify each deliverable as required
by the subcontract.

An update of the schedule shall be a provided, at
intervals defined in Appendix F, Schedule of
Deliverables, showing the actual progress achieved on
each activity and the effect of the progress achieved on
the timing of the remaining work, including any changes
to the sequence of the activities. The Subcontractor shall
submit to the Engineer or the Engineer’s Representative
for approval an updated schedule.

The Engineer’s approval of the schedule shall not alter
the Subcontractor’s obligations to perform within the
Period of Performance. The Subcontractor may revise
the schedule and submit it to the Engineer again at any
time. A revised schedule shall show the effect of
Change Orders, where applicable.

6.9. Acceptance of Schedule of Work

The Period of Performance is defined on the Cover
Sheet of this subcontract agreement. The Subcontractor

Sous-contractants engagés séparément par DAL Le Sous-
contractant doit présenter un calendrier qui montre
I’enchainement des travaux de facon a minimiser les
perturbations sur le chantier.

Tous les calendriers doivent étre en anglais ou en frangais
et tout systeme de dimensions (anglais ou métrique)
indiqué doit étre conforme & celui qui est utilisé dans le
Sous-contrat. Aucune prolongation de délai doit étre
permise en raison d'un retard par DAI dans I’approbation
de ces livrables si le Sous-contractant n'a pas agi
promptement et de fagon responsable dans la présentation
de ces livrables. Le Sous-contractant doit identifier
chaque livrable comme requis par le Sous-contrat.

Une mise a jour du calendrier doit étre présentée a des
intervalles définis a 1'annexe F, Calendrier des Livrables,
montrant les progres réels réalisés sur chaque activité et
l'effet des progrés réalisés sur le rythme des travaux
restants, y compris toute modification de la séquence des
activités. Le Sous-contractant doit soumettre un
calendrier actualisé a I'ingénieur ou le représentant de
l'ingénieur pour approbation.

L’approbation du calendrier par 1I’ingénieur ne modifie en
rien les obligations du Sous-contractant consistant a
ceuvrer pendant la période de prestation. Le Sous-
contractant peut réviser le calendrier a tout moment et le
soumettre de nouveau a l'ingénieur. Un calendrier révisé
doit montrer l'effet des avenants, le cas échéant.

6.9 Acceptation du calendier des travaux

La période de prestation est définie sur la page de
couverture de cet accord de Sous-contrat. Le Sous-
contractant doit organiser les travaux de sorte qu’ils
soient complétement et convenablement achevés pendant
cette période. Une fois que I’échéancier du Sous-
contractant a été accepté par DAL il doit étre exécutoire.
Toute acceptation du calendrier du Sous-contractant par
DAL signifie simplement que le calendrier respecte les
exigences minimales du Sous-contrat. Cependant, cela
n’implique pas I’assentiment de DAI sur la pertinence du



shall schedule the Work such that it will be fully and
adequately completed within that period. When DAI has
accepted the Subcontractor’s Schedule of Work, it shall
be binding upon the Subcontractor. Any acceptance of
Subcontractor’s Schedule by DAI simply means that the
Schedule meets the minimum requirements of the
Subcontract but does not imply DAI’s concurrence in
the adequacy of the Schedule for any other purpose. The
Period of Performance dates are fixed, and are not
adjusted based on an updated Schedule of Work. The
Period of Performance may only be extended by a
written subcontract modification signed by the
authorized Subcontracts Administrators. Acceptance or
approval of any schedule or revision thereof by DAI
shall not (1) extend the completion date or obligate DAI
to do so, (2) constitute acceptance or approval of any
delay, or (3) excuse the Subcontractor from or relieve
the Subcontractor of its obligation to maintain the
progress of the Work and achieve final completion by
the established completion date.

6.10. Notice of Delay

If the Subcontractor receives a notice of any change in
the Work, or if any other conditions arise which are
likely to cause or are actually causing delays which the
Subcontractor believes may result in late completion of
the Work, the Subcontractor shall notify the Chief of
Party, Subcontracts Administrator, and Engineer. The
Subcontractor’s notice shall state the effect, if any, of
such change or other conditions upon the approved
schedule, and shall state in what respects, if any, the
relevant schedule or the completion date should be
revised. The Subcontractor shall give this notice not
more than five (5) days after the first event-giving rise
to the delay or prospective delay.

6.11. Working Hours

The working hours shall be determined by the
Subcontractor but shall be both reasonable and in
accordance with the laws of the Republic of Haiti. Any
hours or days of overtime, weekend, or holiday work

calendrier pour d’autres fins quelconques. Les dates de la
période de prestation sont fixées, et ne sont pas ajustées
en fonction d’une mise a jour du programme du travail.
La période de prestation ne peut étre prolongée que par
une modification du Sous-contrat écrite signée par les
administrateurs autorisés du Sous-contrat. L'acceptation
ou l'approbation d’un quelconque échéancier ou de sa
révision ne doit pas (1) reporter la date d'achévement ni
obliger DAI de le faire, (2) constituer l'acceptation ou
I'approbation d’un quelconque retard, ou (3) excuser le
Sous-contractant ou le dégager de son obligation de
maintenir |'état d'avancement des travaux et d'atteindre
I'achévement définitif a la date d'achévement fixée.

6.10  Auvis de retard

Si le Sous-contractant regoit un avis sur un quelconque
changement dans le travail, ou s’il se produit une toute
autre condition susceptible de causer ou qui cause
réellement des retards que le Sous-contractant croit
capables de retarder la fin de I'achévement des travaux, le
Sous-contractant doit informer le directeur du projet,
I’administrateur du Sous-contrat, et 1’ingénieur. L’avis du
Sous-contractant doit indiquer l'effet éventuel d'un tel
changement ou d'autres conditions sur le calendrier
approuvé, et doit spécifier en quoi le calendrier concerné
ou la date d'achévement devrait éventuellement étre
révisé. Le Sous-contractant doit donner cet avis pas plus
de cing (5) jours apres I’émergence de la premicre
situation qui causerait le retard ou un éventuel retard.

6.11 Les heures de travail

Les heures de travail dont déterminées par le Sous-
contractant, mais elles doivent étre a la fois raisonnables
et en conformité avec les lois de la République d'Haiti.
Les heures ou jours de travail supplémentaires ou le
travail pendant les week-ends ou les jours fériés doivent
faire I’objet d’une une entente exclusive entre le Sous-
contractant et sa main-d’ceuvre, sans autre obligation
pour DAI. Avant le début des travaux, le Sous-
contractant doit informer l'ingénieur ou le représentant de
l'ingénieur des heures de travail proposées.



shall be an exclusive arrangement of the subcontractor
and his or her work force without further obligation to
DAL The Subcontractor shall inform the Engineer or the
Engineer’s Representative of the proposed working
hours prior to the commencement of the Work.

6.12. Excusable Delays

FAR 52.249-10, Default

The Subcontractor will be allowed time, not money, for
excusable delays. Examples of such cases include:

(1) Acts of God or of the public enemy,
(2) Acts of the client in either its sovereign or
contractual capacity,
(3) Acts of Government of the host country in its
sovereign capacity,
(4) Fires,
(5) Floods,
(6) Strikes,
(7) Epidemics,
(8) Quarantine restrictions,
(9) Freight embargoes, an
(10) Unusually severe weather.
In each instance, the failure to perform must be beyond
the control and without the fault or negligence of the
Subcontractor, and the failure to perform. Furthermore,
the failure:

(1) Must be one that the Subcontractor could not
have reasonably anticipated and taken adequate
measures to protect against,

(2) Cannot be overcome by reasonable efforts to
reschedule the Work, and

(3) Directly and materially affects the date of final
completion of the project.

The Subcontractor shall notify the Engineer, or
Engineer’s Representative, in writing the reason for the
delay at the time of the failure to perform. Pursuant to
FAR 52.249-14, DAI may consider a time extension due
to excusable delays. If the Engineer determines that any
failure to perform results from one or more of the causes

6.12. Les retards excusables

FAR, 52.249-10 par défaut

Du temps sera accordé au Sous-contractant, non pas
I’argent, pour les retards excusables. Des exemples de
tels cas sont les suivants :

(1) Cas de force majeure ou catastrophe naturelle,
(2) Actes du client soit dans sa capacité souveraine
ou contractuelle,
(3) Actes de Gouvernement du pays hote dans sa
capacité souveraine,
(4) Les incendies,
(5) Les inondations,
(6) Les greves,
(7) Les épidémies,
(8) Restrictions de quarantaine,
(9) Embargos sur les frets, et
(10) Météo inhabituellement violente.
Dans chaque cas, I’incapacité de fonctionner doit &tre au-
dela du contrdle et sans la faute ou la négligence du
Sous-contractant. En outre, l'incapacité :

(1) Doit étre une situation que le Sous-contractant ne
pouvait pas raisonnablement prévoir et contre
laquelle il/elle ne pouvait pas prendre les
mesures adéquates de protection,

(2) Ne peut pas étre surmontée par des efforts
raisonnables visant a reprogrammer les travaux,
et

(3) Influe directement et matériellement sur la date
de l'achévement définitif du projet.

Le Sous-contractant doit aviser par €crit 1'ingénieur, ou le
représentant de I’ingénieur, de la raison du retard au
moment ou se produit I’incapacité de travailler.
Conformément a FAR 52.249-14, DAI peut envisager
une prolongation de délai en raison de retards excusables.
Si l'ingénieur décide qu’une incapacité de fonctionner
provient d'une ou de plusieurs des causes mentionnées ci-
dessus, le calendrier de livraison doit étre demandé, sous
réserve des droits de DAI en vertu de la clause de
résiliation de ce Sous-contrat.



above, the delivery schedule shall be requested, subject
to the rights of DAI under the termination clause of this
Subcontract.

The Subcontractor Administrator must approve any time
extension.

7. QUALITY CONTROL AND
ACCEPTANCE

7.1. Compliance with Design Standards

The Subcontractor, when/if carrying out design work,
shall comply with accepted standards for materials,
designs, and methods in the development of drawings
and specifications. At a minimum, all design and work
shall conform to those required by the Republic of Haiti.
Additional specific design standards applicable to this
subcontract are stated in Subcontract Data, if any.

All design work shall be performed by an engineer duly
certified and/or licensed in Haiti.

7.2. Quality Assurance

The Subcontractor is responsible to prepare and submit
a Quality Assurance Plan to DAI’s Engineer. This Plan
shall describe in specific detail the systematic actions to
be taken by the Subcontractor and its team with
confidence that components and installations shall be
purchased, designed, and constructed in accordance with
applicable standards, specifications and drawings, as
specified by subcontract. The schedule shall be

L’ Administrateur du Sous-contrat doit approuver toute
prolongation de période du Sous-contrat.

7 LE CONTROLE DE LA QUALITE ET
ACCEPTATION

7.1 La conformité aux normes de conception

Lorsqu’il effectue le travail de conception, le Sous-
contractant doit se conformer aux normes établies pour
les matériaux, les conceptions et méthodes dans
I'élaboration des plans et cahiers de charge. Au
minimum, tous les travaux de conception doivent étre
conformes a celles exigées par la République d'Haiti. Les
normes spécifiques supplémentaires de conception
applicables a ce Sous-contrat sont mentionnées dans les
données de contrat, le cas échéant.

Tous les travaux de conception seront effectués par un
Ingénieur certifié¢ et/ou agrée en Haiti.

7.2 L'assurance de la qualité

Le Sous-contractant est chargé de préparer et soumettre a
I’ingénieur de DAI un Plan d'assurance de la qualité. Ce
plan doit décrire avec des détails précis les mesures
systématiques que le Sous-contractant et son équipe
doivent prendre, avec 1’assurance que les composantes et
les installations devront étre achetées, congues et
réalisées conformément aux normes applicables,
spécifications et plans, tels qu’ils sont spécifiés par le
Sous-contrat. Le calendrier doit étre soumis
conformément a I’échéancier figurant a ’annexe F,
Calendrier des Livrables.

Le Sous-contractant doit mettre en place un plan
d'inspection approprié¢ défini dans un plan d'assurance
qualité. Le plan doit inclure des listes de contrdle des



submitted in accordance with the timeline outlined in
Appendix F, Schedule of Deliverables.

The Subcontractor shall institute an appropriate
inspection plan set forth in a quality assurance plan. The
plan shall include checklists of duties to be carried out,
ensuring these duties are carried out by the supervisory
staff and senior employees, and carrying out regular
inspections to determine whether the various services are
being performed according to the Subcontract. The
Subcontractor shall photograph construction operations
daily. The Subcontractor shall provide copies of the
inspection reports and photographs to the Engineer, or
Engineer’s Representative.

The Subcontractor shall correct and improve promptly
any shortcomings and substandard conditions noted
during inspections. The Subcontractor shall promptly
bring any conditions beyond the responsibility of the
Subcontractor to the attention of the DAI COP, Engineer,
or Engineer’s Representative.

7.3.  Workmanship and Quality Control

The Subcontractor is expected to produce the Work
which conforms in quality with its own Quality
Assurance Plan, and conforms with accuracy to the
details of the technical specifications, drawings, and
standards, and at his or her own expense, is to institute a
quality control system and provide experienced
managers, engineers, foremen, surveyors, materials
technicians and other technical staff, together with all
transport, instruments and equipment, to ensure
adequate supervision and execution of the Work at all
times.

The Subcontractor shall be solely responsible for, and
have control over, construction means, methods,
techniques, sequences, and procedures for coordinating
all portions of the Work under the Subcontract, unless
the Drawings or Specifications give other specific
instructions concerning these matters. If the Drawings or

taches a exécuter, garantissant que ces taches sont
effectuées par le personnel de supervision et les cadres
supérieurs et effectuant des inspections régulieres pour
déterminer si les différents services sont fournis
conformément au contrat de sous-traitance. Le sous-
traitant doit photographier les opérations de construction
quotidiennement. Le sous-traitant doit fournir des copies
des rapports d’inspection et des photographies a
I’ingénieur ou a son représentant.

Le Sous-contractant doit corriger et corriger rapidement
toute lacune constatée lors de l'inspection et les
conditions inférieures a la norme. Le sous-contractant
doit immédiatement signaler toute condition ne relevant
pas de sa responsabilité a l'attention du COP de la DAL,
de l'ingénieur ou de son représentant.

7.3 Exécution et controle de la qualité

Le Sous-contractant devrait produire un travail qui, en
termes de qualité, se conforme a son propre plan
d'assurance de la qualité, et se conforme, avec précision,
aux détails des cahiers des charges, plans et normes. Il
doit, a ses propres frais, mettre en place un systéme de
controle de la qualité et fournir du personnel ayant de
I’expérience comme directeurs, ingénieurs,
contremaitres, arpenteurs, techniciens des matériaux, et
d’autres techniciens, ainsi que tout I’équipement de
transport et des instruments, afin d’assurer une
supervision et une exécution adéquates des travaux a tout
moment.

Le Sous-contractant doit seul avoir la charge et le
contrble des moyens, méthodes, techniques et séquences
de la construction, et des procédures de la coordination
de toutes les parties du travail en vertu du Sous-contrat, a
moins que les plans ou les cahiers des charges donnent
d’autres instructions spécifiques sur ces questions. Si les
plans et les cahiers des charges donnent des instructions
spécifiques sur les moyens, les méthodes, techniques,
séquences, or procédures de construction, le Sous-
contractant doit évaluer et atténuer les répercussions sur
la santé et la sécurité dues a ces instructions.



Specifications give specific instructions concerning
construction means, methods, technique, sequences, or
procedures, the Subcontractor shall evaluate and
mitigate any health and safety implications of these
instructions.

The Subcontractor shall ensure materials and
workmanship meet the requirements described in the
Scope of Work, drawings, and technical specifications
and in accordance with the Engineer's, or the Engineer’s
Representative, technical instructions, within the Scope
of Work, and shall be subjected to such tests as the
Engineer, or the Engineer’s Representative, may direct
at the place of manufacture or fabrication, or on the Site
or at all or any of such places. The Subcontractor shall
provide such assistance, instruments, machines, labor
and materials as are normally required for examining,
measuring and testing any work and the quality, weight
or quantity of any materials used and shall supply
samples of materials before incorporation in the Work
for testing as may be selected and required by the
Engineer, or the Engineer’s Representative.

The cost of all supervision and process control,
including testing, so carried out by the Subcontractor
shall be deemed to be included in the subcontract.

Specific quality assurance test requirements are indicated
in the Technical Specifications and the Subcontractor
should ensure practical attendance and other compliance
requirements directed by the Engineer, or Engineer’s
Representative. This will include provision of necessary
test for the following:

7.4. Inspection by the Engineer

The Engineer, or the Engineer’s Representative, will
routinely inspect the services being performed and the
supplies furnished to determine whether the Work is
being performed in a satisfactory manner, and that all

Le Sous-contractant doit veiller a ce que les matériaux et
I’exécution répondent aux exigences décrites dans le
cahier des charges, les plans et les spécifications
techniques et conformément aux instructions techniques
de I’ingénieur ou du représentant de I'ingénieur, dans le
cahier des charges. Le Sous-contractant doit s’assurer
que les matériaux et I’exécution soient soumis aux tests,
selon les directives de 1’ingénieur ou du représentant de
I’ingénieur, sur le site de la production ou de la
fabrication, ou sur le chantier ou a tous ou n’importe
lequel de ces endroits. Le Sous-contractant doit fournir
’assistance, les instruments, les machines, la main-
d'ceuvre et les matériaux selon les exigences normales
permettant d’examiner, mesurer et tester les travaux et la
qualité, le poids et la quantité de tous les matériaux
utilisés. Il doit aussi fournir des échantillons des
matériaux pour les tests avant leur incorporation dans les
travaux, selon une sélection et I’exigence de l'ingénieur,
ou du représentant de l'ingénieur.

Le coit de tout le contrdle de la supervision et du
processus, y compris les tests, effectués par le Sous-
contractant doit étre considéré comme inclus dans la
Sous-contrat.

Des exigences sur les tests spécifiques d’assurance de la
qualité sont indiquées dans les cahiers de charge et le Sous-
contractant doit veiller au respect des exigences pratiques sur
I’assiduité et la conformité, selon les directives de 1’ingénieur
ou du représentant de I’ingénieur. Cela inclura la fourniture
du test nécessaire pour ce qui suit:

7.4 L'inspection par I'Ingénieur

L'ingénieur, ou représentant de I'ingénieur, inspectera
régulierement les services réalisés et les produits fournis
afin de déterminer si le travail est effectué de fagon
satisfaisante, et que toutes les fournitures sont de qualité
et normes acceptables. Le Sous-contractant est
responsable de toutes les contre-mesures ou des mesures
correctives, dans le cadre de ce Sous-contrat, qui peuvent
étre exigées par l'ingénieur, a la suite de cette inspection.



supplies are of acceptable quality and standards. The
Subcontractor shall be responsible for any
countermeasures or corrective action, within the scope
of this subcontract, which may be required by the
Engineer, as a result of such inspection.

7.5. Testing

The Subcontractor shall mobilize the necessary field
testing apparatus and equipment complete with
standards and procedures for performing the required
field test as required in the technical specification and in
the subcontractor’s own Quality Assurance Plan.
Imported materials that cannot be tested on sites and are
delivered to the site shall bear with them certifications
of their suitability to be utilized (i.e. cement, reinforcing
steel and etc.). The Engineer shall be furnished with
copies of the certification from manufacturers of the
classification, strength capacities etc. of these items.
Supplied imported materials for which no testing
equipment is available for verification shall bear with
the supply, a certification from the manufacturer of the
quality of the material. If the material does not pass the
required standards of quality as described in the
subcontract document, it shall be taken out of the site
and not used for the Work.

Materials shall always be transported stored, tested and
installed by the Subcontractor according to international
trade technical rules and best professional practice.
Supporting documents and certificates shall attest to the
origin and quality of materials. Brand names, or proven
equivalent, shall be submitted by the Subcontractor prior
delivery, attesting to the quality of materials for desired
properties including strength, bulkiness, shape,
appearance and overall quality of the material. All
materials used in the Works shall generally comply with
American Society for Testing and Materials (ASTM) or
equivalent standards unless otherwise specified by DAL
Where proprietary products are specified, similar
products from other manufacturers will be permitted
only with the approval of the DAI Engineer.

7.5 L'essai

Le Sous-contractant doit mobiliser le dispositif et
'équipement nécessaires des tests sur le terrain doté de
régles et procédures pour l'exécution du test sur le terrain
nécessaire comme 1’exigent le cahier des charges et le
Plan d’assurance de la qualité du Sous-contractant. Les
matériaux importés qui ne peuvent pas étre testés sur les
chantiers et sont livrés su chantier doivent étre
accompagnés de certificats de leur aptitude a 1’utilisation
(p. ex. ciment, acier d'armature, etc.). L'ingénieur doit
recevoir les copies de la certification de la classification,
capacités de résistance, etc. de ces objets, de la part des
fabricants. L’approvisionnement des matériels importés
pour lesquels aucun équipement de test n’est disponible
pour la vérification doit s’accompagner d’une
certification du fabricant sur la qualité des matériels. Si le
matériel ne satisfait pas aux normes de qualité établies
comme le décrit le document du Sous-contrat, il doit étre
enlevé du chantier et ne doit pas étre utilisé pour le
travail.

Les matériaux doivent toujours étre transportés stockes,
testés et installés par le Sous-contractant selon les regles
techniques du commerce international et les meilleures
pratiques professionnelles. Les picces justificatives et les
certificats doivent attester de l'origine et la qualité des
matériels. Les noms de marque, ou d’équivalence avérée,
doivent étre fournis par le contractant avant la livraison,
attestant de la qualité des matériels pour les propriétés
souhaitées, y compris la force, taille, forme, 1'apparence
et la qualité globale du matériel. Tous les matériels
utilisés dans les travaux devront répondre aux normes

d’ American Society for Testing and Materials (ASTM)
ou a des normes équivalentes, sauf indication contraire de
DAL Lorsque des produits brevetés sont spécifiées, des
produits similaires d'autres fabricants ne seront permis
qu'avec l'approbation de l'ingénieur de DAL Les tests
doivent étre a effectués lors de la construction.

7.6 L'inspection par 'organisme de financement

Le représentant attitré de l'agence de financement peut
effectuer des inspections réguliéres des travaux en cours



7.6.Inspection by the Funding Agency

The designated Funding Agency representative may
conduct routine inspections of the work being performed
to determine whether the Work is being performed in a
satisfactory manner, and that all materials are of an
acceptable quality. The Subcontractor agrees to
cooperate fully with requests for inspection from the
Engineer, or Engineer’s Representative, or the
designated Funding Agency representative.

The Subcontractor shall neither seek nor accept direct
instructions from the Funding Agency in connection
with the performance of his or her services under this
Subcontract, unless issued through an approved Change
Order Modification to the subcontract agreement.

The Subcontractor shall be responsible for any
countermeasures or corrective action, within the scope
of this subcontract, which may be required by the COP
or Engineer, as a result of such inspection.

7.7.  Inspection

The Subcontractor shall maintain and adhere to its
Inspection Plan as outlined in its Quality
Assurance/Quality Control Manual as described in

52.246-12 Inspection of Construction (August 1996)

The Subcontractor shall maintain an adequate inspection
system and perform such inspections as will ensure that
the Work performed under the subcontract conforms to
subcontract requirements. The Subcontractor shall
maintain complete inspection records and make them
available to DAI and/or the Funding Agency. All work
shall be conducted under the general direction of the
Chief of Party and is subject to DAI’s, representing the
Funding Agency, inspection and test at all places and at
all reasonable times before acceptance to ensure strict
compliance with the terms of the contract.

pour déterminer si le travail est effectué de fagon
satisfaisante, et que tous les matériaux sont d'une qualité
acceptable. Le Sous-contractant s'engage a collaborer
pleinement avec les demandes d'inspection de l'ingénieur,
ou du représentant de l'ingénieur, ou du représentant
attitré de 1'agence de financement.

Le Sous-contractant ne doit solliciter ni accepter
d'instructions directes de 1'agence de financement en
rapport avec 1’exécution de ses services dans le cadre de
ce Sous-contrat, 2 moins qu'émis par l'entremise d'un
modificatif approuvé a I’accord du Sous-contrat.

Le Sous-contractant est responsable de toutes les contre-
mesures ou des mesures correctives, dans le cadre du
présent Sous-contrat, qui peuvent étre exigées par le
directeur du projet ou 1’ingénieur, a la suite de cette
inspection.

7.7 L'inspection

Le Sous-contractant doit tenir et de se conformer a son
Plan d'inspection, comme il est décrit dans son guide de
controle/assurance de la qualité comme écrit dans

52.246-12 Inspection de la construction (aotit 1996)

Le Sous-contractant doit maintenir un systéme adéquat
d'inspection et effectuer ces inspections telles que les
travaux effectués dans le cadre du Sous-contrat soient
conformes aux exigences du contrat de Sous-contrat. Le
Sous-contractant doit conserver des dossiers complets
d'inspection et les rendre disponibles a DAI et/ou
l'organisme de financement. Tous les travaux doivent étre
effectués sous la direction générale du directeur du projet
et soumis a I’inspection et au test de DAI, représentant
I'agence de financement, en tout lieu et a tout moment
raisonnable avant 1’acceptation pour assurer le strict
respect des conditions du contrat.

Les inspections et les tests de DAI et ou de 1'agence de
financement sont au seul bénéfice de DAI, et ou
'organisme de financement, et n’ont pas pour but de :

(1) dégager le Sous-contractant de la responsabilité
de fournir des mesures de contrdle de la qualité ;

(2) dégager le Sous-contractant de la responsabilité
pour dommage ou perte du matériel avant



DAL, and or the Funding Agency, inspections and tests
are for the sole benefit of DAI, and or the Funding
Agency, and do not:

(1) Relieve the Subcontractor of responsibility for
providing adequate quality control measures;
(2) Relieve the Subcontractor of responsibility for
damage to or loss of the material before
acceptance;
(3) Constitute or imply acceptance; or
(4) Affect the continuing rights of DAI, or the
Funding Agency, after acceptance of the
completed work under paragraph (i) of this
section.
The presence or absence of a DAI inspector does not
relieve the Subcontractor from any subcontract
requirement, nor is the inspector authorized to change
any term or condition of the specification without the
authorized Subcontract Administrator’s written
authorization.

The Subcontractor shall promptly furnish, at no increase
in subcontract price, all facilities, labor, and material
reasonably needed for performing such safe and
convenient inspections and tests as may be required by
DAI DAI may charge to the Subcontractor any
additional cost of inspection or test when work is not
ready at the time specified by the Subcontractor for
inspection or test, or when prior rejection makes re-
inspection or retest necessary. DAI shall perform all
inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and
performance tests shall be performed as described in the
subcontract. Subcontractor shall schedule all inspections
with a reasonable amount of advance notice.

The Subcontractor shall, without charge, replace or
correct work found by DAI not to conform to
Subcontract requirements, unless in the public interest
the Owner consents to accept the work with an
appropriate adjustment in contract price. The
Subcontractor shall promptly segregate and remove
rejected material from the premises.

If the Subcontractor does not promptly replace or
correct rejected work, DAI may:

(1) By subcontract or otherwise, replace or correct
the work and charge the cost to the

l'acceptation ;
(3) constituer ni impliquer l'acceptation ; ou
(4) Influer sur la poursuite des droits de DAI, ou de
I'organisme de financement, aprés 1'acceptation
du travail achevé en vertu de 1'alinéa (i) de la
présente section.
La présence ou l'absence d’un inspecteur de DAI ne
dégage pas le Sous-contractant de toute exigence du
Sous-contrat, et l'inspecteur n’est autorisé a changer
aucun terme ou aucune condition des cahiers de charge
sans |’autorisation écrite de I’administrateur du Sous-
contrat.

Le Sous-contractant doit sans délai fournir, sans
augmentation de prix du Sous-contrat, toutes les
installations, toute la main-d’ceuvre et tous les matériels
raisonnablement nécessaires pour effectuer en toute
sécurité et aisément ces inspections et controles exiges
par DAL DAI peut facturer le Sous-contractant pour tous
les frais supplémentaires d’inspection ou de test lorsque
le travail n'est pas prét au moment indiqué par le Sous-
contractant pour I’inspection ou le test, ou lorsqu’un rejet
antérieur rend nécessaire une réinspection ou un nouveau
test. DAI doit effectuer toutes les inspections et tous les
tests de fagon a ne pas retarder inutilement le travail. Des
tests spéciaux, de vraie grandeur et de performance
doivent étre effectués, comme cela est décrit dans le
Sous-contrat. Le Sous-contractant doit programmer
toutes les inspections avec assez de préavis.

Le Sous-contractant doit, sans frais, remplacer ou
corriger des travaux que DAI aura trouvés non conformes
aux exigences du contrat, a moins que dans l'intérét
public le propriétaire consent a accepter le travail avec un
ajustement approprié au prix du contrat. Le Sous-
contractant doit rapidement séparer et retirer des locaux
les matériels rejetés.

Si le Sous-contractant ne remplace ou ne corrige pas
rapidement le travail rejeté, DAI peut :

(1) Par Sous-contrat, ou faute de quoi, remplacer ou
corriger le travail et facturer le Sous-contractant ;
ou

(2) résilier, pour manquement, le droit du Sous-
contractant de continuer.

Si, avant 'acceptation de 1'ensemble de 1'ouvrage, DAI
décide d'examiner le travail déja effectué en 1’enlevant ou
I’arrachant, le Sous-contractant doit, sur demande,



Subcontractor; or
(2) Terminate for default the Subcontractor’s right

to proceed.
If, before acceptance of the entire work, DAI decides to
examine already completed work by removing it or
tearing it out, the Subcontractor, on request, shall
promptly furnish all necessary facilities, labor, and
material. If the work is found to be defective or
nonconforming in any material respect due to the fault
of the Subcontractor or its subcontractors, the
Subcontractor shall defray the expenses of the
examination and of satisfactory reconstruction.
However, if the work is found to meet subcontract
requirements, the Subcontracts Administrator shall
make an equitable adjustment for the additional services
involved in the examination and reconstruction,
including, if completion of the work was thereby
delayed, an extension of time.

7.8. Inspection and Acceptance

DAT’s inspection and acceptance of services, reports and
other required deliverables or outputs shall be delivered
to DAI’s Address as stated in the Subcontract Data or at
any other location where the services are performed and
reports and deliverables or outputs are produced or
submitted. The Engineer, or Engineer’s Representative,
have been delegated authority to inspect and accept all
services, reports and required deliverables or outputs.

7.9. Site Possession

While the site is within the possession of the
Subcontractor, the Subcontractor shall be fully
responsible for all security of materials and equipment
on site, including those that were present at the time of
Site Possession, belonging to, or in the care of, DAI or
the Funding Agency, Owner, or others.

fournir dans les moindres délais tout ce qu’il faut en
termes d’installations, de main-d’ceuvre et de matériel. Si
le travail est jugé défectueux ou non conforme a tous
¢gards par la faute du Sous-contractant ou de ses Sous-
contractants, le Sous-contractant doit assumer les frais de
l'inspection et de la reconstruction satisfaisante.
Cependant, si le travail est jugé conforme aux exigences
du Sous-contrat, I’administrateur du Sous-contrat doit
apporter un ajustement équitable pour les services
additionnels impliqués dans l'inspection et la
reconstruction, y compris une prolongation du délai si
'achévement des travaux était ainsi retardé.

7.8  L'inspection et l'acceptation

L’inspection et l'acceptation des services par DAL les
rapports et autres livrables ou produits doivent étre livrés
a l'adresse de DAI comme il est indiqué dans les données
du Sous-contrat, ou a tout autre endroit ou les services
sont assurés et les rapports et les livrables ou les produits
sont fournis ou soumis. L'ingénieur ou le représentant de
I’ingénieur ont recu I’autorité d'inspecter et d'accepter
tous les services, les rapports et les biens livrables ou
produits nécessaires.

7.9 La possession du site

Pendant que le Sous-contractant est en possession du site,
le Sous-contractant doit étre pleinement responsable de
toute la sécurité du matériel et de I'équipement sur le site,
y compris ceux qui €taient présents au moment de la
possession et qui sont la propriété de, ou a la charge de
DAI ou l'organisme de financement, du propriétaire, ou
autres.

Le Sous-contractant est responsable de remplacer ou
réparer tout dommage, perte, vol, ou abus du site pendant
que le site est en sa possession.

7.10 Demandes de renseignements ou



The Subcontractor shall be responsible to replace or
repair any damage, loss, theft, or abuse of the site while
the site is in its possession.

7.10. Requests for Information or Clarification

The Subcontractor shall submit to the Engineer, or the
Engineer’s Representative, written Requests for
Information or Clarification when there is need to
confirm the interpretation of a standard, specification,
instruction, or note on the construction drawings or to
secure a documented directive or clarification from
DAL the designer, Funding Agency, or Owner, that is
needed to continue work.

In some cases, a Request for Information or
Clarification raised by the Subcontractor that has been
answered by DAI and distributed to all stakeholders
may be accepted as a change to the scope of work unless
further approval is required for price or time extensions
associated with the change, which shall be further
requested by the Subcontractor through a Request for
Potential Change Order.

The Engineer, or the Engineer’s Representative, shall
respond in a timely fashion to the Subcontractor.

7.11. Environmental Quality Assurance

The Subcontractor shall adhere to all environmental
compliance and mitigation requirements outlined by
DALI or provided in the DAI approved Environmental
Management and Monitoring Plan (EMMP) and those
determined necessary during the period of performance.

d'éclaircissements

Le Sous-contractant doit soumettre a l'ingénieur, ou au
représentant de 1'ingénieur, des demandes écrites de
renseignements ou d'éclaircissements lorsqu'il est
nécessaire de confirmer l'interprétation d'une norme, de
spécification, d'instruction ou d'une note sur les plans de
construction ou d'obtenir de DAI, du concepteur, de
I'organisme de financement, ou du propriétaire, une
directive ou un éclaircissement documenté qui est
nécessaire pour poursuivre les travaux.

Dans certains cas, une demande de renseignements ou
d'éclaircissements faite par le Sous-contractant qui a été
traitée par DAI et distribuée a tous les intervenants peut
étre acceptée comme un changement au cahier des
charges, 8 moins qu'une nouvelle approbation ne soit
requise pour le prix ou la prorogation des délais associés
au changement, ce que le Sous-contractant doit encore
demander par le biais d'une demande d’un modificatif
potentiel.

L'ingénieur, ou le représentant de l'ingénieur, doit
répondre de fagon opportune au Sous-contractant.

7.11 L'assurance de la qualité de 1'environnement

Le Sous-contractant doit se conformer a toutes les
exigences environementales et les mesures d’atténution
décrites par DAI ou fournies dans EMMP et les
exigences jugées nécessaires pendant la période
d’exécution.

Le Sous-contractant doit également se conformer a toutes
les spécifications et les normes, ou toutes les
réglementations environnementales nationales ou locales
en vigueur en République d'Haiti. Le Sous-contractant est
responsable de toutes les amendes, tous les frais, ou les
pénalités en rapport au non-respect des lois et
réglementations sur I'environnement.



The Subcontractor shall also comply with any and all
applicable specifications, standards, or national
Republic of Haiti or local environmental regulations.
The Subcontractor shall be responsible for any fines,
fees, or penalties associated with failing to comply with
environmental laws and regulations.

7.12. Differing Site Conditions

(Differing Site Conditions, FAR 52.236-2 Apr 1984)

The Subcontractor shall promptly, and before the
conditions are disturbed, give a written notice as per
Section 5.5 of this subcontract agreement, to DAI of:

(1) Subsurface or latent physical conditions at the
site which differ materially from those indicated
in this contract; or

(2) Unknown physical conditions at the site, of an
unusual nature, which differ materially from
those ordinarily encountered and generally
recognized as inhering in work of the character
provided for in the contract.

The Project Site Rehabilitation Engineer or Engineer’s
Representative shall investigate the site conditions
promptly after receiving the notice. If the conditions do
materially so differ and cause an increase or decrease in
the Subcontractor’s cost of, or the time required for,
performing any part of the work under this subcontract,
whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and
the subcontract modified in writing accordingly.

No request by the Subcontractor for an equitable
adjustment to the subcontract under this clause shall be
allowed, unless DAI has given the written notice
required; provided, that the time prescribed for giving
written notice may be extended by DAL

No request by the Subcontractor for an equitable
adjustment to the subcontract for differing site
conditions shall be allowed if made after final payment
under this subcontract.

The Contractor may furnish surveys or studies
describing physical characteristics, legal limitations, or

7.12  Conditions divergentes du chantier

(Conditions divergentes du chantier, LOIN 52.236-2
Avril 1984)

Le Sous-contractant doit rapidement, et avant que les
conditions ne soient perturbées, donner un avis écrit a
DAI, conformément a la section 5.5 du présent accord de
Sous-contrat, sur :

(1) les conditions souterraines ou physiques latentes
sur le site qui différent sensiblement de celles qui
sont indiquées dans le présent contrat ; ou

(2) les conditions physiques inconnues sur le site,
présentant un caractére exceptionnel, qui
différent sensiblement de celles connues
habituellement et généralement reconnues
comme inhérentes au travail du type prévu dans
le contrat.

L’ingénieur ou le représentant de 1I’ingénieur du projet de
réhabilitation du site doit sans délai enquéter sur les
conditions du site aprés avoir regu l'avis. Si les conditions
différent donc sensiblement et causent, pour le Sous-
contractant, une augmentation ou une diminution de codt,
ou de temps nécessaire pour 1’exécution d’une
quelconque portion des travaux au titre de ce Sous-
contrat, si ou non le changement découle des conditions,
un ajustement équitable sera effectué¢ en vertu de la
présente clause et le Sous-contrat sera modifié en
conséquence par écrit.

Aucune demande du Sous-contractant pour un ajustement
équitable au Sous-contrat en vertu de cette présente
clause ne doit étre admise, a moins que DAI ait donné
’avis écrit nécessaire, sous réserve que le délai prescrit
pour donner I’avis écrit puisse étre prolongé par DAL

Aucune demande du Sous-contractant pour un ajustement
équitable au Sous-contrat pour a cause des conditions
divergentes du chantier ne doit étre admise si elle est
présentée aprés le paiement final au titre de ce Sous-
contrat.

Le contractant peut fournir des enquétes ou des études
décrivant les caractéristiques physiques, les limites
juridiques, ou des endroits des services publics pour le
chantier. Le Sous-contractant doit étre en droit de se fier
a l'exactitude de I'information contenue dans les enquétes
ou études, mais doit exercer des précautions en ce qui



utility locations for the site. The Subcontractor shall be
entitled to rely on the accuracy of the information
contained in the surveys or studies, but shall exercise
proper precautions related to the safe and compliance
performance of the Work in accordance with the
Drawings and Specifications.

If, in the course of the Work, the Subcontractor
encounters human remains or recognizes the existence
of burial markers, archaeological sites, wetlands or other
protected resources not indicated in the Drawings, the
Subcontractor shall immediately suspend any operations
that would affect them and notify the Contractor, who
shall work with government authorities to resume
operations. The Subcontractor shall continue with all
other operations that do not affect those remains or
features.

7.13. Examination of Work Before Covering Up

No work shall be covered up or put out of view with
prior approval from Engineer, or Engineer’s
Representative. The Subcontractor shall afford full
opportunity of the Engineer, or Engineer’s
Representative, to examine and measure any work
which is about to be covered up, or put out of view,
before permanent work is placed thereupon. The
subcontractor shall give due notice to the Engineer,
whenever any such work is ready, or about to be ready,
for examination. The Engineer shall, without
unreasonable delay unless he or she considers it
unnecessary and advises the Subcontractor accordingly,
attend for the purpose of examining and measuring such
work or of examining such foundations.

If a portion of the Work is covered up, contrary to the
DAI Engineer’s request for the Specifications, the
Subcontractor must, if requested in writing, uncover the

concerne la sécurité et le respect des obligations dans
I’exécution des travaux selon les plans et les cahiers des
charges.

Si, au cours des travaux, le Sous-contractant rencontre
des restes humains ou reconnait 1'existence de marqueurs
de sépulture, des sites archéologiques, des zones humides
ou d'autres ressources protégées non indiquées dans les
plans, il doit immédiatement suspendre toute opération
qui pourrait les affecter et en informer le contractant, qui
doit travailler avec les autorités gouvernementales a
reprendre ses activités. Le Sous-contractant doit
continuer avec toutes les autres opérations qui n'affectent
pas ces restes ou ces ¢léments.

7.13 Vérification des travaux avant la couverture

Aucun travail ne sera couvert ou mis hors de vue sans
l'approbation préalable de I'ingénieur ou du représentant
de I’ingénieur. Le Sous-contractant doit offrir pleinement
la possibilité a I’ingénieur ou du représentant de
I’ingénieur de vérifier et mesurer tout travail qui est sur
le point d'étre recouvert, ou mis hors de vue, avant qu’un
travail permanent n’y soit placé. Le Sous-contractant doit
tenir 1’ingénieur diiment informé chaque fois qu'un tel
travail est prét, ou sur le point d'étre prét, pour
vérification. L'ingénieur doit, sans retard injustifié, a
moins qu'il ou elle le juge inutile et en informe le Sous-
contractant en conséquence, assister dans le but de
vérifier et mesurer un tel travail ou examiner de telles
fondations.

Si une partie des travaux est couverte, contrairement a la
demande des spécifications par I'Ingénieur de DAI, le
Sous-contractant doit, sur demande écrite, exposer le
travail pour l'inspection par I’ingénieur et le remplacer a
ses propres frais, sans faire de demande ou de
réclamation pour un ajustement au délai d’exécution.



Work for the Engineer’s inspection and be replaced at
the Subcontractor’s own cost, without any request or
Claim for an adjustment to the Period of Performance.

7.14. Removal of Improper work or materials

The Chief of Party, Engineer, or Engineer’s
Representative shall have the authority to issue
instructions as necessary for:

(D The removal from the site, within such time or
times as may be specified in the instruction, of any
materials or work, that are not in accordance with the
Subcontract;

2 The substitution of proper and suitable materials
and work; and

3) The proper re-execution of any work or
materials not in accordance with the Subcontract.

Any costs associated with these instructions, shall be
borne at the sole expense of the Subcontractor.

7.15. Remedial Work

When any part of the Work or any equipment or
material is found, upon examination by the Engineer,
not to conform to requirements, or is at any stage before
Final Completion and Acceptance, is damaged, so that it
no longer conforms to requirements, the Project Site
Renovation Engineer may order its repair or complete
removal and replacement, at the Subcontractor’s
expense.

7.16. Substantial Completion

"Substantial Completion" means the stage in the
progress of the Work as determined and certified by the
Project Engineer and the USAID Water and Sanitation
COP, on which the Work (or a portion designated by
DAI) is sufficiently complete and satisfactory.
Substantial completion means that the Work may be

7.14 Retrait des travaux ou matériaux inopportuns

Le directeur du projet, I’ingénieur, ou le représentant de
I’ingénieur sont habilités a donner des instructions
nécessaires pour :

(1) Le retrait du chantier, dans le temps ou les temps
qui peuvent étre spécifiés dans les instructions,
de tout matériau ou travail qui ne sont pas en
conformité avec le Sous-contrat ;

(2) La substitution de matériaux et travaux
appropriés et adéquats ; et

(3) La bonne réexécution des travaux ou des
matériaux non conformes a la Sous-contrat.

Les cofits associés a ces instructions, sont aux frais
exclusifs du Sous-contractant.

7.15 Les travaux de réparation

Lorsque, apres vérification par I’ingénieur, une partie du
travail ou un équipement ou un matériel quelconque est
déclaré non conforme aux exigences, ou se trouve
endommagé a n’importe quel stade avant I’achévement
final et I’acceptation, de sorte qu’il n’est plus conforme
aux exigences, I’ingénieur du projet de rénovation du site
peut ordonner qu’il soit réparé ou totalement retiré ou
remplacé, aux frais du Sous-contractant.

7.16 L'achévement substantiel

« L'achévement substantiel » signifie 1'étape de
I'avancement des travaux, selon la détermination et la
certification par I’ingénieur du projet et le directeur du
projet de Water and Sanitation, & laquelle le travail (ou
une portion désignée par DAI) est suffisamment achevé
et satisfaisant. L'achévement substantiel veut dire que le
travail peut étre utilisé pour les fins auxquelles il est
destiné, et qu’il ne reste que des aspects mineurs a
compléter ou corriger qui :

(1) N'interférent pas avec l'utilisation prévue des
travaux, et

(2) Peuvent étre achevés ou corrigés dans le délai
requis pour l'achévement définitif.



used for the purpose for which it is intended, and only
minor items remain to be completed or corrected which:

(1) Do not interfere with the intended utilization of
the Work, and
(2) Can be completed or corrected within the time
period required for final completion.
A Substantial Completion inspection shall be held
between DAI and Subcontractor, and when possible the
Owner, to jointly inspect the Work and to determine
whether all equipment, materials, and installation are
complete, fully operational, and functioning.

Any equipment, installation, or system that is not fully
functioning and operational means that Substantial
Completion is not realized.

The "date of substantial completion" means the date
determined by the Engineer or COP of which substantial
completion of the Work has been achieved. When
possible, the “date of substantial completion” shall be
confirmed, and signed, by the Owner, through
representative attendance at the Substantial Completion
Inspection.

All system tests and commissioning must be complete
before the Substantial Completion Inspection, and
reports from any testing or commissioning inspectors or
authorities must be available for the Substantial
Completion inspection. Testing of systems shall be
based on Technical Specifications.

A Punch List shall be generated at the Substantial
Completion inspection, and shall include a list of all
incomplete, defective, damaged, or not functioning
materials, installation or equipment.

The Subcontractor may request partial demobilization
from the site upon Substantial Completion.

Any accrual of liquidated damages shall cease upon
Substantial Completion.

The Subcontractor shall submit to DAI, and thus the
Owner, any Operations and Maintenance Manuals,
materials, or training required under this subcontract
agreement upon Substantial Completion.

L’inspection d’un achévement substantiel doit avoir lieu
entre le DAI et le Sous-contractant, et si possible le
propriétaire, pour inspecter conjointement les travaux et
déterminer si l'ensemble de 1'équipement, des matériaux
et des installations est achevé, entiérement opérationnel,
et fonctionne.

Tout équipement, toute installation ou tout systéme qui
n'est pas complétement fonctionnel et opérationnel
signifie que I'achévement substantiel des travaux n'est
pas réalisé.

La « date d’achévement substantiel » signifie la date
déterminée par I’ingénieur ou le directeur du projet a
laquelle I’achévement substantiel des travaux a été
réalisé. Dans la mesure du possible, la "date
d'achévement substantiel" doit étre confirmée, et signée
par le propriétaire, a travers la présence d’un représentant
a I’inspection de I’achévement substantiel.

Tous les tests et mises en service du systéme doivent &tre
terminés avant 1’inspection de 'achévement substantiel
de l'inspection, et les rapports de tous les inspecteurs ou
responsables des tests et mises en service doivent étre
disponibles pour I’inspection de 1’achévement
substantiel. Les tests des systémes doivent étre basés sur
les spécifications techniques. Une liste de travaux
doivent étre générés a I'achévement de l'inspection, et
doit inclure une liste de toutes les demandes incomplétes,
défectueux, endommagés ou ne fonctionne pas,
l'installation du matériel ou d'équipement.

Une liste des taches doit étre créée lors de I’inspection de
I’achévement substantiel, et elle doit comprendre une
liste de tous les matériels, installations et équipements
inachevés, défectifs, endommagés ou qui ne fonctionnent
pas.

Le Sous-contractant peut demander une démobilisation
partielle lors de I'achévement substantiel.

Toute comptabilisation des dommages-intéréts doit
cesser a I’achévement substantiel.

Le Sous-contractant doit soumettre a DAI, et donc au
propriétaire, au moment de l'achévement substantiel, tout
manuel d'exploitation et d'entretien, tout matériel, ou
formation qu’exige cet accord de Sous-contrat.



7.17. Punch List

When any part of the Work or any equipment, material,
or installation is found, upon examination by the Project
Engineer during the Substantial Completion Inspection,
not to conform to requirements it shall be recorded on a
Punch List. This punch list shall only include materials
or installations that do not interfere with the intended
use or operation by the Owner.

The Subcontractor shall complete all Punch List items
within thirty (30) days of the Substantial Completion
Date, and notify the Project Engineer, within thirty (30)
days of the Substantial Completion Date, when the
Punch List inspection can occur.

Upon completion of all Punch list Items, the
Subcontractor shall request, in writing, a Final
Completion Inspection, however, the Subcontractor
remains responsible for any of its own materials,
equipment, or personnel on site and shall provide
adequate security and protection for these items until
fully demobilized.

The Subcontractor remains responsible for the
continuing security of its own assets, labor, and safety
and security during the time it takes to complete the
Punch List.

Failure to include an item on the Punch List does not
alter the responsibility of the Subcontractor to complete
all Work in accordance with the subcontract agreement,
technical specifications, and drawings.

7.18. Final Completion and Acceptance

"Final Completion and Acceptance" means the stage in
the progress of the Work as determined by the Project
Engineer and COP, and confirmed in writing to the
Subcontractor, at which all the Work required under the
subcontract has been completed in a satisfactory
manner, subject to the discovery of defects after final

7.17 Liste des tiches

Lorsqu’aprées vérification par 1’ingénieur du projet au
cours de I’inspection de 1’achévement substantiel, une
partie des travaux ou un équipement, matériel, ou une
installation s’avére non conforme aux exigences, il faut le
reporter sur une liste des taches. Cette liste des taches ne
doit comprendre que des matériels ou installations qui
n’interférent pas avec I’utilisation ou 1’opération prévue
par le propriétaire.

Le Sous-contractant doit finaliser tous les éléments de la
liste de Punch dans les trente (30) jours de la date
d'achévement substantiel, et en informer l'ingénieur de
projet, dans les trente (30) jours de la date d'achévement
substantiel, lorsque 1’inspection de la liste de tiches peut
avoir lieu.

Apres la finalisation des ¢léments de la liste des taches, le
Sous-contractant doit demander, par écrit, une inspection
d’achévement final. Toutefois, le Sous-contractant reste
responsable de son propre matériel, équipement, ou
personnel sur le chantier et doit convenablement assurer
la sécurité et la protection de ces éléments jusqu'a la
démobilisation totale.

Le Sous-contractant reste responsable de la sécurité
permanente de ses propres biens, sa main-d’ceuvre et la
sécurité¢ pendant tout le temps nécessaire pour parachever
la liste des taches.

Le fait de ne pas inclure un élément sur la liste des taches
ne change en rien la responsabilité du Sous-contractant
de terminer le travail conformément a I'accord de Sous-
contrat, au cahier des charges et au plan.

7.18 L'achévement final et 1'acceptation

« Achévement et acceptation définitifs » signifie 1'étape
de l'avancement des travaux, selon la détermination par
I’ingénieur du projet et le directeur du projet, et une
confirmation écrite au Sous-contractant, a laquelle tout le
travail requis en vertu du Sous-contrat a été achevé de
maniére satisfaisante, sous réserve de la découverte de



completion, and except for items specifically excluded
in the Certificate of Final Acceptance.

The "date of Final Completion and Acceptance" means
the date determined by the DAI Engineer and COP
when final completion of the Work has been achieved,
as indicated by written notice to the Subcontractor.

Final Completion and Acceptance shall be determined
through a joint inspection of all of the materials,
equipment, and installation.

When possible, the Certificate of Final Completion and
Acceptance shall be confirmed by the Owner, through
representative attendance at the Final Completion
Inspection.

The Subcontractor may request demobilization from the
site upon Final Completion. Site Possession ceases upon
the date of Final Completion, however, the
Subcontractor remains responsible for any of its own
materials, equipment, or personnel on site and shall
provide adequate security and protection for these items
until fully demobilized.

7.19. Certificate of Final Completion and
Acceptance

When the COP, via the DAI Engineer, or Engineer’s
Representative, are satisfied that the Work under the
subcontract is complete (with the exception of
continuing obligations as specifically excluded), the
COP shall issue to the Subcontractor a Certificate of
Final Acceptance and make final payment, minus
retention, upon:

(1

2 A final inspection that all items listed in the
Punch List have been completed or corrected and that
the Work is finally complete (subject to the discovery of
defects after final completion),

Satisfactory completion of all required tests,

défauts apres I’achévement final, et a I'exception des
¢léments expressément exclus dans le certificat de
réception définitive.

La « date d’achévement et I'acceptation définitifs »
signifie la date déterminée par I'Ingénieur et le directeur
du projet de DAI a laquelle I’achévement définitif des
travaux a été réalisé, tel que cela est indiqué par écrit
dans un avis adressé au Sous-contractant.

L'achévement et I'acceptation définitifs doivent étre
déterminés par une inspection conjointe de tous les
matériaux, équipements et installations.

Dans la mesure du possible, le certificat d'achévement et
acceptation définitifs doit étre confirmé par le
propriétaire, par la présence d’un représentant a
I’inspection d’achévement final.

Le Sous-contractant peut demander la démobilisation du
chantier aprés I’achévement final. La possession du site
cesse a la date de 1'achévement définitif. Toutefois, le
Sous-contractant reste responsable de son propre
matériel, équipement, ou personnel sur le chantier et doit
convenablement assurer la sécurité et la protection de ces
¢léments jusqu'a la démobilisation totale.

7.19 Certificat d’achévement et acceptation
définitifs

Lorsque le directeur du projet, par le biais de I’ingénieur
ou le représentant de I’ingénieur de DAI sont convaincus
que le travail en vertu du Sous-contrat est achevé (a
l'exception des obligations permanentes telles que
spécifiquement exclues), le directeur du projet doit
délivrer au Sous-contractant un certificat d'acceptation
définitive et effectuer le dernier paiement, moins la
rétention, sur :

(1) La réalisation satisfaisante de tous les tests
nécessaires,

(2) Une inspection finale que tous les ¢léments
énuméres dans la liste des taches ont été achevés
ou corrigés et que le travail est enfin terminé
(sous réserve de la découverte de défauts apres
I'achévement définitif),



3) Formal hand over of the Work to the Owner,
and
4 Submittal by the Subcontractor of all documents

and other items required upon completion of the Work,
including a final request for payment (Request for Final
Acceptance).

7.20. Defects and Liabilities

The Defects and Liabilities period is intended to cover
any defects that may be found to exist in the complete
Work, including but not limited to latent defects, and is
a period during which the Subcontractor is expected to
maintain, repair, and remedy defects discovered after
Substantial Completion.

The Subcontractor is not responsible to repair or replace
items which can be proven to have been damaged by
improper use, lost, or stolen by the infrastructure users,
visitors, building occupants or maintenance staff, during
the Defects and Liability Period.

During the Defects and Liabilities Period, the
Subcontractor is responsible to respond to all requests
by the Contactor, Funding Agency, or Owner to repair
or replace latent defects discovered during use and
operations.

Only upon the completion, repair or replacement of all
latent defects shall remaining fifty percent (50%) of the
Retention Money, less any liquidated damages or
penalties, be certified by the DAI COP, via DAI
Engineer, or Engineer’s Representative, for payment to
the Subcontractor.

(3) Le transfert formel du travail au propriétaire, et

(4) La soumission, par le Sous-contractant, de tous
les documents et autres ¢léments nécessaires a la
fin des travaux, y compris une derniére demande
de paiement (Demande d'acceptation définitive).

7.20 Défauts et responsabilités

La période des défauts et des responsabilités est destinée
a couvrir tous les défauts susceptibles d'étre découverts
dans le travail achevé, y compris mais sans s’y limiter,
les défauts latents, et ¢’est une période au cours de
laquelle le Sous-contractant devrait gérer, réparer, et
corriger les défauts découverts apres 1'achévement
substantiel.

Le Sous-contractant n'est pas responsable de réparer ou
remplacer des ¢léments que I’on peut prouver avoir été
endommagés par une mauvaise utilisation, perdus ou
volés par les usagers des infrastructures, les visiteurs, les
occupants du batiment ou le personnel de l'entretien, au
cours de la période des défauts et des responsabilités.

Au cours de la période des défauts et des responsabilités,
le Sous-contractant est responsable de répondre a toutes
les demandes faites par le contractant, 1’organisme de
financement, ou le propriétaire, pour la réparation ou le
remplacement sur les défauts latents découverts pendant
I’usage et I’exploitation.

Ce n’est qu’apres I’achévement, les réparations ou
remplacement de tous les défauts latents que les
cinquante pourcent restant (50%) de la retenue de
garantie, moins les dommages-intéréts ou pénalités,
doivent étre certifiés par le directeur du projet de DAL,
par le biais de I’ingénieur, ou le représentant de
I’ingénieur, pour le paiement au Sous-contractant.



8. REPORTS, MEETINGS, AND
DELIVERABLES

8.1. Deliverables

A full schedule of deliverables required under this
subcontract agreement is provided in Appendix F,
Schedule of Deliverables.

8.2. Preconstruction Conference

A preconstruction conference will be scheduled at the
location and time of the issuance of the Letter of Award.

8.3. Site Meetings

Site Meetings shall be attended by the Subcontractor’s
Project Manager, the Engineer, and/or the Engineer’s
Representative, and shall be held throughout the Period
of Performance of the Subcontract at a frequency
determined by agreement between the Engineer and
DAL, and as stated in Appendix F. The Engineer, or the
Engineer’s Representative, will chair the Meetings and
keep the minutes, copies of which shall be provided to
each party within a timely manner. The following shall
be presented by the subcontractor at each meeting, at a
minimum:

(1) Site Inspection and site walk through

(2) Presentation of work progress

(3) Procurement update, as applicable

(4) Labor and equipment schedules

(5) Review status of submittals: requests for
information, variances, alternatives and
substitutions

(6) Upcoming activities planned by the
Subcontractor that may require testing

8.4. Health and Safety of Persons and Property

The Subcontractor is responsible to prepare and submit
a Health and Safety Plan to DAI, in accordance with the

8 RAPPORTS, REUNIONS, ET
LIVRABLES

8.1 Livrables

Un calendrier complet des livrables requis en vertu du
présent accord de Sous-contrat est présenté dans I'annexe
F, Tableau des Livrables.

8.2 Conférence de pré-construction

Une conférence de préconstruction sera programmeée,
I'endroit et au moment sera dans la lettre d'attribution.

8.3 Réunions du chantier

Les réunions du chantier doivent bénéficier de la
présence active du Sous-contractant, de I’ingénieur et/ou
du représentant de I’ingénieur, et doivent se tenir durant
toute la période d’exécution du Sous-contrat & une
fréquence déterminée par accord entre 1'ingénieur et DAI,
et selon ce qui est indiqué dans I'annexe F. L'ingénieur,
ou le représentant de l'ingénieur, présidera les réunions et
tiendra les proces-verbaux, dont des copies doivent étre
remises a chacune des parties dans un délai raisonnable.
Les points suivants doivent étre présentés par le Sous-
contractant a chaque séance, au minimum :

(1) Inspection et visite guidée du chantier

(2) Présentation de I'avancement des travaux

(3) Mise a jour de la passation du marché, le cas
échéant

(4) Calendriers de la main-d’ceuvre et des
équipements

(5) Statuts des bilans des soumissions : demandes
d'information, variations ; alternatives et
substitutions

(6) Prochaines activités prévues par le Sous-
contractant pouvant nécessiter des tests.

8.4 Sant¢ et la sécurité des personnes et des biens

Le Sous-contractant est responsable de préparer et de
soumettre un Plan de santé et de sécurité a DAI,
conformément au calendrier figurant a 1'annexe F,



timeline outlined in Appendix F, Schedule of
Deliverables. This Plan shall describe in specific detail
the systematic actions to be taken by the Subcontractor
and its team with confidence that there shall be
continuous and adequate provisions for the management
of health, safety, and security at the Site. The Health and
Safety Plan shall include, at a minimum:

(1) Acknowledgement and acceptance of the
responsibility to manage health and safety of
workers, visitors, and all equipment, and
materials on site.

(2) Designation of responsibilities on the
construction site and contact numbers.

(3) Training and education requirements — both
routine and in response to an incident.

(4) Incident procedures and reporting.

(5) Emergency medical, fire and ambulance contact
information and directions.

(6) Compliance with any health and safety
regulations and standards required by the host-
country or DAL

(7) Communication protocols for notifying and/or
sending a copy of all incident reports to the
Project Engineer as soon as an incident occurs.

Failure of the Subcontractor to implement the Health
and Safety plan, the engineer will, with consultation
with USAID Water and Sanitation Project COP, issue
an immediate stop work order. The written notification
of stop work order will be send by Subcontract
Administrator. All costs and time delays resulting from
any such “Stop Work™ order are entirely the Contractors
responsibility.”

8.5. Monthly Progress Reports

The Subcontractor shall submit monthly Progress
Reports, which provide a written status of progress,
problems, or updates to the Engineer and the COP.
These monthly reports shall be submitted via email to
the Engineer and DAI five days before the regular

Calendrier des Livrables. Ce plan doit décrire avec
précision les mesures systématiques que le Sous-
contractant et son équipe doivent prendre en assurant
qu’il y aura des dispositions continues et adéquates pour
la gestion de la santé, de la salubrité et de la sécurité sur
le chantier. Le Plan de Sécurité et de Santé doit
comprendre au minimum :

(1) Lareconnaissance et l'acceptation de la
responsabilité de gérer la santé et la sécurité des
travailleurs, des visiteurs et de tous les
équipements et matériels sur le chantier.

(2) La désignation des responsabilités sur le chantier
de construction et les numéros de contact.

(3) Les exigences en matiére de formation et
éducation — pour le quotidien et en réponse a un
incident.

(4) Les procédures et les rapports d'incident.

(5) Les soins médicaux d'urgence, les coordonnées
et les directions des pompiers et des ambulances

(6) La conformité avec la réglementation et les
normes de santé et de sécurité exigées par le pays
héte ou DAL

(7) Les protocoles de communication pour informer
et/ou envoyer une copie de tous les rapports
d’incidents a l'ingénieur du projet dés qu'un
incident se produit.

Le manquement du Sous-contractant d’implementer le
Plan de Santé et Sécurité, I'ingénieur, en consultation
avec le COP du Projet USAID Water and Sanitation
Project un ordre d’« Arrét de Travail » immédiat. La
notification écrite de cet “Arrét de travail” sera faite par
I’Administrateur du Sous-contrat. Tous les co(ts et les
délais découlant de tels ordres d’« Arrét de Travail »
sont entierement la responsabilité des entrepreneurs.

8.5 Rapports mensuels sur I’état d’avancement

Le Sous-contractant doit présenter des rapports mensuels
sur I’état d’avancement qui donnent par écrit un état
d’avancement, des problémes ou des mises a jour a
I’ingénieur et au directeur du projet. Ces rapports
mensuels doivent étre envoyés par e-mail a l'ingénieur et
DAI cing jours avant la réunion mensuelle régulicre. Le



monthly meeting. The Progress Report shall at a
minimum include the following elements:

(1) Comparison (bar chart) of work progress against
the approved Schedule;

(2) Notification of delays;

(3) Labor and equipment schedules, usage, or
problems or concerns;

(4) Field observations, problems and conflicts;

(5) Quality Assurance Plan Compliance: Status of
all testing and all quality control issues as well
as the results of daily meetings and inspections;

(6) Health & Safety Plan Compliance: Status of
H&S Plan compliance, summary of Safety
issues; and

(7) Environmental Management and Monitoring
Plan Activities and Compliance: Status of
EMMP activities, issues and compliance.

(8) Social impact issues, workforce concerns, or
expectations;

(9) List of submittals and correspondences provided
during the period, and their corresponding
status;

(10) Photographs of work progress,

installation, and activities on Site during the

period

8.6. Final Report

The Subcontractor shall submit to the Engineer, or
Engineer’s Representative, a Final Report including bar
charts of progress and selected photos along with the
final invoice, summing up observations resulting from
the inspections, progress, difficulties or irregularities
encountered, resolution of problems, measures taken to
improve conditions, recommendations, and other
matters related to this subcontract.

8.7.  Environmental Impact Assessment and

rapport sur 1’état d’avancement doit au minimum inclure
les éléments suivants :

(1) Une comparaison (graphique) de I'avancement
des travaux par rapport au calendrier approuvé ;

(2) Un avis des retards ;

(3) Les calendriers, I’usage, ou les problémes et
préoccupations sur la main-d’ceuvre et les
équipements ;

(4) Les observations sur le terrain, les problémes et
les conflits ;

(5) La conformité avec le Plan d'Assurance de la

Qualité : 1'état de tous les tests et tous les

problémes de contrdle de la qualité, ainsi que les

résultats de réunions quotidiennes et des
inspections ;

La conformité au Plan de Santé & Sécurité : 1'état

de la conformité au plan de S&S, résumé des

questions de sécurité ; et

Les activités et la conformité du Plan de Gestion

et Surveillance Environnementales : 1’état des

activités, des problémes et de la conformité au

EMMP ;

(8) Les questions d'impact social, les préoccupations
ou les attentes de la main-d'ceuvre ;

(9) Laliste des soumissions et des correspondances

faites au cours de la période, et leur état

correspondant ;

Les photos de I'avancement des travaux,
des installations, et des activités sur le chantier
au cours de la période.

(6)

(7

(10)

8.6 Rapport final

Le Sous-contractant doit soumettre a l'ingénieur, ou au
représentant de 1'ingénieur, un rapport final comprenant
des diagrammes a barres des progres et les photos
choisies, ainsi que la facture définitive, résumant les
observations qui proviennent des inspections, des
progres, des difficultés ou des irrégularités rencontrées, la
résolution des problémes, les mesures prises pour
améliorer les conditions, les recommandations, et les
autres aspects de cette Sous-contrat.

8.7 L'évaluation et les rapports de I'impact sur



Reports

An environmental impact assessment report may be
requested that meets the Funding Agency requirements.
When requested by DAI, the Subcontractor shall assist
DALI as requested in completion of this assessment, and
any subsequent environmental reports required to
monitor compliance.

9. CONTRACTUAL AND TECHNICAL
DIRECTION

9.1.Subcontract Administration

For purposes of this Subcontract Agreement, only the
authorized individuals designated as the Subcontractor’s
administrators are authorized to bind DAI and
Subcontractor contractually. A list of those authorized is
found in the Subcontract Data.

For the subcontractor, only the signatory of the
subcontract agreement is authorized to bind the
subcontractor contractually.

9.2.Technical Direction

The Chief of Party (COP) is responsible for the overall
management and technical direction of all DAI activities
in The Republic of Haiti; including this activity. The
COP’s representative, the “Engineer,” shall be as
specified in the Subcontract Data.

The Engineer may delegate technical duties and
authorities vested in the Engineer to the Engineer’s
Representative, such as a Site Inspector, and may from
time to time revoke such delegation. Such delegation
and revocation shall be in writing and copied to DAI
and Subcontractor in this Subcontract. Such information

I'environnement

11 est possible qu’un rapport d'évaluation des impacts
environnementaux soit demandé¢, lequel répond aux
exigences de l'agence de financement. Lorsqu’il est
demandé par DAL, le Sous-contractant doit aider DAI
dans la réalisation de cette évaluation et de tous les
rapports sur I'environnement requis pour assurer la
conformité.

9 DIRECTION CONTRACTUELLE ET
TECHNIQUE

9.1 Administration du Sous-contrat

Aux fins de I’accord du présent Contrat, seuls les
individus autorisés désignés comme administrateurs du
Sous-contractant sont autorisées a engager
contractuellement DAI et le Sous-contractant. Une liste
de ces personnes autorisées se trouve dans les données du
Sous-contrat.

Pour le Sous-contractant, seul le signataire de I'accord de
Sous-contrat est autorisé a engager contractuellement le
Sous-contractant.

9.2 Direction technique

Le directeur du projet est responsable de la gestion et la
direction technique globales de toutes les activités de
DALI en République d'Haiti, y compris la présente
activité. Le représentant du directeur du projet, «
I’ingénieur » doit étre tel qu’il est défini dans les données
du contrat.

L'ingénieur peut déléguer les fonctions et les pouvoirs
techniques dévolus a I'ingénieur au représentant de
l'ingénieur, tel qu'un Inspecteur de chantier, et il peut de
temps a autre révoquer cette délégation. Cette délégation
et la révocation doivent étre faites par écrit, avec copie
DALI et au Sous-contractant dans ce Sous-contrat. De



shall only take effect after receipt by DAI or
Subcontractor.

The COP, and his or her designated representatives,
including the Project Engineer, reserves the right to
attend any/all meetings, participate in site visits, provide
management or technical direction through the
Engineer, or Engineer’s Representative, and take any
other action deemed necessary to manage the
performance of the subcontractor.

The Engineer is responsible for providing day-to-day
supervision, technical direction, record keeping,
performance documentation, and reporting. The
Engineer shall carry out all duties specified by the
Subcontract.

The term “technical direction” is defined to comprise:

(1) Supervising the Subcontractor, technically
administering the subcontract, certifying
measurements, deliverables, and payments to
the subcontractor, reviewing Change Order
Requests, interpreting the subcontract
appendices, recommending extensions of time,
rejecting or accepting materials used, reviewing
all deliverables under the subcontract and other
duties as may be assigned from time to time by
DAL

(2) Provision of written directions, within the Scope

of the Subcontract, to facilitate completion of

the Work;

Provision of written information to the

Subcontractor which assists in the interpretation

of drawings, specifications, or technical portions

of the Statement of Work by responding in a

timely manner to Requests for Clarification or

Information.

Review and, where required, provide written

approval of technical reports, drawings,

specifications, or technical information to be
delivered. Technical directions must be in
writing, and must be within the Scope of the

Work.

The Engineer, or Engineer’s Representative,

shall at all times have access to the Work during

any stage of the execution or preparation or
completion.

The Engineer shall represent DAI during the

whole of the period of constructions under this

3)

“4)

®)

(6)

telles informations ne prendront effet qu'apres réception
par DAI ou Sous-contractant.

Le directeur du projet et ses représentants désignés, y
compris l'ingénieur du projet, se réservent le droit de
prendre part a toutes les réunions, de participer a des
visites du chantier, fournir une gestion ou une direction
technique a travers l'ingénieur ou le représentant de
I’ingénieur, prendre toute autre mesure jugée nécessaire
pour gérer le fonctionnement du Sous-contractant.

L'ingénieur est responsable d’assurer la supervision
quotidienne, la direction technique, la tenue des dossiers,
la documentation et les rapports du fonctionnement.
L'ingénieur doit s'acquitter de toutes les taches prévues
par le Sous-contrat.

Le terme « direction technique » est défini de maniére a
englober les dimensions suivantes :

(1) Superviser le Sous-contractant, assurer
I’administration technique du Sous-contrat,
certifier les mesures, les livrables et les
paiements au Sous-contractant, examiner les
demandes des modificatifs, interpréter les
annexes du Sous-contrat, recommander les
prorogations de délais, rejeter ou accepter des
matériaux utilisés, examiner tous les livrables en
vertu du Sous-contrat et d'autres fonctions qui
peuvent étre assignées de temps a autre par DAL
Donner des directions écrites. au titre du Sous-
contrat, pour faciliter 'achévement des travaux ;
Fournir au Sous-contractant des données par écrit
facilitant l'interprétation des plans, des cahiers
des charges, ou des parties techniques du cahier
de charge en répondant en temps opportun aux
demandes d'éclaircissements ou de
renseignements.
Examiner et, si nécessaire, donner l'approbation
écrite de rapports techniques, des plans, des
cahiers des charges, ou des renseignements
techniques a fournir. Les directions techniques
doivent étre par écrit, et doivent étre dans le
cahier des charges.
L'ingénieur, ou le représentant de I’ingénieur,
doit en tout temps avoir acces aux travaux a
n'importe quel stade de l'exécution, ou de la
préparation, ou de I'achévement.
(6) L'ingénieur doit représenter DAI pendant toute la
période des constructions dans le cadre de ce

2
3)

4

)



Subcontractor. The Engineer shall advise,
report, and consult with DAI on all matters
relating to this Subcontract. DAI’s instructions
or any correspondence of any form to the
Subcontractor shall be forwarded through the
Engineer. The Engineer shall have authority to
act on behalf of DAI only to the extent provided
in the Subcontract Documents as they may be
amended in writing in accordance with the
Subcontract.

Sous-contrat. L'ingénieur doit conseiller, reporter
a, et consulter DAI sur toutes les questions
relatives a ce Sous-contrat. Les instructions ou
toute forme de correspondance de DAI au Sous-
contractant doivent étre transmises par
l'ingénieur. L'ingénieur n’est autorisé a agir au
nom de DAI que dans la mesure prévue dans les
documents du Sous-contrat car ils peuvent étre
modifiés par écrit conformément a la Sous-
contrat.

(7) Keep DAI informed of the progress of the
Work, based on on-site inspections.

(8) Certify, verify, and measure Work completed
based on photographs, site inspections, or
testing results.

(9) Authorized by designation to take any or all

(7) Tenir DAI informé de l'avancement des travaux,
sur la base d'inspections du chantier

(8) Certifier, vérifier et mesurer le travail réalisé a
partir des photographies, des inspections du

(9) Autorisé€ par désignation a prendre toutes les
mesures en ce qui concerne ce qui suit, a

action with respect to the following, except any
action specifically prohibited by the terms of
this Subcontract:

1. Assure that the Subcontractor performs
the technical requirements of the
subcontract in accordance with the
subcontract terms, conditions, and
specifications.

ii.  Perform or cause to be performed,
inspections necessary in connection
with 1) above and require the
Subcontractor to correct all
deficiencies; perform acceptance for
DAL

iii.  Maintain day-to-day liaison and direct
communications with the
Subcontractor. Written communications
with the Subcontractor and documents
shall be entitled "As per Subcontract
Data," with a copy furnished to the
COP.

(10) Monitor the Subcontractor's production

or performance progress and notify the
Subcontractor in writing of deficiencies
observed during surveillance, and direct
appropriate action to effect correction. Record
and report to the COP and authorized
Subcontracts Administrators as incidents of
gross faulty or nonconforming work, health or
safety violations, delays or problems.

iil.

'exception de toute action spécifiquement
interdite par les termes de ce Sous-contrat :
S'assurer que le Sous-contractant remplit les
exigences techniques du Sous-contrat
conformément aux termes, conditions et cahiers
des charges du Sous-contrat.

Réaliser ou faire réaliser les inspections
nécessaires en relation avec 1) ci-dessus et exiger
que le Sous-contractant corrige toutes les
déficiences; effectuer I'acceptation pour DAL
Maintenir la liaison courante et les
communications directes avec le Sous-
contractant. Les communications écrites avec le
Sous-contractant et les documents doivent étre
intitulés « En vertu des données du Sous-contrat
», avec une copie fournie au directeur du projet.

(10) Vcérifier les réalisations ou la progression

des performances du Sous-contractant et lui
signaler par écrit les déficiences observées lors
du contrdle, et ordonner les mesures appropriées
pour redresser. Consigner et reporter au directeur
du projet et aux administrateurs autorisés du
Sous-contrat les incidents de travail
manifestement défectueux ou non conforme, les
violations contre la santé et la sécurité, les retards
et les problemes.

LIMITATIONS :

(1) Ni l'ingénieur, ni le représentant de I’ingénieur

n’est autorisé a approuver les modifications du
Sous-contrat, y compris les avenants qui
augmenteraient le prix ou changeraient le délai
d’exécution. Ces modifications nécessitent
I'approbation de l'ingénieur, du directeur du



LIMITATIONS:

(1) Neither the Engineer nor Engineer’s
Representative is authorized to approve
subcontract modifications, including change
orders that would increase the subcontract price
or change the period of performance. These
changes require the approval of the Engineer,
the Chief of Party, and shall be signed by an
authorized Subcontracts Administrator of the
Contractor.

(2) Neither the Engineer nor Engineer’s
Representative is empowered to award, agree to,
or sign any subcontract (including delivery or
purchase orders) or modifications thereto, or in
any way to obligate the payment of money by
DALI Neither the Engineer, nor Engineer’s
Representative, may take any action which may
impact on the subcontract schedule, funds, or
scope without the written approval of the COP.

Neither the Engineer nor Engineer’s Representative
shall be held liable for, nor will they have control of,
construction process, techniques, procedures, safety
precautions and schedules relating to the all forms of
Work. Nor shall the Engineer, or Engineer’s
Representative, be responsible for or be in control or
charge of acts or omissions of the Subcontractor.

The Engineer, or Engineer’s Representative, shall not be
liable or responsible for any of the Subcontractor’s
mistakes or the Subcontractor’s failure to perform the
Work in accordance with the subcontract documents
except where such performance of the Subcontractor is
due to the Engineer, or Engineer’s Representative’s
failure to perform his/her functions in accordance with
the agreement between the Engineer, or Engineer’s
Representative, and DAL

The Engineer, or Engineer’s Representative, is required
to meet with the Subcontractor, at intervals outlined in
Appendix F, Schedule of Deliverables, concerning
performance of items delivered under this subcontract
and any other administration or technical issues. The
venue and time of meeting shall be arranged by the
Engineer, and shall involve all relevant stakeholders of
the Project. Telephonic reports may be made if no
problems are being experienced.

projet, et doivent étre signées par un
administrateur autorisé du contractant du Sous-
contrat.

(2) Nil’ingénieur, ni le représentant de 1’ingénieur,
n’est habilité a attribuer, accepter ou signer un
Sous-contrat (y compris la livraison ou les bons
de commande) ou ses modifications, ou en
aucune facon obliger le paiement d'une somme
d'argent par DAL Ni I'ingénieur, ni le
représentant de I'ingénieur, ne peut prendre des
mesures qui peuvent avoir une incidence sur le
calendrier, les fonds ou la portée du Sous-contrat
sans l'approbation écrite du directeur du projet.

Ni I’ingénieur, ni le représentant de I’ingénieur ne doit
€tre tenu pour responsable, ni avoir le controle du
processus, des techniques et procédures de construction,
des mesures de sécurité et des programmes relatifs a
toutes les formes du travail. L’ingénieur, ou le
représentant de 1’ingénieur, ne doit pas non plus étre
responsable, ni en contrdle, ni en charge des actes ou
omissions du Sous-contractant.

L'ingénieur, ou le représentant de l'ingénieur, n'est pas
coupable ou responsable des erreurs du Sous-contractant
ou de I’incapacité du Sous-contractant d'exécuter les
travaux conformément aux documents du Sous-contrat,
sauf lorsqu’une telle performance du Sous-contractant est
due a I’incapacité de 1’ingénieur, ou du représentant de
I’ingénieur d’exercer ses fonctions conformément a
I’accord entre 1’ingénieur, ou le représentant de
I’ingénieur et DAL

L'ingénieur, ou le représentant de I’ingénieur, est tenu de
se réunir avec le Sous-contractant, a des intervalles
indiqués dans l'annexe F, Tableau des Livrables, a propos
de l'exécution des éléments livrés en vertu du présent
Sous-contrat et toute autre administration ou des
problémes techniques. Le lieu et la date de la réunion
doivent étre organisés par l'ingénieur, et doit associer
toutes les parties prenantes du projet. Les rapports
téléphoniques peuvent étre faits si aucune il n’y a aucun
probléme.

En I'absence de l'ingénieur désigné ou du représentant de
l'ingénieur, le directeur du projet désignera une personne
appropriée pour servir d’ingénieur a leur place.



In the absence of the designated Engineer or Engineer’s
Representative, the COP will designate appropriate
someone to serve as Engineer in their place.

Contact information for the Engineer, and Engineer’s
Representative, shall be provided by the COP in the
Notice to Proceed.

9.3. Communications with the Funding Agency

All of the Subcontractor’s contractual written or oral
communications with or to the Funding Agency, or local
agencies relative to the Work under the subcontract,
must be through or with the prior written authorization
of COP. Direction given by the Funding Agency or local
agencies relative to the work under the subcontract shall
not be effective unless and until confirmed in writing by
the COP.

9.4. Subcontracting

In the event the Subcontractor requires the services of
subcontractors other than any approved nominated 2nd-
tier subcontractors, the Subcontractor shall obtain prior
written approval from the Subcontracts Administrator,
for all such subcontracts which are in excess of 20% of
the total primary Subcontract Price. The approval by
DALI shall not relieve the Subcontractor of any of his/her
obligations under this Subcontract agreement, and the
terms of any subcontract shall be subject to, and be in
conformity with, the provisions of this Subcontract.

All clauses, terms and conditions of this subcontract
agreement must be flowed down to the 2nd-tier
subcontractors, and all 2nd-tier subcontractors shall
equally abide by the same terms and conditions of this
subcontract agreement between DAI and the
Subcontractor.

DALI has a right to request written evidence from the
Subcontractor that the Subcontractor has properly paid
its 2nd-tier subcontractors and material and equipment
suppliers. If the Subcontractor fails to furnish such
evidence within seven days, DAI shall have the right to

Les coordonnées de l'ingénieur, et du représentant de
l'ingénieur, sont fournies par le directeur du projet dans
I’ordre d’exécution.

9.3 Les communications avec l'organisme de
financement

Tous les communications contractuelles écrites ou orales
du Sous-contractant avec ou a l'organisme de
financement, ou les agences locales, portant sur le travail
en vertu du Sous-contrat, doivent se faire par ou avec
l'autorisation écrite préalable du directeur du projet. Les
directives données par I'organisme de financement ou les
agences locales par rapport au travail en vertu du Sous-
contrat ne sont effectives que si et jusqu'a confirmation
par écrit par le directeur du projet.

9.4 Le Sous-contrat

Dans le cas ou le Sous-contractant requiert les services
d’autres Sous-contractants que ceux du 2éme niveau
désignés et approuvés, il/elle doit au préalable obtenir
I'approbation écrite de 1'administrateur de Sous-contrat,
pour l'ensemble de ces contrats de Sous-contrat qui
dépassent 20% du prix total brut du Sous-contrat.
L'approbation par DAI ne dégage le Sous-contractant
d'aucune de ses obligations en vertu du présent accord de
Sous-contrat, et des conditions de tout Sous-contrat
doivent étre assujetties a, et étre en conformité avec les
dispositions du présent Sous-contrat.

Toutes les clauses, tous les termes et conditions du
présent accord de Sous-contrat doivent se traduire
jusqu’aux Sous-contractants du 2éme niveau, et tous les
Sous-contractants de 2e niveau des Sous-contractants
doivent également respecter les mémes termes et
conditions du présent accord de Sous-contrat entre DAI
et le Sous-contractant.

DALI a le droit de demander au Sous-contractant une
preuve écrite que le Sous-contractant a diment payé ses
Sous-contractants de 2éme niveau et ses fournisseurs de
matériels et d'équipements. Si le Sous-contractant ne peut



contact 2nd tier subcontractors directly to ascertain
whether they have been properly paid. DAI retains the
right to notify any surety that has provided a Payment
Bond (as covered in Section 11) if DAI confirms that
2nd tier subcontractors or material and equipment
suppliers have not been properly paid. Neither DAI, the
Funding Agency, nor the Owner shall have an obligation
to pay or to see the payment of money to a 2nd-tier
subcontractor, except as otherwise required by law.

10. SUBCONTRACTOR’S GENERAL
OBLIGATIONS

10.1. Subcontractor’s General Responsibilities

The Subcontractor shall, with due care and diligence,
design (to the extent provided for by the Subcontract),
execute and complete the Work and remedy any defects
therein in accordance with the provisions of the
Subcontract. The Subcontractor shall provide all
superintendence, labor, materials, plant, Subcontractor's
equipment and all other things, whether of a temporary
or permanent nature, required in and for such design,
execution, completion and remedying of any defects, so
far as the necessity for providing the same is specified in
or is reasonably to be inferred from the Subcontract.

The Subcontractor shall confine operations at the Site to
areas permitted by applicable law, statutes, ordinances,
codes, rules or regulations, and lawful orders of public
authorities, and shall not unreasonably encumber the
Site with materials or equipment. The Subcontractor
shall not conduct any business of its own on the Site
which does not directly relate the performance of this
subcontract agreement.

pas apporter une telle preuve dans un délai de sept jours,
DALI a le droit de contacter directement les Sous-
contractants de 2éme niveau pour s'assurer qu'ils ont été
diiment payés. DAI se réserve le droit de notifier toute
société de caution ayant fourni une garantie de paiement
(tel que c’est décrit a la section 11) si DAI confirme que
des Sous-contractants de 2éme niveau ou des
fournisseurs de matériels et d'équipements n'ont pas été
diiment payés. Ni DAI, I'organisme de financement, ni le
propriétaire n’a d’obligation de payer ou de voir le
versement d’argent a un Sous-contractant de 2¢me
niveau, sous réserve des dispositions contraires établies
par la loi.

10 OBLIGATIONS GENERALES DU
SOUS-CONTRACTANT

10.1 Responsabilités générales du Sous-
contractant

Le Sous-contractant doit, soin et diligence raisonnables,
concevoir (dans la mesure prévue par le Sous-contrat),
exécuter et achever les travaux et de remédier a tout
défaut qui en résultent, conformément aux dispositions
du Sous-contrat. Le Sous-contractant doit fournir tout ce
qui concerne la direction, la main-d’ceuvre, les
matériaux, 1’installation, les équipements du Sous-
contractant et toute autre chose nécessaire, de nature
temporaire ou permanente, dans et pour un tel processus
de conception, exécution, achévement et correction de
tout défaut, autant que la nécessité de réaliser ledit
processus est déterminée dans, ou doit étre déduite du
Sous-contrat.

Le Sous-contractant doit circonscrire les activités sur le
chantier a des zones autorisées par la loi, les statuts,
codes, arrétés, régles ou réglements applicables, et les
ordres 1égaux des autorités publiques, et ne doit pas
excessivement encombrer le chantier avec des matériaux
ou des équipements. Le Sous-contractant n'est pas mener
ses propres affaires sur le chantier qui ne se rapportent
pas directement a l'exécution du présent accord de Sous-
contrat.



10.2. Site Operations and Methods of
Construction

The Subcontractor shall take full responsibility for the
adequacy, stability and safety of all Site operations and
means and methods of construction. Where the
Subcontract expressly provides that part of the Work
shall be designed by the Subcontractor, it shall be fully
responsible for that part of such Work, notwithstanding
any approval by the Engineer, or Engineer’s
Representative.

10.3. Site Security and Lighting

The Subcontractor shall take full responsibility for his or
her own security of his or her own tools, materials,
supplies, and equipment on site, and maintain, at his or
her own cost, all lights, guards, fencing, and locks.

10.4. Extraordinary Traffic and Special Loads

The Subcontractor shall use every reasonable means to
prevent any of the roads or bridges connecting with or
en route to the site, from being damaged by any traffic
of the Subcontractor. The Subcontractor shall select
routes, choose and use appropriate and safe vehicles,
and restrict and distribute loads so that any such
extraordinary traffic will be limited as far as reasonably
possible and so that no unnecessary damage may occur
to such roads and bridges.

10.5. Opportunities for other Subcontractors

The Subcontractor shall in accordance with the
requirements of DAI and the Engineer, or Engineer’s
Representative, afford all reasonable opportunities for
carrying out work by other Subcontractors employed by
DAL, their workforce, DAI employees, and any other
duly constituted authorities who may be employed in the
execution on or near the worksite. Subcontractor shall

10.2 Les activités du chantier et les méthodes de
construction

Le Sous-contractant doit assumer l'enti¢re responsabilité
de l'adéquation, la stabilité et la sécurité de toutes les
opérations sur le chantier et des moyens et méthodes de
construction. Lorsque le Sous-contrat prévoit
expressément qu'une partie des travaux doit étre congu
par le Sous-contractant, il doit étre entiérement
responsable de cette partie de ces travaux, nonobstant
toute approbation de 1'ingénieur, ou du représentant de
I’ingénieur.

10.3 La sécurité du site et 1'éclairage

Le Sous-contractant doit assumer 1'enti¢re responsabilité
de sa propre sécurité et celle de ses outils, matériels,
fournitures et équipements sur le chantier, et de
maintenir, a ses propres frais, tous les éclairages, les
gardiens, les clotures et les verrous.

10.4 Trafic extraordinaire et chargements
spéciaux

Le Sous-contractant doit utiliser tous les moyens
raisonnables pour empécher que toutes les routes ou tous
les ponts qui se connectent ou meénent au chantier d’étre
endommagés par le trafic du Sous-contractant. Le Sous-
contractant doit désigner des itinéraires, choisir et utiliser
des véhicules appropriés et sirs, et restreindre et répartir
les chargements afin de limiter ces trafics extraordinaires
autant qu’il est raisonnablement possible et d’éviter des
dégats inutiles a ces routes et ponts.

10.5 Opportunités pour d'autres Sous-contractants

Conformément aux exigences de DAI et de I’ingénieur,
ou du représentant de 1’ingénieur, le Sous-contractant
doit permettre toutes les possibilités raisonnables pour
l'exécution des travaux par d'autres Sous-contractants
employés par DAL leur main-d’ceuvre, des employés de
DAL, et d'autres autorités diiment constituées qui peuvent
étre employés dans l'exécution sur le chantier ou a



be responsible for coordination of its workforce, labor,
materials and equipment with all other labor on site,
whether employed by Subcontractor or not.

10.6. Site Clean-up

Subcontractors must maintain a clean work site, by
disposing of all debris and leftover material which were
used for the work. All debris will be disposed of in an
approved and certified dump site authorized by DAI, via
the Engineer, Engineer’s Representative, or
Environmental Officer. The Subcontractor is responsible
to keep the work site free from all obstruction and shall
store or dispose any construction plant and surplus
materials, and clear away/remove from site any
wreckage, rubbish or temporary Work no longer
required. The Subcontractor shall properly dispose any
debris arising from installation.

The subcontractor is responsible to bear all costs
associated with the provision of the necessary health and
safety equipment and methods for clean-up, proper
removal and disposal of materials on site.

10.7 Hazardous Materials

In the event of the discovery of the presence of
hazardous or environmentally dangerous materials, the
Subcontractor shall immediately notify the Engineer
prior to removing or otherwise disturbing the material in
question, and shall immediately stop Work in the
affected area. In accordance with applicable
specifications, standards, or national or local health or
environmental regulations, the Subcontractor shall
provide the workers with mandated, and/or, appropriate
health and safety material and equipment. Hazardous
and dangerous materials shall be stored and disposed of

proximité. Le Sous-contractant est responsable de la
coordination de sa main-d'ccuvre, du travail, des
matériels et des équipements avec tous les autres
travailleurs sur le chantier, qu'ils soient employés par le
Sous-contractant ou non.

10.6 Le nettoyage du chantier

Les Sous-contractants doivent maintenir un site de travail
propre, en se débarrassant de tous les débris et les restes
de matériau utilisés pour le travail. Tous les débris seront
jetés dans un dépotoir approuve et certifié et autorisé par
DAL, via l'ingénieur, le représentant de I’ingénieur, ou
I’agent de I'environnement. Le Sous-contractant est
responsable de garder le lieu de travail exempt de toute
obstruction et doit conserver ou ¢éliminer toute
installation de construction et les matériels en surplus, et
dégager/enlever du chantier les décombres, déchets ou du
travail provisoire dont il n’a plus besoin. Le Sous-
contractant doit éliminer correctement les débris résultant
de l'installation.

Le Sous-contractant est responsable d'assumer tous les
colts associés a la fourniture de 1'équipement nécessaires
pour la santé et la sécurité et des méthodes de nettoyage,
d’évacuation et d'élimination appropriées des matériaux
sur le chantier.

10.7 Matériaux dangereux

En cas de découverte de la présence de matériaux
dangereux ou de substances écologiquement
dangereuses, le Sous-contractant doit immédiatement
informer I'Ingénieur avant d'enlever ou autrement
perturber le matériau en question, et doit immédiatement
arréter le travail dans la zone touchée. Conformément
aux spécifications et normes applicables, ou aux
réglementations sanitaires ou environnementales
nationales ou locales, le Sous-contractant doit fournir aux
travailleurs des matériels et des équipements de santé et
de sécurité mandatés et/ou appropriés. Les matériaux
dangereux doivent étre stockés et évacués en conformité
avec les spécifications techniques, les normes, ou les
réglementations et les lois nationales ou locales.



in compliance with the technical specifications,
standard, or national or local regulations and laws.

When the hazardous material has been rendered
harmless, as certified by an appropriate authority, the
Work in the affected area shall resume upon written
direction by DAI. The Subcontractor may submit a
request for an extension in the Period of Performance
based on the Work stopped in this area. This request for
an extension of the Period of Performance must show
evidence that the entire Work was delayed due to the
affected area, and the overall work schedule, i.e.
sequence of work, could not be adjusted within the
Period of Performance.

10.8 Assignment

The Subcontractor shall not further subcontract or assign
any services or the Work to be performed under this
Subcontract without prior written authorization from the
Subcontracts Administrator.

10.9 Taxes due by Subcontractor

The Subcontractor shall be responsible for the payment
of all charges and taxes, with respect to income tax,
value added tax, import and custom taxes, in accordance
with the Income Tax Laws and regulations in force, and
all amendments thereto, with the exception of those
taxes exempt through a waiver granted on the basis of
the Bilateral Agreement between the United States and
the Government of the Republic of Haiti (FAR 52.229-
6, Taxes — Foreign Fixed Price Contracts). It is the
Subcontractor’s responsibility to make all the necessary
inquiries in this respect and he or she shall be deemed to
have satisfied him or herself regarding the application of
all relevant tax laws.

Lorsque les matériaux dangereux ont été rendus
inoffensifs, tel qu’attesté par une autorité appropriée, les
travaux dans la zone touchée doivent reprendre aprés des
instructions par écrit de DAIL Le Sous-contractant peut
présenter une demande de prorogation du délai
d’exécution fondée sur 1’arrét des travaux dans cette
zone. Cette demande de prorogation du délai d'exécution
doit démontrer que l'ensemble des travaux a été retardé
en raison de la zone touchée, et le calendrier global des
travaux, c.-a-d. séquence des travaux, n'a pas pu étre
ajustée dans le délai d'exécution.

10.8 Affectation

Le Sous-contractant ne doit pas en outre sous-traiter ou
attribuer des services ou le travail a effectuer en vertu de
ce Sous-contrat sans 'autorisation préalable écrite de
I'administrateur de Sous-contrat.

10.9. L'impo6t di par le Sous-contractant

Le Sous-contractant doit étre responsable du paiement de
tous les frais et taxes, en ce qui concerne 1''mp06t sur le
revenu, la taxe sur la valeur ajoutée, les taxes
d’importation et de douane, conformément a la
législation et a la réglementation fiscales en vigueur, et
tous les amendements y relatifs, a 1'exception de ces
impots exemptées par une exemption accordée sur la
base de I'Accord bilatéral entre les Etats-Unis et le
Gouvernement de la République d'Haiti (FAR 52.229-6,
Impo6ts — Contrats étrangers a prix fixe). Il est de la
responsabilité du Sous-contractant de faire toutes les
recherches nécessaires a cet égard et il ou elle est
censé(e) de s’assurer de la I’application des lois fiscales
pertinentes.

10.10 Employés du Sous-contractant

Le Sous-contractant doit étre soumis et opérer
conformément a toutes les lois haitiennes du travail
concernant la responsabilité des employeurs,
I'indemnisation des travailleurs et I'assurance de



10.10 Employees of the Subcontractor

The Subcontractor shall be subject to and operate under
all applicable Haitian Labor laws regarding employers’
liability, worker’s compensation, and unemployment
compensation insurance. The Subcontractor expressly
agrees that it is an independent contractor and its
employees engaged in the Work are not and shall not be
treated or considered employees of DAI The
Subcontractor shall be responsible for verifying the
education and work experience of any key personnel, or
representative (“Personnel”) assigned to perform the
Work under the Subcontract and shall provide DAI with
written proof of such verification.

All employees of the Subcontractor shall comply with
the Government of Haiti laws and regulations in force in
regards to the import, sale, use, barter, consumption or
disposal of alcoholic drinks, narcotics, weapons, and
arms. The Subcontractor shall ensure that all employees
have due regard to all holiday, recognized festivals,
religious, and or other customs. The Subcontractor shall,
at all times, take all reasonable precautions to prevent
any unlawful, riotous, or disorderly conduct by, or
amongst, his or her employees and for the preservation
of peace and the protection of persons and property
onsite or within the communities at large.

DAI reserves the right to disapprove the assignment of
or request the removal of any Personnel assigned to
perform the Work hereunder. DAI shall notify the
Subcontractor, in writing, of the disapproved assignment
or requested removal. The Subcontractor shall propose a
qualified replacement for DAI’s approval, and the
Funding Agency if required, within ten (10) working
days of receipt of such notice.

10.11 Key Personnel

The Subcontractor shall furnish the Key Personnel
outlined in the Subcontract Data for performance under

I’allocation chdmage. Le Sous-contractant convient
expressément qu'il est un entrepreneur indépendant et ses
employés engagés dans le travail ne sont pas et ne
doivent pas €tre traités ou considérés comme des
employés de DAL Le Sous-contractant est responsable de
la vérification de I'éducation et I'expérience
professionnelle de tout personnel clé, ou représentant
("Personnel") chargé d'effectuer le travail en vertu du
Sous-contrat et doit fournir 8 DAI une preuve écrite de
cette vérification.

Tous les employés du Sous-contractant doivent se
conformer aux lois et réglementations en vigueur du
gouvernement d'Haiti en ce qui concerne 1'importation, la
vente, l'utilisation, le troc, la consommation ou de
I'élimination de boissons alcoolisées, les stupéfiants et les
armes. Le Sous-contractant doit s'assurer que tous les
employés tiennent diment compte de tous les congés, les
festivals reconnus, les coutumes religieuses et d’autres.
Le Sous-contractant doit, a tout moment, prendre toutes
les précautions raisonnables pour empécher toute
conduite illicite, séditieuse, ou désordonnée par, ou parmi
ces employés et pour la préservation de la paix et la
protection des personnes et des biens sur le chantier ou
au sein des communautés en général.

DALI se réserve le droit de refuser I’affectation ou de
demander le retrait de tout membre de personnel affecté a
exécuter le travail en vertu des présentes. DAI doit
informer le Sous-contractant, par écrit, de I'affectation
rejetée ou du retrait demandé. Le Sous-contractant doit
proposer un remplacement qualifié pour l'approbation de
DAI et l'organisme de financement, si nécessaire, dans un
délai de dix (10) jours suivant la réception d’une telle
notification.

10.11 Le personnel clé

Le Sous-contractant doit fournir le personnel clé décrit
dans les données du contrat pour 1’exécution en vertu de
ce Sous-contrat. Le Sous-contractant doit employer le
personnel clé proposé au moment de 1'appel d'offres, pour
remplir les fonctions énoncées dans le programme ou
d'autres membres du personnel approuvés par l'ingénieur.



this Subcontract. The Subcontractor shall employ the
key personnel proposed at the time of tender, to carry
out the functions stated in the Schedule or other
personnel approved by the Engineer.

Personnel identified as “Key Personnel” are considered
to be essential to the Work being performed.

The Subcontractor must submit CVs for all of the Key
Personnel, and DAI may request an interview of
proposed Key Personnel.

Prior to substituting or replacing the individual(s) or
diverting any portion of the specified individual’s time
to other programs, the Subcontractor shall notify the
Subcontract Administrator, via the Engineer, reasonably
in advance, or as soon as possible thereafter, and shall
submit justification, including proposed substitutions, in
sufficient detail to permit evaluation of the impact on
the program. No diversion, substitution, or replacement
shall be made by the Subcontractor without the prior
written consent of the Engineer.

10.12 Key Equipment

The Subcontractor shall furnish the Key Equipment
outlined in the Subcontract Data for performance under
this Subcontract, if any. The Subcontractor shall ensure
the Key Equipment is available at the necessary times,
in accordance with the approved schedule, to carry out
the functions stated in the Schedule or other personnel
approved by the Engineer.

Equipment identified as “Key Equipment” are
considered to be essential to the Work being performed.

No diversion, substitution, or replacement for Key
Equipment shall be made by the Subcontractor without
the prior written consent of the Engineer.

Le personnel identifi¢ comme « Personnel CI¢é » est
considéré étre essentiel au travail effectué.

Le Sous-contractant doit présenter les CVs de tout le
personnel clé, et DAI peut demander une interview du
personnel clé proposé.

Avant de substituer ou remplacer la (les) personne(s) ou
de diriger une portion du temps de la personne spécifiée
vers d’autres programmes, le Sous-contractant doit
informer l'administrateur de Sous-contrat, via l'ingénieur,
raisonnablement a I'avance, ou dés que possible apres
cette date, et doit présenter la justification, y compris les
substitutions proposées, de fagon suffisamment détaillée
pour permettre 1'évaluation de l'impact sur le programme.
Aucune réaffectation, ni substitution ou remplacement ne
doit étre par le Sous-contractant sans le consentement
préalable écrit de 1'ingénieur.

10.12 L'é¢quipement clé

Le Sous-contractant doit fournir I'équipement clé décrit
dans les données du Sous-contrat pour l'exécution en
vertu du présent Sous-contrat, le cas échéant. Le Sous-
contractant doit s'assurer que l'équipement clé est
disponible au moment voulu, conformément au
calendrier approuvé, pour remplir les fonctions énoncées
dans le programme ou d'autres membres du personnel
approuvés par l'ingénieur.

L’équipement identifié comme « I'équipement clé » est
considéré étre essentiel pour le travail effectué.

Aucun détournement, ni substitution ou remplacement
d’équipement clé ne doit étre par le Sous-contractant sans
le consentement préalable écrit de 1'ingénieur.

10.13 Retrait des employés du Sous-contractant

DAI a le droit, a tout moment, de demander le retrait
d’un membre du personnel fourni par le Sous-contractant
que DAI et/ou I'organisme de financement estime
raisonnablement, en consultation avec le Sous-
contractant, ne pas étre satisfaisant. Apres une telle



10.13 Removal of Subcontractor’s Employees

DALI shall have the right, at any time, to request removal
of any Personnel provided by the Subcontractor whom
DAI and/or the Funding Agency reasonably deems, in
consultation with the Subcontractor, to be
unsatisfactory. Upon such request, the Subcontractor
shall use all reasonable efforts to promptly replace such
removed personnel with substitute Subcontractor
Personnel having the skills and training suitable to
provide the services required of the Subcontractor under
this subcontract.

The Subcontractor shall ensure that the person leaves
the Site within seven (7) days and has no further
connection with the work in the Subcontract.

If any of the personnel is discharged by the
Subcontractor for misconduct or inexcusable
nonperformance, travel and transportation costs
associated with the repatriation of such personnel and
the assignment of replacement personnel shall not be an
allowable cost under the Subcontract.

10.14 Source of Instructions

The Subcontractor shall neither seek nor accept
instructions from any authority external to DAI, the
Engineer, or their authorized representatives in
connection with the performance of his or her services
under this Subcontract. The Subcontractor shall refrain
from any action which may adversely affect DAI and
shall fulfill his or her commitments with fullest regard
for the interest of DAL

10.15 Safety and Security

The Subcontractor shall take all prudent measures to
ensure the personal safety and security of all
Subcontractor employees as well as DAI’s Engineer, or
Engineer’s Representative, and other project staff visiting
the Site, consistent with its Health and Safety Plan.
Subcontractor is responsible for all costs and logistics
associated with providing Site security. The

demande, le Sous-contractant doit utiliser tous les efforts
raisonnables de remplacer promptement ce membre retiré
par un membre du personnel de substitution du Sous-
contractant ayant les compétences et la formation
appropriées pour fournir les services requis du Sous-
contractant en vertu de ce Sous-contrat.

Le Sous-contractant doit s'assurer que la personne quitte
le chantier dans un délai de sept (7) jours et n'ait aucun
autre lien avec le travail dans la Sous-contrat.

Si un membre du personnel est renvoyé par le Sous-
contractant pour inconduite ou inexécution inexcusable,
les frais de voyage et de transport associés au
rapatriement de ce membre du personnel et 'affectation
de membre de personnel de remplacement ne constituent
pas des cofits admissibles en vertu du Sous-contrat.

10.14 Source des instructions

Le Sous-contractant ne doit solliciter ni accepter
d'instructions d'aucune autorité extérieure a DAI,
l'ingénieur, ou leurs représentants autorisés dans le cadre
de l'exécution de ses services en vertu de ce Sous-contrat.
Le Sous-contractant doit s'abstenir de toute action qui
pourrait nuire & DAI et doit remplir ses engagements
avec le plus grand respect pour I'intérét de DAL

10.15 De la siireté et la sécurité

Le Sous-contractant doit prendre toutes les mesures
prudentes pour assurer la sécurité personnelle de tous ses
employés, ainsi que de l'ingénieur de DAI ou de son
représentant, ainsi que des autres membres du personnel
du projet se rendant sur le site, conformément a son plan
de santé et de sécurité. Le sous-contractant est
responsable de tous les cofits et de la logistique associés a
la sécurité du site. Le sous-contractant doit respecter
toutes les lois, ordonnances, régles, réglementations,
autorités légales ou toutes les autorités publiques
compétentes pour la sécurité des personnes et des biens et
les protéger contre tout dommage, préjudice ou perte.

Le sous-contractant doit ériger et maintenir, en fonction
des conditions et des performances du sous-contrat, des



Subcontractor shall comply with all applicable laws,
ordinances, rules, regulations, lawful authorities, or any
public authority having jurisdiction for the safety of
persons or property and protect the same from damage,
injury, or loss.

The Subcontractor shall erect and maintain, as required
by existing conditions and performance of the
Subcontract, reasonable safeguards for safety and
protection, including posting danger signs and other
warnings against hazards, publicize safety regulations
and notifying owners and users of adjacent sites and
utilities.

The Subcontractor agrees to cooperate with and adhere
to requests from DAI’s Security Manager and other DAI
hired security staff in regard to the security of DAI’s
project personnel.

10.16 Permits

Except as otherwise directed by DAI, the Subcontractor
has or will have, prior to commencement of any Work,
and shall submit, all necessary business and professional
licenses, permits, and other licenses as may be required
by the Government of the Republic of Haiti to enable
the Subcontractor to perform the services required
hereunder.

10.17 Publicity and News Release

No publicity or news releases shall be made to the news
media or the general public relating to participation on
the Program without the prior written approval of Chief
of Party, which approval shall not be unreasonably
withheld. The parties further agree that news releases
made by either of them shall recognize the participation
and contribution of the other party.

10.18 Publications

The Subcontractor shall not publish or publicly
disseminate any information or data derived or obtained
from or in connection with any services rendered

garanties raisonnables de sécurité et de protection,
notamment l'affichage de panneaux de danger et d'autres
avertissements contre les dangers, la publicité des régles
de sécurité et la notification aux propriétaires et aux
utilisateurs des sites et services adjacents.

Le sous-contractant accepte de coopérer avec le
responsable de la sécurité de DAI et d’autres
responsables de la sécurité embauchés par DAI pour
répondre a leurs demandes, en ce qui concerne la sécurité
du personnel de projet de DAL

10.16 Des permis

Sauf indication contraire de DAI, le Sous-contractant a
ou aura, avant le début de tout travail, et doit présenter,
toutes les patentes et les cartes professionnelles, les
permis, et autres licences exigées par le Gouvernement
de la République d'Haiti pour permettre au Sous-
contractant pour effectuer les services requis en vertu des
présentes.

10.17 Publicité et communiqué

Aucune publicité ni communiqué ne doit étre fait a la
presse ou au grand public relatives portant sur la
participation au programme sans l'approbation préalable
écrite du directeur du projet, laquelle ne doit pas étre
refusée sans motif valable. De plus, les parties
conviennent que les communiqués de presse faits par
l'une d'entre elles doivent reconnaitre la participation et la
contribution de l'autre.

10.18 Publications

Le Sous-contractant ne doit publier ni diffuser
publiquement aucune information ou donnée provenant
de, ou obtenue de, ou en relation avec des services
fournis en vertu des présentes, sans le consentement
préalable écrit du directeur du projet.



hereunder, without the prior written consent of the Chief
of Party.

10.19 Audit and Records

The Subcontractor shall maintain books, records,
documents, and other evidence to substantiate, without
limitation, all costs incurred under or in connection with
the subcontract and to substantiate the other subcontract
requirements in accordance with generally accepted
accounting principles prevailing in the United States, the
Cooperating Country, or the International Accounting
Standards Committee (an affiliate of the International
Federation of Accountants) to substantiate properly all
transactions under or in connection with the subcontract.
This clause does not apply to cost records for non-
reimbursable cost items incurred under fixed-price
(lump sum or unit price) contracts, but it does apply to
records concerning source of goods and other
comparable contract requirements applicable to such
items. The foregoing constitutes "records" for the
purpose of this clause.

The Subcontractor shall maintain such records during
the subcontract term and for a period of three (3) years
after final payment. However, records which relate to
appeals under the "Disputes and Appeals" clause or
litigation or the settlement of claims arising out of the
performance of this subcontract shall be retained until
such appeals, litigation, or claims have been finally
settled.

All records shall be subject to inspection and audit by
DAL its Funding Agency, or it’s authorized agents at all
reasonable times. The Subcontractor shall afford the
auditor proper facilities for such inspection and audit.

10.19  Controle et Registres

Le Sous-contractant doit conserver les registres
comptables, les dossiers, documents et autres preuves
pour justifier, sans limitation, tous les frais engagés en
vertu ou dans le cadre du Sous-contrat et pour justifier les
autres exigences du Sous-contrat, conformément aux
principes comptables généralement reconnus aux Etats-
Unis, le pays coopérant, ou le Comité international des
normes comptables (une société affiliée de la Fédération
internationale des comptables) pour justifier correctement
toutes les transactions effectuées en vertu ou dans le
cadre du Sous-contrat. Cette clause ne s'applique pas aux
relevés des cotits pour les postes de dépenses non
remboursables engagés en vertu des contrats a forfait
(montant forfaitaire ou prix unitaire), mais elle s’applique
aux comptes relatifs a la provenance des marchandises et
a d’autres exigences du contrat comparables applicables a
ces ¢éléments. Ce qui précéde constitue les « registres »
aux fins de la présente clause.

Le Sous-contractant doit conserver ces registres pendant
la durée du Sous-contrat et pour une période de trois (3)
ans apres le paiement final. Cependant, les registres qui
ont trait aux appels en vertu de la clause « Différends et
Appels » ou aux litiges ou reglements des réclamations
découlant de l'exécution de cette Sous-contrat doivent
étre conservés jusqu'a ce que ces appels, litiges ou
réclamations aient ¢té définitivement réglés.

Tous les registres doivent étre soumis a l'inspection et a
la vérification par DAI son organisme de financement,
ou ses mandataires autorisés, a tout moment raisonnable.
Le Sous-contractant doit permettre au vérificateur des
installations appropriées pour ce type d'inspection et de
vérification.

11 INSTRUCTIONS RELATIVES A LA



11 INVOICING INSTRUCTIONS

11.1 Invoicing Instructions

The Subcontractor shall submit invoices to USAID
Water and Sanitation Project Procurement department
and concurrently submit a copy to the Chief of Party, at
the address listed in Subcontract Data.

Electronic copies will be accepted provided the original
invoice with all documentation is received within three
(3) days of the electronic submission.

11.2 Required Documentation for Payment

Invoices submitted to DAI must include the following:

(1) Subcontractor Name and Address
(2) Invoice Date and Invoice Number
(3) Subcontract Agreement Number
(4) Subcontractor’s DUNS number
(5) DAI Contract Number
(6) Subcontractor Remittance Address
(7) Total payment requested
(8) Cumulative payments to date
(9) Certification signed by DAI’s Engineer, or
Engineer’s Representative, verifying the quality
and acceptability of the deliverables, i.e., Work
performed during the period, in accordance with
the Payment Schedule and Schedule of
Deliverables

Copies of Progress Report(s) submitted
during the timeframe

(10)

1D Copies of Progress Meeting Note(s)
during the timeframe
(12) Digital Photographs of the Work

completed during the invoice period
In addition to the above, each copy of the invoice must
contain the following certification, signed by an
authorized representative of the Subcontractor’s
organization. Failure to provide the required invoice
information will result in the invoice being returned to
the Subcontractor for correction.

Subcontractor certification:

FACTURATION

11.1 Instructions relatives a la facturation

Le Sous-contractant doit présenter les factures au service
des Procurements du Projet USAID Water and Sanitation
et soumettre simultanément une copie au directeur du
projet, a I'adresse indiquée dans les données du contrat.

Les copies électroniques seront acceptées a condition que
la facture initiale, avec toute la documentation, soit regue
dans un délai de trois (3) jours de l'envoi électronique.

11.2 Documents requis pour le paiement

Les factures présentées a DAI doivent comprendre les
¢léments suivants :

(1) Nom et adresse du Sous-contractant
(2) Date de facturation et numéro de facture
(3) Numéro d'accord de Sous-contrat
(4) Numéro du Sous-contractant
(5) Numéro de contrat DAI
(6) L'adresse de paiement du Sous-contractan
(7) Paiement total demandé
(8) Paiements cumulatifs a date
(9) Attestation signée par I’ingénieur, ou le
représentant de 1’ingénieur de DAL vérifiant la
qualité et I'acceptabilité des livrables, c.-a-d., le
travail effectué au cours de la période,
conformément a l'échéancier de paiement et le
calendrier des livrables

Copies des rapports d’avancement
soumis au cours de la période

(11) Copies des Notes des réunions d'étape
Note(s) au cours de la période
(12) Photographie numeriques des travaux

achevés au cours de la periode.
En plus de ce qui précede, chaque copie de la facture doit
contenir |’attestation suivante, signée par un représentant
autoris¢ de l'organisation du Sous-contractant.
L’incapacité de fournir les renseignements nécessaires
sur la facture conduira a ce que la facture soit retournée
au Sous-contractant pour correction.

(10)

Attestation du Sous-contractant :



I hereby certify, to the best of my knowledge and belief,
that

(1) The amounts requested are only for
performance in accordance with the
specifications, terms, and conditions of the
contract;

(2) All payments due to subcontractors and
suppliers from previous payments received
under the contract have been made, and timely
payments will be made from the proceeds of the
payment covered by this certification, in
accordance with subcontract agreements and the
requirements of Chapter 39 of Title 31, United
States Code;

(3) This request for payment does not include any
amounts which the Subcontractor intends to
withhold or retain from a subcontractor or
supplier in accordance with the terms and
conditions of the subcontract; and

(4) This certification is not to be construed as final
acceptance of the Subcontractor’s performance.

(Name)

(Title)

(Date)

11.3 Taxes Withheld from Payments

DALI will withheld, on behalf of Subcontractor 2% of tax
required by Haitian Government from any payment
made to subcontractor. Tax amount withheld will be
paid to Direction General des Impots (DGI) by DAI on
behalf of subcontractor.

J'atteste, & ma connaissance, que

(1) Les montants demandés ne sont seulement que
pour I'exécution conformément aux cahiers des
charges, termes et conditions du contrat ;

(2) Tous les paiements dus aux Sous-contractants et
aux fournisseurs a partir des paiements antérieurs
regus en vertu du contrat ont été effectués, et des
paiements opportuns seront effectués a partir des
recettes de paiement couvert par cette attestation,
conformément aux accords de Sous-contrat et
aux exigences du Chapitre 39 du Titre 31, Code
des Etats-Unis ;

(3) Cette demande de paiement ne comprend pas les
montants que le Sous-contractant a l'intention de
suspendre ou retenir d’un Sous-contractant ou
fournisseur conformément aux conditions du
Sous-contrat ; et

(4) Cette attestation ne doit pas €tre interprétée
comme l'acceptation définitive de la performance
du Sous-contractant.

(Nom)

(Titre)

(Date)

11.3 L'impot retenu sur les paiements

DAI retiendra au nom du Sous-contractant 2 % d'imp6t
exigé par le Gouvernement haitien sur tout paiement fait
au Sous-contractant. Le montant de 1'impot retenu sera
versé a la Direction Générale des Impots (DGI) par DAI
au nom du Sous-contractant.



11.4 Payment Terms

DALI shall pay the subcontractor within 15 calendar days
after receipt of a proper invoice and acceptance of
deliverables outlined Appendix F, Schedule of
Deliverables and Appendix G, Schedule of Payments, of
this subcontract agreement. DAI shall reserve the right
to withhold payment if the subcontractor fails to meet its
obligations, in part or in full under this purchase order.

11.5 Final Payment

Final payment to the Subcontractor, including the
balance of the retention, is withheld until the
Subcontractor has met all its obligations under the
Subcontract. Final Payment shall be made following:

(1) Issuance of Certificate of Completion and Final
Acceptance of the Work to the Subcontractor
indicating that completion and acceptance of the
Work has been certified by the Engineer and the
COP

(2) Receipt of Final Report

(3) Receipt of required product and installation
certifications and warranties, Operations and
Maintenance manuals, trainings or materials as
required

(4) Confirmation that all Defects and Liabilities
requests by the beneficial occupant or owner
have been resolved to the satisfaction of the
Engineer

(5) Receipt of signed Release by the Subcontractor
of all future monetary claims against DAI

The making of final payment by DAI to the
Subcontractor constitutes a waiver of Claims by DAL,
except those arising from:

(1) Liens, claims, security interests or
encumbrances arising out of the Subcontract
and unsettled

(2) Failure of the Work to comply with the
requirements of the subcontract agreement

(3) Terms of special warranties required by the
subcontract agreement

11.4 Les modalités de paiement

DALI doit payer le Sous-contractant dans les 15 jours
civils suivant la réception d'une facture correcte et
l'acceptation des livrables énoncés a I'annexe F,
Calendrier des Livrables et Annexe G, Calendrier des
Paiements, de ce Sous-contrat. DAI se réserve le droit de
retenir un paiement si le Sous-contractant ne satisfait pas
a ses obligations, en tout ou en partie au titre du présent
bon de commande.

11.5 Paiement final

Le paiement final au Sous-contractant, y compris la solde
de la rétention, est retenu jusqu'a ce que le Sous-
contractant ait rempli toutes ses obligations en vertu du
Sous-contrat. Le paiement final sera versé suite a :

(1) La délivrance de l'attestation d’achévement et
I’acceptation définitive des travaux du Sous-
contractant indiquant que l'achévement et
l'acceptation des travaux ont été certifiés par
l'ingénieur et le directeur du projet

(2) Laréception du rapport final

(3) La réception des produits requis et des

attestations et garanties des installations, les

manuels d'exploitation et d'entretien, des
formations ou des matériaux, au besoin

La confirmation que toutes les demandes par le

I’occupant ou le propriétaire bénéficiaire

concernant les Défauts et Responsabilités ont été

résolues a la satisfaction de l'ingénieur

La réception d’une décharge, signée par le Sous-

contractant, de toutes créances monétaires

futures contre DAI

Le versement du paiement final par DAI au Sous-

contractant constitue un abandon de créances par DAI, a

l'exception de ceux découlant de :

“4)

)

(1) Privileges, réclamations, stiretés ou droits réels
découlant du Sous-contrat et non réglés

(2) L'incapacité du travail de se conformer aux
exigences de l'accord de Sous-contrat

(3) Termes de garanties spéciales requises par
l'accord de Sous-contrat



11.6  Final Invoice

Notwithstanding any other provision in this Agreement
to the contrary, the Subcontractor is required to submit
the final request for payment application/invoice,
appropriately marked as such, under this Agreement not
later than thirty (30) calendar days after the Certificate
of Final Completion and Acceptance. Any invoices
received after that date will not be paid by DAL All
final invoices must be marked as such, and the
following shall accompany the final invoice:

(1) A certification by the Subcontractor that its
suppliers, if any, have been paid.

(2) A release signed by the Subcontractor
discharging DAI of and from any liabilities,
obligations, and claims arising out of or under
this Subcontract.

11.7 Monies due by the Subcontractor

Whenever throughout the life of the Subcontract and
before final payment, certain monies become due by the
Subcontractor, DAI shall have the right to recover such
costs by either of the following methods or combination
thereof:

(1) Deduction from monies due the Subcontractor,
or to become due the Subcontractor, or being
retained by DAI pending final acceptance of the
Work, or

(2) Recovery from the Subcontractor's performance
and/or payment security/bond.

11.8 Liquidated Damages

FAR Clause 52.211-12 “Liquidated Damages —
Construction” (APR 1984)

In the event that the Subcontractor does not complete
the Work within the number of days indicated in the
Contract Data following the end of the completion
period of the Subcontract then the Liquidated Damages
shall be levied beyond this period shall be deducted

11.6  Facture finale

Nonobstant toute autre disposition du présent accord de
procéder autrement, le Sous-contractant est tenu de
soumettre la demande finale d’application/demande de
paiement, correctement marquée comme telle, en vertu
du présent accord au plus tard trente (30) jours civils
apres I’ Attestation de 1’achévement et acceptation
définitifs. Toute facture regue apres cette date ne sera pas
payée par DAL Toutes les factures finales doivent &tre
marquées comme telles, et les éléments suivants doivent
accompagner la facture finale :

(1) Une attestation par le Sous-contractant que ses
fournisseurs, le cas échéant, ont été payés.

(2) Une décharge signée par le Sous-contractant
déchargeant DAI de toute responsabilité,
obligation, et réclamation découlant, ou en vertu
du présent Sous-contrat.

11.7 Les sommes dues par le Sous-contractant

Toutes les fois que tout au long de la vie du Sous-contrat,
et avant le paiement final, des fonds sont dus par le Sous-
contractant, DAI a le droit de recouvrer ces colits par
I'une des méthodes suivantes ou une combinaison de
celles-ci :

(1) Déduction des sommes dues au Sous-contractant,
ou en cours de devenir dues, ou étant retenues
par DAI en attendant l'acceptation définitive du
travail, ou

(2) Recouvrement a partir de la performance du
Sous-contractant et/ou la sécurité des
paiements/caution.

11.8 Des dommages-intéréts

FAR Article 52.211-12 « Des Dommages-Intéréts —
Construction » (avril 1984)

Dans le cas ou le Sous-contractant ne termine pas le
travail dans le nombre de jours indiqué dans les données
du contrat apres la fin de la période d’achévement du
Sous-contrat, les dommages-intéréts sont donc prélevés
au-dela de cette période et déduits du paiement final



from the final payment until the Work is authorized as
completed by the Engineer and COP.

The Parties mutually agree that if the Project is delayed,
Contractor OR Owner will suffer significant damages
that are difficult to ascertain and quantify. As such, the
Parties mutually agree to a liquidated daily rate
specified in the Subcontract Data as fair and reasonable
compensation to Contractor and not as a penalty. The
said sum shall be payable by the sole fact of the delay
without the need for any previous notice or any legal
proceedings, or proof of damage, which shall in all cases
be considered as ascertainable.

12 BONDS, INSURANCE, AND RISK
ALLOCATION

12.1 Performance Security

For United States Government (USG) funded projects
(including those funded by the United States Agency for
International Development (USAID), the Federal
Acquisitions Regulation (FAR) requires performance
bonds and payment bonds for all construction
subcontracts with values above the simplified
acquisition threshold, currently at $150,000 USD. (FAR
28.102-1). For USG projects, the FAR requires a
minimum of two forms of payment protection, including
a Performance Bond, a Payment Bond, or a Bid Bond for
construction projects between $30,000 and $150,000
(FAR 28.102-2). These are mandatory bonds, unless a
waiver by the Funding Agency is obtained.

Subcontractor shall, at its own expense, obtain and
provide to DAI a Performance Security in the form of
Bank Guarantee from a reputable Haitian Bank or an
international Bank or in the form of performance bond
from an Insurance company, acceptable to DAI within

jusqu'a ce que le travail soit approuvé comme achevé par
l'ingénieur et le directeur du projet.

Les Parties conviennent mutuellement que si le projet est
retardé, le contractant ou le propriétaire subira
d’importants dommages difficiles a évaluer et a
quantifier. A ce titre, les Parties conviennent
mutuellement sur un taux quotidien fixé
contractuellement spécifié¢ dans les données du contrat
comme une rémunération juste et raisonnable a le
contractant et non pas comme une sanction. Ladite
somme est payable par le seul fait du retard sans
nécessité de ou de procédure judiciaire, ou preuve du
dommage, qui doit dans tous les cas étre considéré
comme vérifiable.

12 CAUTIONNEMENT, ASSURANCES,
ET REPARTITION DES RISQUES

12.1 Caution de bonne exécution

Pour les projets financés par le Gouvernement des Etats-
Unis (USG) (y compris ceux qui sont financés par
I'Agence des Etats-Unis pour le développement
international (USAID), la Réglementation fédérale sur les
achat (FAR) exige des garanties de bonne exécution et
des paiements pour tous les Sous-contrats portant sur les
constructions avec les valeurs au-dessus du seuil d'achat
simplifié, qui est actuellement de 150 000 USD. (FAR
28.102-1). Pour les projets USG, la FAR requiert au
minimum deux formes de protection de paiement, a
savoir un cautionnement d'exécution, un cautionnement
de paiement et un cautionnement de soumission pour les
projets de construction d'un montant compris entre 30
000 et 150 000 dollars (FAR 28.102-2). Ce sont des
obligations obligatoires, a moins d’obtenir une
dérogation de la part de I’organisme de financement.

Le Sous-contractant doit, a ses frais, obtenir et fournir a
DALI une caution de bonne exécution sous forme de
garantie bancaire d'une banque haitienne de bonne



the time period outlined in Appendix F, Schedule of
Deliverables. The security shall be issued in the format
and language approved by DAI, and shall cover
performance, payments, and any mobilization. The
amount of the performance security shall not be less
than the amount speficified in the Subcontract Data and
shall be in U.S. dollars.

The Performance Security shall remain valid until the
Subcontractor has executed and completed the Work
and remedied any defects therein in accordance with this
Subcontract. The Performance Security will be called
upon after a written statement, stating that Subcontrator
is in breach of its obligations under the Subcontract, is
received by the Subcontractor. The Surety will promptly
make payments to all persons, firms, subcontractors, and
corporations furnishing materials and/or financing, or
performing labor in the execution of the work provided
for in such contract, including all amounts due for
supplies, labor, transportation, equipment, tools, repairs
on machinery, and materials consumed or used in
connection with the construction of such work, and for
all labor, performed in such work whether by
subcontractor or otherwise.

Prior to making any claim under the Performance
Security, DAI shall, in every case, notify the
Subcontractor in writing stating the nature of the default
in respect of which claim is made.

DAI will release the performance bond upon his
acceptance of hand over letter provided by
Subcontractor.

12.2 Insurance

The Subcontractor agrees to maintain, and show proof
of coverage within 10 days of contract signature,
liability insurance as required and customary in the
construction industry in the Republic of Haiti and
include:

a. General liability insurance as required by the
Government of Haiti and any other applicable

réputation ou d’une banque internationale ou sous forme
de cautionnement bancaire d'une compagnie d'assurance,
acceptable a DAI, dans le délai indiqué a I'annexe F,
Tableau des Livrables. La caution doit étre émise dans le
format et le language approuvés par DAL et porter sur la
performance, les paiements, et toute mobilisation. Le
montant de cette caution ne doit pas étre inférieur au
montant speficifié¢ dans les données du Sous-contrat et
doit étre en dollars américains.

La caution reste valable jusqu'a ce que le Sous-
contractant ait exécuté et achevé les travaux et corriger
tous les défauts a cet effet conformément au présent
Sous-contrat. La caution sera engagée apres que le Sous-
contractant ait re¢u une déclaration écrite indiquant que
le sous-contractant est en violation de ses obligations en
vertu du sous-contrat. Le garant fera promptement des
paiements a I’ensemble de personnes, entreprises, Sous-
contractants, sociétés fournissant des matériaux et/ou du
financement, ou assumant la main-d’ceuvre dans
l'exécution des travaux prévus dans ce contrat, y compris
tous les montants dus pour les fournitures, la main-
d'ceuvre, le transport, I'équipement, les outils, les
réparations des machines, et les matériaux consommés ou
utilisés dans le cadre de la construction d'un tel travail, et
pour tout le travail effectué dans cet ouvrage, que ce soit
par le Sous-contractant ou autrement.

Avant de faire une réclamation aux termes du
cautionnement bancaire, DAI doit, dans chaque cas,
informer le Sous-contractant par écrit en précisant la
nature de la déficience a propos de laquelle la
réclamation est faite.

DAL libérera la garantie de bonne d'exécution aprés son
acceptation de la lettre de transfert fournie par le Sous-
contractant.

12.2 Assurance

Le Sous-contractant s'engage a maintenir, et présenter
une preuve de couverture dans les 10 jours de la
signature du contrat, l'assurance responsabilité civile telle
que requis et d'usage dans l'industrie de la construction
en République d'Haiti et qui comprend :

a. L'assurance responsabilité civile générale tel que



laws and as prescribed;

b. Equipment Insurance as required by
Government of Haiti and any other applicable
law as prescribed

c. Worker's compensation insurance covering each
employee to the extent required by the
Government of Haiti;

d. Insurance to cover any damages or destruction
of works, for whatever cause;

e. Insurance coverage for equipment and tools
used under this Contract; and

f.  All social insurance as required by applicable
laws for all employees;

g. Defense Based Act (DBA) Insurance is required
Adequate liability insurance shall be maintained for all
personnel and equipment during the entire period of
performance of this Subcontract. Such insurance will
protect the Subcontractor and its employees, DAI, and
the Funding Agency from the following claims which
may arise out of or result from its operations hereunder
(whether by itself, anyone directly or indirectly
employed by any of them, or anyone for whose acts any
of them may be liable): claims under workmen's
compensation, disability benefit and other similar
employee benefit acts; claims for damages because of
bodily injury, occupational sickness or disease, or death,
of its employees or any other person; claims which are
sustained by any person as a result of the actions of the
Subcontractor or by any other person; and claims for
damages because of injury to or destruction of tangible
property, including loss of use.

12.3 Insurance of the Work and Subcontractor's
Equipment

The Subcontractor shall purchase and maintain
insurance to prevent against loss or damage and cover
replacement of equipment deemed necessary to

requis par le gouvernement d'Haiti et les autres
lois applicables et de la maniére prescrite ;

b. Equipement L'assurance requise en
gouvernement d'Haiti et toute autre loi applicable
selon la prescription

c. L'assurance-accident du travail pour chaque
employé dans la mesure requise par le
gouvernement d'Haiti ;

d. L'assurance pour couvrir les dommages ou la
destruction d'ceuvres, pour quelque cause que ce
soit ;

e. La couverture d'assurance pour I'équipement et
les outils utilisés en vertu du présent contrat ; et

f.  Toutes les assurances sociales comme l'exigent
les lois applicables pour tous les employés ;

g. L’assurance de la Loi sur les bases militaires est
requise

Une assurance responsabilité civile adéquate doit étre
maintenue pour tous les membres du personnel et le
matériel durant toute la période de prestation de ce Sous-
contrat. Cette assurance protége le Sous-contractant et de
ses employés, DAI, et I'agence de financement contre les
réclamations suivantes qui peuvent découler ou résulter
de ses opérations en vertu des présentes (que ce soit par
le Sous-contractant lui-méme, toute personne directement
ou indirectement employés dans une de ces opérations,
ou par quiconque, pour des actes dont I'un d’eux peut
étre responsable) : les réclamations en vertu de
I'indemnisation des accidentés du travail, allocations aux
personnes handicapées et autres régimes d'avantages
sociaux ; les demandes de dommages-intéréts en raison
de risques de blessures corporelles, de maladie
professionnelle ou de maladie, ou la mort, de ses
employés ou toute autre personne ; les réclamations qui
sont soutenus par une personne a la suite des mesures
prises par le Sous-contractant ou par toute autre personne
; et les demandes de dommages-intéréts en raison d'une
blessure ou la destruction de biens corporels, y compris
la perte d'utilisation.

12.3 L’assurance du travail et de I’équipement du
Sous-contractant

Le Sous-contractant doit acquérir et maintenir une
assurance pour prévenir contre les pertes ou les
dommages et couvrir le remplacement de 1'équipement



complete the Work. The insurance shall provide
coverage for:

(1) The Work, together with materials and Plant for
incorporation therein, to the full replacement
cost

(2) An additional sum of 15 percent (%) of such

replacement cost, to cover any additional costs

of and incidental to the rectification of loss or
damage including professional fees and the cost
of demolishing and removing any part of the

Work and of removing debris of whatsoever

nature

The Subcontractor's Equipment and other things

brought onto the Site by the Subcontractor, for a

sum sufficient to provide for their replacement

at the Site

Delays in the Work due to loss or damage to

construction equipment which is not insured are not

considered excusable delays.

3

12.4 Insurance against Accident to Workmen

DALI shall not be liable for or in respect of any damages
or compensation payable to any workman or other
person in the employment of the Subcontractor or any
other subcontractor. The Subcontractor shall indemnify
and keep indemnified DAI against all claims,
proceedings, damages, cost, charges and expenses
whatsoever in respect thereof or in relation thereto.

The Subcontractor shall insure against such liability and
shall continue such insurance during the whole of the
time that any persons are employed by him or her on the
Work. Provide that, in respect of any of any persons
employed by any subcontractor, the Subcontractor’s
obligations to insure as aforesaid under this clause shall
be satisfied if the subcontractor shall have insured
against liability in respect of such persons in such a
manner that DAI is indemnified under the policy, but
the Subcontractor shall require such subcontractor to
produce to DAI, when required, such policy of
insurance and the receipt of the payment of the current
premium.

The subcontractor shall maintain Defense Based Act
(DBA) insurance as required in Subcontract Data, and as

jugé nécessaire pour terminer le travail. L'assurance
COuvrir :

(1) Les travaux, avec les matériaux et des
installations pour y étre incorporés, a la valeur de
remplacement total

(2) Une somme supplémentaire de 15 pour cent (%)

de ce colt de remplacement, pour couvrir les

colts supplémentaires de, et accessoire a, la

rectification de pertes ou de dommages, y

compris les honoraires professionnels et les frais

de démolition et retrait d'une partie des travaux et
de I'évacuation des débris de toute nature

L'équipement du Sous-contractant et d'autres

choses apportées au chantier par le Sous-

contractant, pour une somme suffisante pour
permettre leur remplacement sur le chantier.

Les retards dans le travail en raison d'une perte ou

d'endommagement de I'équipement de construction qui

n'est pas assuré ne sont pas considérées comme des
retards excusables.

3)

12.4 L'assurance contre les accidents des ouvriers

DAI n’est pas responsable pour, ou en matiere, des
dommages ou des indemnités payables a un travailleur ou
toute autre personne employé par le Sous-contractant ou
tout autre Sous-contractant. Le Sous-contractant doit
indemniser et maintenir indemnisé DAI contre toutes
réclamations, procédures, dommages, cofits, frais et
dépenses de quelque nature que ce soit a 1'égard de ou par
rapport a celle-ci.

Le Sous-contractant doit assurer cette responsabilité et
doit maintenir cette assurance pendant tout le temps que
des personnes sont employées par lui sur le travail.
Prévoir que, a I'égard d'une des personnes employées par
un Sous-contractant, les obligations du Sous-contractant
d'assurer comme dit précédemment en vertu de la
présente clause doit étre satisfaite si le Sous-contractant
doit étre assuré contre la responsabilité a 1'égard de ces
personnes d'une telle maniere que DAI est indemnisée en
vertu du contrat d’assurance, mais le Sous-contractant
doit exiger que ce Sous-contractant fournisse & DAI,
lorsque nécessaire, une telle police d’assurance et le regu
du paiement la prime actuelle.



described in the Special Provisions of this subcontract
agreement.

12.5 Third Party Insurance

The Subcontractor shall, without limiting its or DAI’s
obligations and responsibilities, insure, in the joint
names of the Subcontractor and DAI, against liabilities
for death of or injury to any person or loss of or damage
to any property or loss of or damage to any property
(other than the Work) arising out of the performance of
the Subcontract.

12.6 Evidence of Insurance

Prior to the issuance of a Notice to Proceed, the
Subcontractor shall furnish DAI with Certificates of
Insurance, for those listed above, as documentation that
all insurance required herein has been effected. Each
insurer must be reasonably acceptable to DAI, licensed
to conduct business in all countries where this
Subcontract shall apply. If requested, Subcontractor
shall provide copies of receipts for the payment of the
current premium. It is specifically agreed that the types
and amounts of insurance shall not limit Subcontractor’s
liability to indemnify, defend, and hold DAI harmless.

DAI may investigate, approve, or reject the credibility
and rating of the Insurance Company, i.e. surety.

The subcontractor shall provide evidence of insurance
renewals upon expiration of an insurance policy that
expires during the period of performance.

Subcontractor shall provide at least thirty (30) days prior
written notice of cancellation or material change in any
insurance.

Le Sous-contractant doit maintenir 1’assurance portant
sur la Loi des bases militaires, comme il est requis dans
les données du contrat, et décrit dans les dispositions
spéciales du présent accord de Sous-contrat.

12.5 Assurance responsabilité civile

Le Sous-contractant doit, sans limiter ses obligations et
responsabilités ou celles de DAI, assurer, en son nom et
au nom de DAI, contre la responsabilité pour décés de ou
blessures a une personne ou une perte de, ou des
dommages aux biens ou une perte de, ou dommage aux
biens (autres que les travaux) découlant de I'exécution du
Sous-contrat.

12.6 Preuve d'assurance

Avant la délivrance d'un avis de commencer, le Sous-
contractant doit fournir a DAI les certificats d'assurance,
pour celles qui sont énumérées ci-dessus, comme
documentation que toutes les assurances nécessaires dans
ce cadre ont été obtenues. Chaque assureur doit étre
raisonnablement acceptable pour DAI, autorisé a faire
des affaires dans tous les pays ou cette Sous-contrat
s’applique. Le Sous-contractant doit, sur demande,
fournir des copies des recus pour le paiement de la prime
actuelle. Il est expressément convenu que les types et les
montants d'assurance ne doit pas limiter la responsabilité
du Sous-contractant d'indemniser de défendre et mettre
hors de cause DAL

DALI peut examiner, approuver, ou rejeter la crédibilité et
le classement de la compagnie d'assurance, c.-a-caution.

Le Sous-contractant doit fournir une preuve de
renouvellement d'assurance apres 1’expiration d'un
contrat d'assurance qui expire au cours de la période
d’exécution.

Le Sous-contractant doit fournir au moins trente (30)
jours de préavis écrit d'annulation ou de changement
important dans l'assurance.



12.7 Indemnification

The Subcontractor shall defend, indemnify, and hold
harmless, DAI and the Funding Agency, agents,
officers and directors, and employees, from and against
any and all claims, liability, losses, cost or expenses,
including attorney's fees, arising out of the acts, errors
or omissions of the Subcontractor, its agents, officers
and directors, employees, and anyone directly or
indirectly employed by any of them or anyone for whose
acts any of them may be liable. This indemnification
obligation shall not be limited in any way by required,
actual, or available insurance coverage.

Specifically, in regard to damage to persons and
property, the Subcontractor shall indemnify DAI and the
Funding Agency against all losses and claims in respect
of: (a) death of or injury to any person, or (b) loss of or
damage to any property which may arise out of or in
consequence of the execution and completion of the
Work and the remedying of any defects therein, and
against all claims, proceedings, damages, costs, charges
and expenses whatsoever in respect thereof or in relation
thereto.

Likewise, DAI shall defend, indemnify, and hold
harmless the Subcontractor and its agents, officers and
directors, and employees from and against all claims,
liability, losses, cost or expenses, including attorney's
fees, arising out of the acts, errors or omissions of DAL,
its agents, officers and directors, employees,
subcontractors, and anyone directly or indirectly
employed by any of them or anyone for whose acts any
of them may be liable. This indemnification obligation
shall not be limited in any way by required, actual, or
available insurance coverage.

12.8 Relationship of Parties

The Subcontractor has entered into this Agreement as an
independent contractor. Nothing contained herein shall

12.7 L'indemnisation

Le Sous-contractant doit défendre, indemniser et mettre
hors de cause DAI, 'agence de financement, les agents,
les responsables et les directeurs, et les employés, de et
contre toute réclamation, responsabilité, pertes, colits ou
dépenses, y compris les honoraires d'avocat, découlant
des actes, erreurs ou omissions du Sous-contractant, ses
responsables et directeurs, ses employés, et quiconque
directement ou indirectement employ¢ par 1'un d'entre
eux ou toute personne pour des actes dont I’un d'entre
eux peut étre responsable. Cette obligation
d'indemnisation ne doit, en aucune fagon, étre limitée par
une couverture d'assurance requise, effective, ou
disponible.

Plus précisément, au sujet des dommages aux personnes
et aux biens, le Sous-contractant doit indemniser DAI et
I'organisme de financement contre toutes pertes et
réclamations en ce qui concerne : (a) le déces de ou
blessures a une personne, ou (b) la perte de ou le
dommage a tout bien qui pourrait survenir de ou en
conséquence de l'exécution et I'achévement des travaux
et la réparation des défauts éventuels dans les travaux, et
contre I’ensemble des réclamations, procédures,
dommages, cofits, frais et dépenses de quelque nature que
ce soit a I'égard de ou en relation a ceux-ci.

De méme, DAI doit défendre, indemniser et mettre hors
de cause le Sous-contractant et ses agents, responsables
et directeurs, et ses employés de et contre toutes
réclamations, responsabilités, pertes, cotits ou dépenses,
y compris les honoraires d'avocat, découlant des actes,
erreurs ou omissions de DAI, ses agents, dirigeants,
administrateurs, employés, Sous-contractants, et
quiconque directement ou indirectement employ€s par
l'un d'entre eux ou toute personne pour des actes dont
I’un d'eux peut étre responsable. Cette obligation
d'indemnisation ne doit, en aucune fagon, étre limitée par
une couverture d’assurance requise, effective ou
disponible.

12.8 Relation de Parties

Le Sous-contractant a conclu cet accord comme
entrepreneur indépendant. Rien de qui est y contenu ne



be construed as creating the relationship of employer
and employee between Subcontractor and DAI or any
of its employees.

12.9 Rights and Remedies

No failures of or delay by DAI in the exercise of any
right under this Agreement shall constitute a waiver
thereof, nor shall any single or partial exercise of any
such right preclude other or further exercise thereof or
of any other such right. The waiver by DAI of any
breach of any provision of this Agreement shall not be
deemed to be a waiver of any subsequent breach or of
any other provision of this Subcontract.

Neither DAI nor its Funding Agency's review, approval,
nor payment for, any of the services required under this
Agreement shall be construed to have operated as a
waiver of any rights under this Agreement, or of any
cause of action arising out of the performance of this
Subcontract and the Subcontractor shall be and remain
liable to DAI and its Funding Agency for damages
caused by the Subcontractor's negligent performance of
any of the services furnished under this subcontract.

The rights and remedies of DAI or the Subcontractor
provided for under this Agreement are in addition to any
other rights and remedies provided by law.

12.10 Dispute Resolution

Any controversy or claim arising out of or relating to the
terms of this Subcontract or any Task Order issued
hereunder, or the breach thereof, which cannot be settled
amicably, shall be settled by arbitration under the Rules
of Conciliation and Arbitration of the International
Chamber of Commerce. The place of arbitration shall be
Maryland, United States of America. The language to be
used in the arbitral proceedings shall be English. As
independent, irrevocable covenants to each other,
neither party will institute any action or proceed against
the other party in any court or judicial forum concerning
any matter under dispute, other than to seek entry of a

doit étre interprété comme créant la relation employeur-
employé entre le Sous-contractant et DAI ou aucun de
ses employés.

12.9 Droits et recours

Aucun manquement ou retard de la part de DAI dans
l'exercice de tout droit en vertu du présent Accord n’en
constitue une dérogation, ni aucun exercice seul ou
partiel d'un tel droit n’en exclut d'autres ni davantage
I’exercice de tel ou tel autre droit. La dérogation de DAI
a une violation d’une quelconque provision de cet accord
ne doit pas étre considérée comme une dérogation a une
violation ultérieure ou a une autre provision de ce Sous-
contrat.

DAI ni son financement, ni I'examen, l'approbation de
I'Agence, ni de paiement, 1'un des services requis en vertu
du présent accord ne sera interprétée comme ont
fonctionné comme une renonciation de tout droit en vertu
du présent accord, ou de toute cause d'action découlant
de l'exécution du présent Sous-contrat et le Sous-
contractant doit étre et demeurer redevable a DAI et son
agence de financement pour des dommages causés par la
négligence du Sous-contractant dans l'exécution de I'un
des services fournis en vertu du présent Sous-contrat.

Les droits et recours de DAI ou le Sous-contractant prévu
aux termes du présent accord s'ajoutent a tous les autres
droits et recours prévus par la loi.

12.10 Résolution des différends

Toute controverse ou réclamation découlant de ou se
rapportant aux termes de ce Sous-contrat ou de tout ordre
de mission émis aux termes du présent, ou la violation de
ceux-ci, qui ne peut étre réglé a I'amiable, sera tranchée
par arbitrage selon le Reglement de conciliation et
d'arbitrage de la Chambre de Commerce Internationale.
L'arbitrage aura lieu dans le Maryland, Etats-Unis
d'Amérique. La langue de la procédure d'arbitrage est
I'anglais. Comme indépendants , engagés
irrévocablement I’une a I’autre, aucune partie ne pourra
intenter aucune action ou procédure a l'encontre de l'autre
partie devant tout tribunal ou forum judiciaire concernant



judgment upon an award rendered by the arbitrator(s)
pursuant to these terms and conditions. The provisions
shall survive the termination or expiration of the
Subcontract. During the term of any pending
controversy or claim hereunder, the Subcontractor shall
proceed diligently with the performance of the Work
under the Subcontract in accordance with the
direction(s) given by DAL

12.11 Legal Effect of Funding Agency Approvals
and Decisions

The parties hereto understand that the subcontract has
reserved to the Funding Agency certain rights such as,
but not limited to, the right to approve the terms of this
subcontract, the Subcontractor, and any or all plans,
reports, specifications, subcontracts, bid documents,
drawings, or other documents related to this subcontract
and the project of which it is part. The parties hereto
further understand and agree that the Funding Agency,
in reserving any or all of the foregoing approval rights,
has acted solely as a financing entity to assure that
proper use of funds, and that any decision by the
Funding Agency to exercise or refrain from exercising
these approval rights shall be made as a financier in the
course of financing this project and shall not be
construed as making the Funding Agency a party to the
subcontract. The parties hereto understand and agree
that the Funding Agency may, from time to time,
exercise the foregoing approval rights, or discuss
matters related to these rights and the project with the
parties jointly or separately, without thereby incurring
any responsibilities or liability to the parties jointly or to
any of them. Any approval (or failure to disapprove) by
the Funding Agency shall not bar DAI or the Funding
Agency from asserting any right, or relieve the
Subcontractor of any liability which the Subcontractor
might otherwise have to DAI or the Funding Agency.

toute question en litige, autres que de demander la saisie
d'un jugement sur une sentence rendue par l'arbitre(s)
conformément a ces termes et conditions. Les
dispositions doivent survivre a la résiliation ou
l'expiration du Sous-contrat. Pendant la durée de 'attente
de toute controverse ou réclamation en vertu des
présents, le Sous-contractant doit continuer avec
diligence I'exécution des travaux en vertu du Sous-
contrat conformément aux directives données par DAI.

12.11 Effet juridique des approbations et décisions
de I’agence de financement

Les parties au présent accord comprennent que la Sous-
contrat a réservé a l'organisme de financement certains
droits tels que, mais sans s'y limiter, le droit d'approuver
les termes de ce Sous-contrat, le Sous-contractant, et un
ou tous les plans, rapports, cahiers des charges, Sous-
contrat, documents de soumission, plans, ou d'autres
documents liés a ce Sous-contrat et au projet dont il fait
partie. Les parties au présent accord comprennent et
acceptent également que 1'organisme de financement, en
réservant une partie ou la totalité des droits d’approbation
ci-dessus a agi uniquement comme une entit¢ de
financement pour s’assurer que ’utilisation appropriée
des fonds, et que toute décision de I'agence de
financement d'exercer ou s'abstenir d'exercer ces droits
d'approbation devront étre constituées en tant que
financier dans le cadre du financement de ce projet et ne
doivent pas étre interprétées comme faisant de
l'organisme de financement une partie a la Sous-contrat.
Les parties au présent accord comprennent et
conviennent que l'organisme de financement peut, de
temps a autre, exercer les droits d’approbation ci-dessus,
ou discuter des questions liées a ces droits et du projet
avec les parties conjointement ou séparément, sans pour
autant encourir aucune responsabilité ou obligation aux
parties conjointement ou a l'un d'entre eux. Toute
approbation (ou le fait de ne pas désapprouver) par
l'agence de financement n'interdit pas DAI ou
l'organisme de financement de faire valoir un droit
quelconque, ou ne dégage pas le Sous-contractant de
toute responsabilité que le Sous-contractant pourrait par
ailleurs avoir a I’égard de DAI ou de l'organisme de
financement.



12.12 Applicable Law

In the performance of the Work under this Subcontract,
the Subcontractor shall comply with all applicable laws,
rules, and regulations. This Subcontract shall be
construed, interpreted and applied in accordance with
the laws of the State of Maryland, except those portions
of the Federal Acquisition Regulation (FAR) or other
regulations applicable to government procurement that
are incorporated by full text or reference in the
Subcontract. These provisions shall be interpreted in
accordance with the Federal common law of
Government as applied by the Federal Courts, Board of
Contract Appeals, and quasi-judicial agencies of the
Federal government.

12.13 Fraud Awareness and Reporting

The Subcontractor will immediately report any instances
of fraud, waste, abuse, conflict of interests concerning
its staff, consultants, vendors or 2nd-tier subcontractors
on this Project to: the DAI Global LLC website as
follows:

If you have a question or concern on ethics or
compliance that you’d like to communicate to DAL,
please contact the Chief, Ethics and Compliance Officer
directly at +1-301-771-7998 or at ethics@dai.com. If
you wish to remain anonymous, please visit
www.ethicspoint.com and choose “File a New Report.
Enter DAL select a country, and file your report. A
hotline number for your country will also present itself.
The Ethicspoint hotline service provides translations if
necessary. All reports will be reviewed and responded
to appropriately.

ER]

Subcontractor will ensure compliance with FAR 52.203-
13 (Reporting Requirements).

12.12 Droit applicable

Dans le cadre de l'exécution du travail en vertu du
présent Sous-contrat, le Sous-contractant doit se
conformer a la totalité des lois, régles et réglements
applicables. Cette Sous-contrat doit étre comprise,
interprétée et appliquée conformément aux lois de I'Etat
du Maryland, sauf les parties relatives a la loi fédérale sur
les achats (FAR) ou d'autres réglements applicables aux
marchés publics qui sont incorporés intégralement ou par
référence dans le Sous-contrat. Ces dispositions doivent
étre interprétées conformément au droit commun fédéral
du gouvernement tel qu'appliqué par les tribunaux
fédéraux, le Board of Contract Appeals (Conseil de
recours des contrats), et les agences quasi-judiciaires du
gouvernement fédéral.

12.13 Rapports et de sensibilisation a la fraude

Le Sous-contractant doit immédiatement signaler tout cas
de fraude, de gaspillage, d'abus, de conflits d'intéréts
concernant son personnel, ses consultants, ses
fournisseurs ou des Sous-contractants de 2éme niveau
dans le cadre de ce projet a : DAI Global LLC sur le site
internet comme suit :

Si vous avez une question ou une préoccupation sur
I'éthique ou la conformité que vous souhaitez
communiquer a DAI, veuillez contacter directement le
directeur, Spécialiste en déontologie et conformité au
+1-301-771-7998 ou at ethics@dai.com. Si vous
souhaitez garder l'anonymat, veuillez visiter
www.ethicspoint.com et choisissez “File a New Report.”
« Soumettre un nouveau rapport ». Entrez DAI,
sélectionnez un pays, et soumettez votre rapport. Un
numéro d’appel correspondant a votre pays sera
¢galement indiqué. Le service du numéro d’appel
d'Ethicspoint fournit des traductions si nécessaire. Tous
les rapports seront examingés et regcoivent des suites
appropriées.

Le Sous-contractant assurera la conformité a la loi
fédérale sur les achats 52.203-13 (Obligations de
déclaration).



13 SUSPENSION AND TERMINATION
13.1 Suspension of the Work

The Subcontractor will, upon written notice from
Subcontracts Administrator identified in the Subcontract
Data, suspend, delay, or interrupt all or a part of the
scope of the Work. In such event, the Subcontractor will
resume the Work upon the suspended activities upon
written notice from DAL If any suspension, delay or
interruption causes an increase or decrease in the
Subcontractor’s cost of, or the time required for, the
performance of any part of the Work, DAI shall make an
equitable adjustment and modify the Agreement in
writing. Any claim by the Subcontractor for an
adjustment under this paragraph must be asserted in
writing, fully supported by factual information, to the
Subcontracts Administrator within thirty (30) calendar
days from the date of receipt by Subcontractor of the
written notice of suspension from DAI or within such
extension of that 30 day period, as DAI, in its sole
discretion, may grant in writing at the Subcontractor's
request prior to expiration of said period. Nothing herein
will be construed as relieving Subcontractor of its
obligations to perform, including without limitation, the
failure of the parties to agree upon Subcontractor
entitlement to, or the amount of, any adjustment in time
or compensation. If the Work is reduced by a change
authorization issued hereunder, such action will not be
the basis for a claim based on loss of anticipated profits.

13.2 Termination for Default

DAI may, by written notice, terminate the whole or any
part of a Subcontract issued hereunder for default in the
event that the Subcontractor fails to perform any of the
provisions of this Subcontract or, in the opinion of DAI,
becomes financially or legally incapable of completing
the Subcontract and does not correct such to DAI’s
reasonable satisfaction within a period of seven (7)
calendar days after receipt of a written cure notice from

13 SUSPENSION ET RESILIATION

13.1 Suspension des travaux

Sur avis écrit de I’administrateur de sous-contrats
1dentifié dans les données de Sous-contrat, le Sous-
contractant, suspendra, retardera ou interrompra tout ou
partie du champ d’activité. Dans ce cas, le Sous-
contractant reprendra le travail sur les activités
suspendues sur avis écrit de DAL Si les suspensions,
retards ou interruptions entrainent une augmentation ou
une diminution de coft pour le Sous-contractant, ou de
temps nécessaire pour I’exécution d’une quelconque
partie des travaux, DAI devra faire un ajustement
équitable et modifier I'accord par écrit. Toute réclamation
par le Sous-contractant pour un ajustement effectué en
vertu du présent paragraphe doit étre exprimée par €crit,
entiérement appuyée par des informations factuelles, a
I’administrateur de Sous-contrat dans les trente (30) jours
civils & compter de la date de réception par le Sous-
contractant de l'avis écrit de suspension de DAI ou dans
le prolongement de cette période de 30 jours, comme
DAL a sa seule discrétion, peut accorder par écrit a la
demande du Sous-contractant avant I'expiration de ladite
période. Rien dans les présentes ne sera interprété comme
une décharge des obligations du Sous-contractant
d’exécuter, y compris sans limitation, le manquement des
parties a I’accord sur le droit du Sous-contractant a, ou le
montant de tout ajustement dans le temps ou
l'indemnisation. Si le travail est réduit par une
autorisation de modification émise aux termes des
présentes, cette action ne sera pas la base d'une
réclamation fondée sur la perte de profits anticipés.

13.2 Résiliation pour cause de défaut

DAI peut, par avis écrit, mettre fin a tout ou une partie
d'un Sous-contrat émis aux termes des présentes pour
cause de défaut dans le cas ou le Sous-contractant faillit a
I’exécution d’une quelconque des dispositions du présent
Sous-contrat ou, de I'avis de DAI, devient financiérement
ou juridiquement incapable d’achever le Sous-contrat et
n’y remédie pas a la satisfaction raisonnable de DAI dans
un délai de sept (7) jours civils suivant la réception d'une



DAI specifying such failure. Failures may include, but
are not limited to:

(1) Repeatedly refusing or failing to supply enough
properly skilled workers or properly materials;

(2) Failing to make payment to subcontractors for
materials or labor in accordance with the
respective agreements;

(3) Repeatedly disregarding applicable laws,
statutes, ordinances, codes, rules and
regulations, or lawful orders of a public
authority;

(4) Being found guilty or negligent of a substantial
breach of a provision in this subcontract
agreement, including repeated failure to
conform to drawings or specifications; or

(5) Failure to progress the work such that
Contractor has a reasonable concern that
Subcontractor will not finish the work by the
subcontract completion date.

If, after notice of termination, it is determined for any
reason that Subcontractor was not in default or that the
default was excusable, the rights and obligations of the
parties will be the same as if the notice of termination
had been issued pursuant to termination for
convenience. In the event of termination for default,
Subcontractor will not be entitled to termination
expenses. Regardless of the cause of termination, the
Subcontractor shall deliver to DAI legible copies of all
completed or partially completed Work and documents
including, but not limited to, laboratory, field, or other
notes, log book pages, technical data, computations, and
designs. In the event of termination, DAI will be entitled
to recover from Subcontractor any additional costs it
incurs in completing Subcontractor’s scope of work.

13.3 Termination for Convenience by DAI

All or part of the Work issued hereunder may be
terminated by DALI for its convenience upon thirty (30)
days written notice to the Subcontractor. In such event,
Subcontractor will be entitled to compensation for
services competently performed up to the date of
termination and its allowable, allocable, and reasonable
termination expenses as determined by applicable

notification écrite de DAI spécifiant un tel manquement.
Les manquements peuvent inclure, mais sans s’y limiter,
les éléments suivants :

(1) Refus répété ou incapacité de fournir
suffisamment de travailleurs diment qualifiés
des matériels appropriés ;

(2) Incapacité d'effectuer le paiement aux Sous-
contractants pour des matériaux ou de la main-
d'ceuvre, conformément aux accords respectifs ;

(3) Violation répétée des lois, statuts, ordonnances,
codes, régles et réglements applicables, ou des
ordres juridiques d’une autorité publique ;

(4) Avoir été trouvé coupable de négligence ou d'une
violation importante d'une disposition de cet
accord de Sous-contrat, y compris le fait de ne
pas a se conformer, a plusieurs reprises, aux
plans ou au cahier des charges ; ou

(5) Incapacité faire progresser les travaux au point
que le contractant a une préoccupation
raisonnable que le Sous-contractant ne terminera
pas le travail a la date de fin de Sous-contrat.

Si, aprés l'avis de résiliation, il est établi pour une raison
quelconque que Sous-contractant n'était pas en défaut ou
que la défaillance était excusable, les droits et obligations
des parties seront les mémes que si l'avis de résiliation
avait été délivré en vertu d’une résiliation pour raisons de
commodité. En cas de résiliation pour défaut, le Sous-
contractant n'aura pas droit aux indemnités de cessation.
Quelle que soit la cause de la résiliation, le Sous-
contractant doit fournir a DAI des copies lisibles de tous
les travaux complétement ou partiellement achevés et des
documents, y compris, sans s’y limiter, les notes de
laboratoire, de terrain, ou autres, les pages des journaux
de bord, les données techniques, calculs, et les dessins.
En cas de résiliation, DAI aura le droit de recouvrer du
Sous-contractant tous les cofits supplémentaires engagés
dans l'achévement des travaux du Sous-contractant.

13.3 Résiliation pour raisons de commodité par
DAI

Tout le travail, ou une partie, lancé vertu des présentes
peut étre résili¢ par DAI pour des raisons pratiques, dans
trente (30) jours de préavis écrit au Sous-contractant.
Dans ce cas, le Sous-contractant aura droit a une
rémunération pour les services effectués avec
compétence jusqu'a la date de résiliation et a ses
indemnités de cessation admissibles, attribuables et



Funding Agency. Subcontractor will not be permitted to
recover profit or overhead on unperformed work.

APPENDIX A: SPECIAL SUBCONTRACT
PROVISIONS

The following clauses are incorporated from the Prime
Task Order and are applicable to this Subcontract:

A.1 AIDAR 752.225-70 (FEB 2012) Source &
Nationality Requirements/Geographic Code

a) Except as may be specifically approved by the
USAID Contracting Officer, the Subcontractor
must procure all commodities (e.g. equipment,
materials, vehicles, supplies) and services
(including transportation services) in
accordance with the requirements of CFR Part
228 “Rules on Procurement of Commodities
and Services Finance by USAID Federal
Program Funds”.

The authorized source for procurement for this
subcontract is Geographic Code 935.

Guidance on eligibly of specific goods or services may
be obtained from the DAI Subcontracts Administrator.

b) Ineligible goods and services. The
Subcontractor shall not procure any of the
following goods or services under this
subcontract:

(1) Military equipment

(2) Surveillance equipment

(3) Commodities and services for support of police
or other law enforcement activities

(4) Abortion equipment

(5) Luxury goods and gambling equipment or

(6) Weather modification equipment

¢) Prohibited Sources
The Subcontractor agrees not to procure any goods or
services with the origin from the Office of Foreign
Assets Control (OFAC) prohibited countries. The

raisonnables, telles que déterminées par l'organisme de
financement. Le Sous-contractant ne sera pas autorisé a
recouvrer des bénéfices ou des frais généraux sur le
travail non réalisé.

ANNEXE A : DISPOSITIONS
SPECIALES DU SOUS-CONTRAT

Les clauses suivantes sont incorporées a partir du
principal ordre d’exécution et sont applicables a ce Sous-
contrat :

A.l AIDAR 752.225-70 (FEB 2012)
Conditions de Source & nationalité/Code
géographique

a) A I’exception des cas spécifiquement approuvés
par l'agent de négociation des contrats de
I'USAID, le Sous-contractant doit se procurer
tous les produits de base (p. ex., équipements,
matériaux, véhicules, fournitures) et des services
(y compris les services de transport) en
conformité avec les exigences de CFR partie 228
« Régles sur I’approvisionnement des produits de
base et services financés par les Fonds du
programme fédéral de USAID. »

La source autorisée pour l'approvisionnement de cette
Sous-contrat est le Code géographique 935.

Les directives sur I’¢ligibilité de certains produits ou
services peuvent étre obtenues auprées de 'administrateur
de contrats de Sous-contrat de DAL

b) Les produits et services non admissibles. Le
Sous-contractant ne doit pas acquérir les produits
ou services suivants dans le cadre de ce Sous-
contrat :

(1) L'équipement militaire

(2) L'équipement de surveillance

(3) Produits et services d’appui a la police ou a
d'autres opérations de maintien de 1’ordre

(4) Matériel pour I’avortement

(5) Les produits de luxe et I'équipement de jeu de
hasard

(6) Matériel pour changer la météo

¢) Sources interdites



current list of those countries under comprehensive
sanctions are Crimea Region of Ukraine, Cuba, Iran,
North Korea, Sudan, and Syria. The most current list
can be found on the Department of Treasury website at
http://www.treasury.gov/resource-
center/sanctions/Programs/Pages/Programs.aspx. Goods
may not transit through, be manufactured or assembled
in those countries, nor can a vendor be owned or
controlled by a prohibited country.

A.2. Worker’s Compensation Insurance
(Defense Base Act) (Apr 1984)

The Subcontractor shall secure, and provide evidence of
Defense Based Act (DBA) insurance for all its
personnel, in a time frame in accordance with Appendix
F: Schedule of Deliverables, before commencing
performance under this contract, such workers’
compensation insurance or security as the Defense Base
Act (42 U.S.C. 1651, et seq.) requires and (b) continue
to maintain it until performance is completed. Failure to
obtain DBA insurance may result in fines and penalties
that are the responsibility of the Subcontractor.” If the
U.S. Department of Labor grants a waiver for the
country, DBA insurance may not be required. See
Contract Data for exact requirements for this particular
subcontract agreement.

A3 DUNS Number

The Subcontractor shall provide to DAI its Data
Universal Numbering System (DUNS) number prior to
award and signature by DAI of this subcontract
agreement, as defined by the solicitation requirements.
This system is developed and regulated by Dun &
Bradstreet (D&B) and assigns a unique numeric
identifier, referred to as a "DUNS number" to a single
business entity. Created in 1962, the Data Universal
Numbering System or D-U-N-S® Number is D&B's
copyrighted, proprietary means of identifying business
entities on a location-specific basis. The US government

Le Sous-contractant s'engage a ne pas acquérir des biens
ou services d’origine des pays interdits par le bureau de
controle des avoirs étrangers (OFAC). La liste actuelle de
ces pays sous le régime des sanctions globales comprend
la Région de Crimée en Ukraine, Cuba, I’Iran, la Corée
du Nord, le Soudan et la Syrie. La liste la plus récente se
trouve sur le site web du département du Trésor a
http://www.treasury.gov/resource-
center/sanctions/Programs/Pages/Programs.aspx. Les
marchandises ne peuvent pas transiter, étre fabriqués ou
assemblés dans ces pays, ni un vendeur peut appartenir
ou étre contrdlé par un pays interdit.

A2 L'assurance contre les accidents du
travail (Loi sur la base militaire) (avril 1984)

Le Sous-contractant doit garantir, et fournir la preuve de
I’assurance relative a la loi sur les bases militaires pour
I'ensemble de son personnel, dans un délai conforme a
I'Annexe F : Calendrier des Livrables, avant de
commencer le travail dans le cadre de ce contrat, comme
l'assurance des accidents du travail ou de la sécurité que
requiert la Loi sur les bases militaires (42 U.S.C. 1651, et
suivants), et (b) continuer a la maintenir jusqu'a ce que le
travail soit achevé. Le fait de ne pas obtenir l'assurance-
DBA peut entrainer des amendes et pénalités qui sont de
la responsabilité du Sous-contractant. Si le Département
du Travail des Etats-Unis accorde une dérogation pour le
pays, L'assurance DBA peut ne pas étre nécessaire. Voir
les données du contrat pour les conditions exactes sur ce
contrat particulier.

A3 Numéro DUNS

Le Sous-contractant doit fournir & DAI son numéro du
Systeme de Numérotation Universel de Données (DUNS)
avant l'attribution et la signature par DAI de 1’accord de
ce Sous-contrat, tel que défini par les exigences sur la
sollicitation. Ce systéme est développé et réglementé par
Dun & Bradstreet (D&B) et attribue un identificateur
numérique unique, appelé « numéro DUNS » a une entité
commerciale unique. Créé en 1962, le Systeme de
Numérotation Universel de Données ou D-U-N-S® est
un moyen exclusif sous copyright de D&B servant a



uses DUNS numbers as a way to keep track of how
federal assistance money is awarded and dispersed

A4 Executive Order on Terrorism
Financing (AAPPD 02-04, Mar 2002)

The Subcontractor/Recipient is reminded that U.S.
Executive Orders and U.S. law prohibits transactions
with, and the provision of resources and support to,
individuals and organizations associated with terrorism.
It is the legal responsibility of the
Subcontractor/recipient to ensure compliance with these
Executive Orders and laws. This provision must be
included in all subcontracts/sub-awards issued under the
Prime Contract.

In addition to conducting a background check for any
new personnel, Subcontractor agrees to conduct a search
for the prospective employees name on the following
site:

http://www .treasury.gov/offices/enforcement/ofac/sdn/i
ndex.html

A print out from the website verifying that the
prospective new employee’s name does not appear on
the list shall be submitted to the DAI Subcontracts
Manager identified in Article 9 herein for DAI’s
records.

A5 Foreign Corrupt Practices Act

In the performance of its obligations under this
Agreement, Subcontractor, its officers, directors, agents
and employees shall comply strictly with all applicable
laws, regulations and orders including but not limited to
the Foreign Corrupt Practices Act of the United States.
Subcontractor hereby acknowledges and agrees that
certain laws of the United States of America prohibit
any person from making any payment of money or
anything of value, directly or indirectly, to any
government official, political party, or candidate for
political office for the purpose of obtaining or retaining
business. Subcontractor hereby represents and warrants

identifier les entités commerciales sur base
d’emplacement spécifique. Le gouvernement américain
utilise les numéros DUNS comme une manicre de suivre
la facon dont I'argent de 1'aide est accordée et réparti.

A4 Le Décret sur le financement du
terrorisme (AAPPD 02-04, Mars 2002)

Il est rappelé au Sous-contractant/bénéficiaire que les
décrets et la loi des Etats-Unis interdisent les transactions
avec, et la fourniture de ressources et de soutien pour, les
individus et les organisations liés au terrorisme. Il est de
la responsabilité juridique du Sous-
contractant/bénéficiaire de s'assurer le respect de ces
décrets et lois. Cette disposition doit étre comprise dans
tous les contrats de Sous-contrat/attribution secondaires
délivrés en vertu du contrat principal.

En plus de I’exigence d’effectuer une vérification des
antécédents pour tout nouveau personnel, le Sous-
contractant s'engage a faire une recherche sur les noms
d'éventuels employés sur le site suivant :

http://www.treasury.gov/offices/enforcement/ofac/sdn/in
dex.html

Une copie imprimée tirée du site web attestant que le nm
de I’éventuel nouvel employé n'apparait pas dans la liste
doit étre soumise au directeur des contrats de Sous-
contrat de DAI identifié a l'article 9 ci-aprés pour les
dossiers de DAL

A5 La Loi sur les pratiques de corruption
a l'étranger

Dans I'exercice de leurs obligations en vertu du présent
accord, le Sous-contractant, ses responsables,
administrateurs, agents et employés doivent se conformer
strictement a toutes les lois, réglementations et
ordonnances applicables, y compris mais sans s’y limiter,
la Foreign Corrupt Practices Act des Etats-Unis. Le
Sous-contractant, par la présente, reconnait et accepte
que certaines lois des Etats-Unis d'Amérique interdisent a
toute personne d'effectuer un paiement d'argent ou quoi
que ce soit de valeur, directement ou indirectement, a



that, in the performance of its obligations hereunder, it
has not made or offered to make, and will not make or
offer to make, any such proscribed payment. Any such
practice will be grounds for cancelling the award of this
contract and for such other additional actions, civil
and/or criminal as may be applicable.

A.6  USAID Disability Policy — Acquisition
(December 2004)

a) The objectives of the USAID Disability Policy

are (1) to enhance the attainment of United
States foreign assistance program goals by
promoting the participation and equalization of
opportunities of individuals with disabilities in
USAID policy, country and sector strategies,
activity designs and implementation; (2) to
increase awareness of issues of people with
disabilities both within USAID programs and in
host countries; (3) to engage other U.S.
government agencies, host country counterparts,
governments, implementing organizations and
other donors in fostering a climate of
nondiscrimination against people with
disabilities; and (4) to support international
advocacy for people with disabilities. The full
text of the policy paper can be found at the
following website:

http://www.usaid.gov/about/disability/ DISABPOL.FIN.

html.

b) USAID therefore requires that the Subcontractor
not discriminate against people with disabilities
in the implementation of USAID programs and
that it make every effort to comply with the
objectives of the USAID Disability Policy in
performing this subcontract. To that end and
within the scope of the subcontract, the
Subcontractor’s actions must demonstrate a
comprehensive and consistent approach for
including men, women and children with
disabilities.

tout fonctionnaire du gouvernement, parti politique ou
candidat a un poste politique dans le but d'obtenir ou de
conserver des affaires. Le Sous-contractant, par la
présente, déclare et garantit que, dans l'exercice de ses
obligations aux présentes, il n'a pas fait ou proposé de
faire, et ne fera pas ou ne proposera pas de faire un tel
paiement interdit. Toute pratique de cette nature
constituera un motif suffisant pour annuler 1'adjudication
de ce contrat et pour d'autres actions complémentaires de
cette nature, civiles et/ou pénales, tel que cela peut
s’appliquer.

A.6 La politique de 'USAID sur le
handicap - Acquisition (décembre 2004)

a) Les objectifs de la politique de 'USAID du
handicap sont (1) d'améliorer la réalisation des
objectifs du programme d'aide étrangere des
Etats-Unis en encourageant la participation et
l'égalisation des chances des personnes
handicapées dans la politique de 'USAID, les
stratégies par pays et par secteur d'activité, la
conception et la mise en ceuvre des activités ; (2)
d'accroitre la sensibilisation aux enjeux des
personnes handicapées tant dans les programmes
de I'USAID que dans les pays d'accueil ; (3)
d'impliquer d'autres organismes du
gouvernement américain, les homologues et les
gouvernements des pays hotes, les organisations
de mise en ceuvre et d'autres donateurs dans le
renforcement d’un climat de non-discrimination
envers les personnes handicapées ; et (4)
d'appuyer le plaidoyer international pour les
personnes handicapées. Le texte intégral du
document de politique peut étre trouvé sur le site
web suivant :

http://'www.usaid.gov/about/disability/ DISABPOL.FIN.h
tml.

b) L'USAID exige donc que le Sous-contractant ne
fasse pas de discrimination contre les personnes
handicapées dans la mise en ceuvre de ses
programmes et qu'il s'efforce de se conformer
aux objectifs de la politique de 'USAID sur les
handicaps dans I'exécution de cette Sous-contrat.
A cette fin et dans le cadre du Sous-contrat, le
Sous-contractant doit démontrer une approche
complete et cohérente d’inclure des hommes, des



A.7  Anti-Trafficking

a) The U.S. Government is opposed to prostitution
and related activities, which are inherently
harmful and dehumanizing, and contribute to
the phenomenon of trafficking in persons. None
of the funds made available under this
subcontract may be used to promote, support, or
advocate the legalization or practice of
prostitution. Nothing in the preceding sentence
shall be construed to preclude assistance
designed to ameliorate the suffering of, or
health risks to, victims while they are being
trafficked or after they are out of the situation
that resulted from such victims being trafficked.

b) DAI may terminate this subcontract, without
penalty, if the Subcontractor (i) engages in
severe forms of trafficking in persons or has
procured a commercial sex act during the period
of time that the grant, subcontract, or
cooperative agreement is in effect, or (ii) uses
forced labor in the performance of the grant,
subcontract, or cooperative agreement.

A.8 Prohibition of Assistance to Drug
Traffickers

DAI reserves the right to terminate this Subcontract, to
demand a refund, or take other appropriate measures if
the Subcontractor is found to have been convicted of a
narcotics offense or to have been engaged in drug
trafficking as defined in 22 CFR Part 140 and ADS 206.

A.9 Reporting of Foreign Taxes

a) Final and Interim Reports. The Subcontractor
must annually submit two reports:

(1) an interim report by November 17; and

(2) a final report by April 16 of the next year.

b) Contents of Report. The reports must contain:
(1) Subcontractor name.
(2) Subcontractor name with phone, fax and email.

femmes et des enfants handicapés.
A7 La lutte contre la traite

a) Le Gouvernement américain s'oppose a la
prostitution et les activités connexes, qui sont par
nature dangereuses et déshumanisantes, et
contribuent au phénomeéne de la traite des
personnes. Aucun des fonds disponibles dans le
cadre du présent Sous-contrat ne peut étre utilisé
pour promouvoir, appuyer ou défendre la
légalisation ou la pratique de la prostitution. Rien
de ce qui est dit dans la phrase précédente ne doit
étre utilisé pour empécher 'aide destinée a
atténuer les souffrances ou des risques pour la
santé des victimes, pendant qu'elles sont objets
de traite ou apres qu'elles soient sorties de la
situation qui a ét¢ causée par le fait qu’elles
soient victimes de la traite.

b) DAI peut résilier ce contrat, sans pénalité, si le
Sous-contractant (i) s'engage dans les formes
graves de traite des personnes ou s’est livré a une
activité sexuelle a but lucratif pendant que lau
cours de la période de temps que la subvention,
la Sous-contrat, ou I'accord de coopération est en
vigueur, ou (ii) utilise le travail forcé dans
I'exercice de la subvention, du Sous-contrat, ou
de l'accord de coopération.

A8 Interdiction d'assistance aux
trafiquants de drogue

DALI se réserve le droit de résilier le présent Sous-contrat,
d'exiger un remboursement, ou prendre d'autres mesures
appropriées si le Sous-contractant a été reconnu coupable
dans une affaire de stupéfiants ou s’est engagé dans un
trafic de drogue, comme cela est défini dans 22 CFR Part
140 et ADS 206.

A.9 Déclaration des impots étrangers

a) Rapport intermédiaire et final. Le Sous-
contractant doit soumettre chaque année deux
rapports :

(1) Un rapport intérimaire avant le 17 novembre ; et

(2) Un rapport final au plus tard le 16 avril de
l'année suivante.

b) Contenu du rapport. Les rapports doivent



(3) Subcontract number, Prime contract number.

(4) Amount of foreign taxes assessed by a foreign
government [each foreign government must be

listed separately]on commodity purchase

transactions valued at $500 or more financed

with U.S. foreign assistance funds under this
agreement during the prior U.S. fiscal year.

NOTE: For fiscal year 2003 only, the reporting
period is February 20, 2003 through September

30, 2003.
(5) Only foreign taxes assessed by the foreign
government in the country receiving U.S.

assistance is to be reported. Foreign taxes by a

third party foreign government are not to be

reported. For example, if an assistance program

for Lesotho involves the purchase of
commodities in South Africa using foreign

assistance funds, any taxes imposed by South
Africa would not be reported in the report for

Lesotho (or South Africa).
(6) Any reimbursements received by the
Subcontractor during the period in (iv)

regardless of when the foreign tax was assessed
plus, for the interim report, any reimbursements

on the taxes reported in (iv) received by the

recipient through October 31 and for the final

report, any reimbursements on the taxes
reported in (iv) received through March 31.

(7) The final report is an updated cumulative report

of the interim report.

(8) Reports are required even if the Subcontractor

did not pay any taxes during the reporting
period.
(9) Cumulative reports may be provided if the

Subcontractor is implementing more than one

program in a foreign country.

c) Definitions. For purposes of this clause:

(1) “Agreement” includes USAID direct and
country contracts, grants, cooperative
agreements and interagency agreements.

(2) “Commodity” means any material, article,
supply, goods, or equipment.

(3) “Foreign government” includes any foreign
governmental entity.

(4) “Foreign taxes” means value-added taxes and

custom duties assessed by a foreign
government on a commodity. It does not
include foreign sales taxes.

d) Where. The Subcontractor will submit the

contenir :

(1) Nom du Sous-contractant.

(2) Nom du Sous-contractant avec téléphone, fax et
email.

(3) le numero du Sous-contrat, le numéro du contrat
principal

(4) Le montant des impdts étrangers établis par un
gouvernement étranger [chaque gouvernement
étranger doit étre indiqué séparément] sur les
transactions d'achat de produits d'une valeur de
500 $ ou plus financés par des fonds de 1'aide
étrangére des Etats-Unis en vertu de cet accord
pendant I’année fiscale précédente des Etats-
Unis. Remarque: NOTE : Pour l'exercice 2003
seulement, la période de déclaration est du 20
février 2003 au 30 septembre 2003.

(5) Seuls les impoOts établis par le gouvernement
étranger dans le pays qui regoit l'aide des Etats-
Unis doivent étre signalés. Les impdts étrangers
par le gouvernement étranger d’une tierce partie
ne doivent pas étre indiqués. Par exemple, si un
programme d'aide pour le Lesotho implique
l'achat de produits en Afrique du Sud a l'aide de
fonds de l'aide étrangere, les taxes imposées par
I'Afrique du Sud ne seraient pas reportées dans le
rapport pour le Lesotho (ou I'Afrique du Sud).

(6) Tout remboursement recu par le Sous-contractant
au cours de la période en (iv) quel que soit le
moment ou 1"mpot étranger a été établi, pour le
rapport intérimaire, tout remboursement sur les
impo6ts déclarés dans (iv) recu par le récipient
jusqu'au 31 octobre et pour le rapport final, tout
remboursement sur les impots déclarés dans (iv)
regu jusqu'au 31 mars.

(7) Le rapport final est un rapport cumulatif mis a
jour du rapport intérimaire.

(8) Les rapports sont requis méme si le Sous-
contractant n'a pas pay¢ d'imp6t pendant la
période de déclaration.

(9) Des rapports cumulatifs peuvent étre soumis si le
Sous-contractant met en ceuvre plus d'un
programme dans un pays étranger.

c) Définitions. Pour les besoins de la présente
clause :

(1) « Accord » comprend les contrats, subventions,
accords de coopération et les accords inter-
agences impliquant directement USAID et les
pays.

(2) «Produit » désigne le matériel, les articles, les
fournitures, les biens et 1’équipement.



reports to DAI’s COP.
For further information see
http://www .state.gov/m/rm/c 10443 .htm.

A.10 Notification of Ownership Changes
(Oct 1997)

a) The Subcontractor shall make the following
notifications in writing:

(1) When the Subcontractor becomes aware that a
change in its ownership has occurred, or is
certain to occur, that could result in changes in
the valuation of its capitalized assets in the
accounting records, the Subcontractor shall
notify the Subcontracts Administrator within 30
days.

(2) The Subcontractor shall also notify the
Subcontract Administrator within 30 days
whenever changes to asset valuations or any
other cost changes have occurred or are certain
to occur as a result of a change in ownership.

b) The Subcontractor shall:

(1) Maintain current, accurate, and complete
inventory records of assets and their costs;

(2) Provide the Subcontract Administrator or
designated representative ready access to the
records upon request;

(3) Ensure that all individual and grouped assets,
their capitalized values, accumulated
depreciation or amortization, and remaining
useful lives are identified accurately before and
after each of the Subcontractor's ownership
changes; and

(4) Retain and continue to maintain depreciation
and amortization schedules based on the asset
records maintained before each Subcontractor
ownership change.

¢) DAI shall include the substance of this clause in

3)
“4)

d)

« Gouvernement étranger » comprend toute
entité gouvernementale étrangere.

« L'imp6t étranger » désigne les taxes et les
droits de douane sur la valeur ajoutée établis par
un gouvernement étranger sur une marchandise.
Il n'inclut pas les taxes de vente étrangéres.

Ou. Le Sous-contractant doit présenter les
rapports au directeur du projet de DAL

Pour de plus amples renseignements, voir
http://www .state.gov/m/rm/c10443.htm.

A.

10 Notification de changement de

propriétaire (Oct. 1997)

a)
(1

2

b)
(1
)

3)

4

Le Sous-contractant doit faire les déclarations
suivantes par écrit :

Lorsque le Sous-contractant devient conscient
qu’un changement de propriété s’est produit ou
va sans nul doute de produire, et qui pourrait
entrainer des changements dans I'évaluation de
ses actifs immobilisés dans les registres
comptables, le Sous-contractant doit informer
I'administrateur de Sous-contrat dans les 30
jours.

Le Sous-contractant doit également informer
I’administrateur de Sous-contrat dans les 30 jours
suivants chaque fois que des changements aux
évaluations d'actifs ou d'autres changements des
colts ont eu lieu ou vont sans nul doute se
produire a cause d'un changement de titulaire.
Le Sous-contractant doit :

Maintenir a jour, exacts et complets les registres
d'inventaire des actifs et leurs colts ;

Fournir a I’administrateur de Sous-contrat ou au
représentant désigné un acces facile aux registres
sur demande ;

S'assurer que tous les actifs individuels et
regroupés, leurs valeurs capitalisées, le cumul
des amortissements, et durée d’utilité sont
identifiés précisément avant et aprés chacun des
changements de propriété de Sous-contractant ;
et

Conserver et continuer & maintenir les plans de
dépréciation et d'amortissement en fonction des
registres des actifs maintenus avant chaque



all subcontracts under this subcontract that meet
the applicability requirement of FAR 15.408(k).

A.ll AIDAR 752.7009 Marking (JAN
2007)
a) Itis USAID policy that USAID-financed

b)

d)

commodities and shipping containers, and
project construction sites and other project
locations be suitably marked with the USAID
emblem. Shipping containers are also to be
marked with the last five digits of the USAID
financing document number. As a general rule,
marking is not required for raw materials
shipped in bulk (such as coal, grain, etc.), or for
semi-finished products which are not packaged.
Specific guidance on marking requirements
should be obtained prior to procurement of
commodities to be shipped, and as early as
possible for project construction sites and other
project locations. This guidance will be
provided through the cognizant technical office
indicated on the cover page of this subcontract,
or by the Mission Director in the Cooperating
Country to which commodities are being
shipped, or in which the project site is located.
Authority to waive marking requirements is
vested with the Regional Assistant
Administrators, and with Mission Directors.

A copy of any specific marking instructions or
waivers from marking requirements is to be sent
to the DAI COP and DAI Subcontracts Manager
identified in Article 9 herein; the original should
be retained by the Subcontractor.

c)

A.ll

changement de propriété de Sous-contractant.
DAI doit inclure la substance de cette clause, en
vertu de ce Sous-contrat, dans tous les contrats
de Sous-contrat qui répondent aux conditions
d'applicabilité de FAR 15.408(k).

AIDAR 752.7009 Marquage (JAN

2007)

a)

b)

c)

d)

La politique d’USAID est que les marchandises,
les conteneurs d’expédition, les sites de
construction de projets et les autres endroits de
projets financés par USAID soient
convenablement marqués avec 1’embléme
d’USAID. Les conteneurs d'expédition doivent
¢galement étre marqués des cing derniers chiffres
du numéro de document de financement
d’USAID. En régle générale, le marquage n'est
pas obligatoire pour les matiéres premicres
expédiées en vrac (telles que le charbon, les
grains, etc.), ou pour des produits semi-finis qui
ne sont pas emballés.

Des orientations spécifiques sur les exigences
relatives au marquage devraient étre acquises
avant l'achat de produits a expédier, et le plus tot
possible pour les sites de construction des projets
et d'autres emplacements du projet. Cette
orientation sera fournie par le bureau technique
compétent indiqué sur la page de couverture du
présent Sous-contrat, ou par le Directeur de la
Mission dans le pays de coopération vers lequel
les marchandises sont expédiées, ou dans lequel
le site du projet est situé.

Les administrateurs assistants régionaux et les
directeurs des missions sont investis du pouvoir
de dispenser des exigences de marquage.

Une copie des instructions spécifiques des
marquages ou des dispenses des exigences de
marquage doit étre envoyée au directeur du
projet de DAI et au directeur des contrats de
Sous-contrat identifiés a 'article 9 ci-joint ;
l'original doit étre conservé par le Sous-
contractant.

14 ANNEXE B : DISPOSITIONS



APPENDIX B: GENERAL
PROVISIONS FAR AND AIDAR
PROVISIONS.

The Subcontractor agrees to comply with all applicable
requirements, specifications, and conditions of the
Prime Contract as are, in turn, incorporated into this
Subcontract. Any applicable requirements,
specifications, and conditions of the Prime Contract
specified by law, are included in this Subcontract.
Unless a current version of a clause is specifically
incorporated in the body of this Subcontract, to the
extent that an earlier version of any such clause is
included in the Prime Contract under which this
Subcontract is issued, the date of the clause as it appears
in such Prime Contract shall be controlling and said
version shall be incorporated herein. In all such clauses
the term “Contractor” shall mean the Subcontractor
performing under this Subcontract, the term “Contract”
shall mean this Subcontract, and the terms
“Government,” “Contracting Officer,” and equivalent
phrases shall mean DAI and the DAI Subcontract
Manager, respectively. It is intended that the referenced
clauses shall apply to the Subcontractor in such a
manner as is necessary to reflect the position of the
Subcontractor as a Subcontractor to the Prime
Contractor, to insure the Subcontractor’s obligations to
the Prime Contractor and the U.S. Government, and to
enable the Prime Contractor to meet its obligations
under its Prime Contract. Clauses not requiring flow
down from DAI to the Subcontractor, but nevertheless
specified herein shall have full force and effect in
performance of this Agreement.

The following contract clauses pertinent to this section
are hereby incorporated by reference (by Citation
Number, Title, and Date) in accordance with the clause
at FAR "52.252-2 CLAUSES INCORPORATED BY
REFERENCE" in Section I of this contract. See FAR
52.252-2 for an internet address (if specified) for
electronic access to the full text of a clause.

http://arnet.gov/far

http://www.usaid.gov

GENERALESLES DISPOSITIONS DE
FAR ET AIDAR

Le Sous-contractant s'engage a respecter toutes les
exigences, les spécifications, et les conditions du contrat
principal telles qu’elles sont, a leur tour, intégrées dans
ce Sous-contrat. Toutes les exigences, les spécifications,
et les conditions du Contrat principal applicables fixées
par la loi, sont comprises dans ce Sous-contrat. A moins
qu'une version actuelle d'une clause soit expressément
incorporée dans le corps de cette Sous-contrat, dans la
mesure ou une version antérieure d'une telle clause est
incluse dans le contrat principal en vertu de laquelle ce
contrat est émis, la date de la clause, telle qu'elle apparait
dans ce contrat principal gouverne et ladite version doit
étre intégrée aux présentes. Dans toutes ces clauses le
terme « entrepreneur » désigne le Sous-contractant qui
exécute en vertu de ce Sous-contrat, le terme « contrat »
désigne le présent Sous-contrat, et les termes «
gouvernement », « agent de négociation des contrats », et
des expressions équivalentes renvoient respectivement a
DAI et le directeur de Sous-contrat de DAL Il est prévu
que les clauses mentionnées s'appliquent au Sous-
contractant d'une maniére qui soit nécessaire de refléter
la position du Sous-contractant en tant que Sous-
contractant a le contractant principal, d'assurer les
obligations du Sous-contractant & le contractant principal
et au gouvernement des Etats-Unis, et de permettre a le
contractant principal de s'acquitter de ses obligations au
titre de son contrat principal. Les clauses ne nécessitant
pas de transfert de DAI au Sous-contractant, mais
néanmoins sont spécifiées ici sont pleinement en vigueur
dans l'exécution du présent accord.

Les clauses du contrat relatives a cette section sont
incorporées par renvoi (par numéro de référence, titre et
date) conformément a la clause dans FAR « 52.252-2
CLAUSES INCORPORATED BY REFERENCE »
(clauses incorporées par référence) dans la section I du
présent contrat. Voir FAR 52.252-2 pour une adresse
internet (si spécifiée) pour l'acces électronique au texte
intégral d'une clause.

http://arnet.gov/far

http://www.usaid.gov



FEDERAL ACQUISITION REGULATION (48 CFR
Chapter 1)

NUMBER TITLE DATE

52.202-1 DEFINITIONS JUL 2004

52.203-3 GRATUITIES APR 1984

52.203-5 COVENANT AGAINST

CONTINGENT FEES APR 1984

52.203-6 RESTRICTIONS ON

SUBCONTRACTOR SALES TO THE

GOVERNMENT JUL 1995

52.203-7 ANTI-KICKBACK PROCEDURES
OCT 2010

52.203-8 CANCELLATION, RESCISSION

AND RECOVERY OF FUNDS FOR ILLEGAL OR
IMPROPER ACTIVITY JAN 1997

52.203-10 PRICE OR FEE ADJUSTMENT FOR
ILLEGAL OR IMPROPER ACTIVITY JAN 1997

52.203-12 LIMITATION ON PAYMENTS TO
INFLUENCE CERTAIN FEDERAL
TRANSACTIONS OCT 2010

52.209-6 PROTECTING THE
GOVERNMENT’S INTEREST WHEN
SUBCONTRACTING WITH CONTRACTORS
DEBARRED SUSPENDED, OR PROPOSED FOR
DEBARRMENT OCT 2010

52.215-2 AUDIT AND RECORDS —
NEGOTIATION OCT 2010

52.215-10 PRICE REDUCTION FOR
DEFECTIVE COSTS OR PRICING DATA —
MODIFICATION OCT 2010

52.215-12 SUBCONTRACTOR COST OR
PRICING DATA OCT 2010

52.215-13 SUBCONTRACTOR COST OR
PRICING DATA - MODIFICATIONS OCT 2010

REGLEMENT FEDERAL SUR LES ACHATS (48 CFR
Chapitre 1)

NUMERO TITRE DATE

52.202-1 DEFINITIONS Juillet 2004
52.203-3 PRIMES APR 1984
52.203-5 CONVENTION CONTRE LES

HONORAIRES CONDITIONNELS  APR 1984

52.203-6 RESTRICTIONS SUR LES VENTES

DE SOUS-CONTRACTANT AU GOUVERNEMENT
JUL 1995

52.203-7 PROCEDURES CONTRE LES POTS-

DE-VIN OCT 2010

52.203-8 ANNULATION, RESILIATION ET

RECOUVREMENT DES FONDS POUR ACTIVITE
ILLEGALE OU INAPPROPRIEE JAN 1997

52.203-10 AJUSTEMENT DES PRIX OU DES
FRAIS ACTIVITE ILLEGALE OU INAPPROPRIEE
JAN 1997

52.203-12 LIMITATION SUR LES PAIEMENTS
VISANT A INFLUENCER CERTAINES
TRANSACTIONS FEDERALES OCT 2010

52.209-6 PROTECTION DE L'INTERET DU
GOUVERNEMENT DANS UN CONTRACT DE
SOUS-CONTRAT AVEC DES ENTREPRENEURS
INTERDITS, SUSPENDUS OU FRAPPES
D’INTERDICTION  OCT 2010

52.215-2 VERIFICATION ET DOSSIERS -
NEGOCIATION OCT 2010
52.215-10 REDUCTION DE PRIX POUR DES

COUTS DEFECTUEUX OU DONNEES SUR LES
PRIX — MODIFICATION OCT 2010

52.215-12 COUT DU SOUS-CONTRACTANT
OR DONNEES SUR LES PRIXOCT 2010

52.215-13 COUT DU SOUS-CONTRACTANT
OR DONNEES SUR LES PRIX — MODIFICATIONS
OCT 2010



52.215-14 INTEGRITY OF UNIT PRICES
OCT 2010

52.222-50 COMBATING TRAFFICKING IN

PERSONS FEB 2009

52.228-04 WORKSER’S COMPENSATION

AND WAR-HAZARD INSURANCE OVERSEAS
APR 1984

52.228-07 INSURANCE - LIABILITY TO

THIRD PERSONS MAR 1996

52.232-20 LIMITATION OF COST APR

1984

52.232-22 LIMITATION OF FUNDS APR

1984

52.242-15 STOP-WORKS ORDER AUG

1989

52.223-5 POLLUTION PREVENTION AND

RIGHT-TO-KNOW  MAY 2011

52.223-14 TOXIC CHEMICAL RELEASE

REPORTING OCT 2000

52.225-13 RESTRICTIONS ON CERTAIN

FOREIGN PURCHASES JUN 2008

52.227-4 PATENT INDEMNITY --

CONSTRUCTION CONTRACTS DEC 2007

52.229-6 TAXES--FOREIGN FIXED-PRICE

CONTRACTS JAN 1991

52.232-17 INTEREST OCT 2010

52.232-23 ASSIGNMENT OF CLAIMS JAN

1986

52.233-1 DISPUTES JUL 2002

52.233-3 PROTEST AFTER AWARD AUG

1996

52.236-3 SITE INVESTIGATION AND

CONDITIONS AFFECTING THE WORKS  APR

1984

52.236-5 MATERIAL AND WORKSMANSHIP
APR 1984

52.215-14 INTEGRITE DES PRIX A L'UNITE
OCT 2010
52.222-50 LUTTE CONTRE LA TRAITE DES

PERSONNES FEB 2009

52.228-04 INDEMNISATION D’ACCIDENT DE
TRAVAIL ET ASSURANCE DES RISQUES DE
GUERRE OUTRE-MER APR 1984

52.228-07 ASSURANCE - RESPONSABILITE

ENVERS LES TIERS MAR 1996

52.232-20 LIMITATION DE COUT APR

1984

52.232-22 LIMITATION DE FONDS APR

1984

52.242-15 ORDRE D’ARRET DE TRAVAIL
AOUT 1989

52.223-5 PREVENTION DE LA POLLUTION

ET DROIT A L'INFORMATION MAI 2011

52.223-14 DECLARATION SUR LES PRODUITS

CHIMIQUES TOXIQUES ~ OCT 2000

52.225-13 RESTRICTIONS SUR CERTAINS
ACHATS A L'ETRANGER  JUN 2008
52.227-4 INDEMNISATION DE BREVETS--

CONTRATS DE CONSTRUCTION  DEC 2007

52.229-6 TAXES—CONTRATS ETRANGERS

A PRIX FIXE JAN 1991

52.232-17 INTERET OCT 2010

52.232-23 CESSION DE CREANCES  JAN

1986

52.233-1 DIFFERENDS JUL 2002

52.233-3 PROTESTATION APRES

L’ATTRIBUTION AUG 1996

52.236-3 ENQUETE DU CHANTIER ET

CONDITIONS QUI AFFECTENT LE TRAVAIL
APR 1984

52.236-5 MATERIAU ET FABRICATION
APR 1984



52.236-6 SUPERINTENDENCE BY THE
SUBCONTRACTOR APR 1984

52.236-7 PERMITS AND RESPONSIBILITIES
NOV 1991

52.236-8 OTHER CONTRACTS APR 1984

52.236-9 PROTECTION OF EXISTING

VEGETATION STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS APR 1984

52.236-10 OPERATIONS AND STORAGE
AREAS APR 1984

52.236-11 USE AND POSSESSION PRIOR TO
COMPLETION APR 1984

52.236-12 CLEANING UP APR 1984
52.236-13 ACCIDENT PREVENTION  NOV
1991

52.236-15 SCHEDULES FOR CONSTRUCTION

CONTRACTS APR 1984

52.236-17 LAYOUT OF WORKS APR 1984
52.236-26 PRECONSTRUCTION
CONFERENCE FEB 1995

52.242-13 BANKRUPTCY JUL 1995
52.243-4 CHANGES AUG 1987
52.244-5 COMPETITION IN

SUBCONTRACTING DEC 1996

52.249-2 TERMINATION FOR
CONVENIENCE OF THE GOVERNMENT (FIXED
PRICE) ALTERNATE I MAY 2004

52.249-10 DEFAULT (FIXED-PRICE
CONSTRUCTION)  APR 1984

52.253-1 COMPUTER GENERATED FORMS
JAN 1991

AID ACQUISITION REGULATIONS (48 CFR
CHAPTER 6)

52.236-6 SURINTENDANCE PAR LE SOUS-
CONTRACTANT APR 1984

52.236-7 PERMIS ET RESPONSABILITES
NOV 1991

52.236-8 AUTRES CONTRATS APR 1984

52.236-9 PROTECTION DE LA VEGETATION,
DES STRUCTURES, DE L’EQUIPEMENT, DES
SERVICES PUBLIQUES ET AMELIORATIONS
EXISTANTS APR 1984

52.236-10 ZONES DES OPERATIONS ET DE
STOCKAGE APR 1984

52.236-11 UTILISATION ET LA POSSESSION
AVANT L’ACHEVEMENT  APR 1984

52.236-12 NETTOYAGE APR 1984

52.236-13 PREVENTION DES ACCIDENTS
NOV 1991

52.236-15 CALENDRIERS DES CONTRATS DE

CONSTRUCTION APR 1984

52.236-17 DISPOSITION DU TRAVAIL APR

1984

52.236-26 CONFERENCE DE

PRECONSTRUCTION FEVR. 1995

52.242-13 FAILLITE JUL 1995

52.243-4 CHANGEMENTS AOUT 1987

52.244-5 CONCURRENCE DANS LA SOUS-

CONTRAT  DEC 1996

52.249-2 RESILIATION AU GRE DU

GOUVERNEMENT (PRIX FIXE) SUPPLEANT I
MAI 2004

52.249-10 DEFAUT (CONSTRUCTION A PRIX

FIXE) APR 1984

52.253-1 FORMES GENEREES PAR
ORDINATEURJAN 1991



752.202-1(b) DEFINITIONS JAN 1990

752.202-1(d) DEFINITIONS FOR OVERSEAS
CONTRACTS AUG 1999

752.204-2 SECURITY REQUIREMENTS FEB

1999

752.211-70 LANGUAGE AND MEASUREMENT
JUN 1992

752.255-70 SOURCE AND NATIONALITY

REQUIREMENTS FEB 2012

752.226-2 SUBCONTRACTING WITH

DISADVANTAGED ENTERPRISES JUL 1997

752.226-3 LIMITATIONS ON
SUBCONTRACTING JUN 1993

752.228-3 WORKSER'S COMPENSATION
INSURANCE (DEFENSE BASE ACT) APR 1984

752.228-7 INSURANCE-LIABILITY TO THIRD
PERSONS JUL 1997

752.228-9 CARGO INSURANCE DEC 1988
752.228-70 MEDICAL EVACUATION

(MEDVAC) SERVICES JUL 2007

752.231-71 SALARY SUPPLEMENTS FOR HG
EMPLOYEES OCT 1998

752.245-70 GOVERNMENT PROPERTY -
USAID REPORTING REQUIREMENTS JUL
1997

752.245-71 TITLE TO AND CARE OF

PROPERTY  APR 1984

752.247-70 PREFERENCE FOR PRIVATELY
OWNED US FLAG COMMERCIAL VESSELSFEB
1999

752.7003 DOCUMENTATION FOR PAYMENT
APR 1984
752.7008 USE OF GOVERNMENT

FACILITIES OR PERSONNEL APR 1984

752.7010 CONVERSION OF U.S. DOLLARS
TO LOCAL CURRENCY APR 1984

REGLEMENT SUR L'ACQUISITION D'AIDE (48 CFR

CHAPITRE 6)
752.202-1(b) DEFINITIONS JAN 1990

752.202-1(d) DEFINITIONS POUR LES
CONTRATS D'OUTRE-MER AUG 1999

752.204-2 EXIGENCES DE SECURITE FEV
1999

752.211-70  LANGUE ET MESURE JUN
1992

752.255-70  EXIGENCES SUR LA SOURCE ET LA
NATIONALITE FEB 2012

752.226-2 SOUS-CONTRAT AVEC DES

ENTREPRISES DEFAVORISEES JUL 1997

752.226-3 LIMITATIONS SUR LA SOUS-

CONTRAT JUIN 1993

752.228-3 L'ASSURANCE-ACCIDENT DE

TRAVAIL (LOI SUR LES BASES MILITAIRES)
APR 1984

752.228-7 ASSURANCE DE LA

RESPONSABILITE AUX TIERS JUL 1997

752.228-9 ASSURANCE DES MARCHANDISES
DEC 1988

752.228-70  SERVICES D’EVACUATION

MEDICALE (MEDVAC) JUL 2007

752.231-71 COMPLEMENTS DE SALAIRE POUR

LES EMPLOYES DE GH OCT 1998

752.245-70  BIENS DU GOUVERNEMENT - LES

EXIGENCES DE DECLARATION DE USAID JUL
1997

752.245-71 TITRE DE SOINS DE PROPRIETE
APR 1984
752.247-70 PREFERENCE POUR DES NAVIRES

DE COMMERCE BATTANT PAVILLON
AMERICAIN FEV 1999

DOCUMENTATION POUR LE
APR 1984

752,7003
PAIEMENT



752.7013
RELATIONSHIPS

CONTRACTOR-MISSION
OCT 1989

APPENDIX C: SCOPE OF WORK

Incorpored by reference.

APPENDIX D: TECHNICAL SPECIFICATIONS

Incorpored by reference.

APPENDIX E: CONCTRUCTION DRAWINGS

Incorpored by reference.

752,7008 UTILISATION DES INSTALLATIONS
OU DU PERSONNEL DU GOUVERNEMENT
APR 1984

752,7010 CONVERSION DES DOLLARS
AMERICAINS EN MONNAIE LOCALE APR
1984

752,7013
MISSION

RELATIONS ENTREPRENEUR-
OCT 1989

ANNEXE C: TERMES DE REFERENCES

Incorporées par référence

ANNEXE D: SPECIFICATIONS TECHNIQUES

Incorporées par référence

ANNEXE E: PLANS DE CONCTRUCTION

Incorporées par référence



APPENDIX F: SCHEDULE OF DELIVERABLES / ANNEXE F: CALENDRIER DES LIVRABLES

The following items shall be delivered under this subcontract:

Description of Deliverable Quantity Delivery Date or Requirements Deliver To
Pre-Construction Conference 1 Maximum 10 days following award. DAI COP
Evidence of Insurance: Prior to Notice to Proceed is issued. DAI Subcontracts
C Administrator
- General Liability Insurance Prior to mobilization payment
- Equipment Insurance DAI Project Engineer
- Workman’s compensation
Insurance
- DBA insurance
Project signs
Revised Work Schedule after award
Proof of Financial Resources or Letter of
Credit
Performance bond at 15% of the
Subcontract Value, if the subcontract value
is more than $150,000.
Maintenance bond at 5% of the
Subcontract Value
Health and Safety Plan
Quality Assurance Plan
Waste Management Plan
Monthly Payment Request or Application/ 2 Following joint measurement to ascertain DAI’s Accounts Payable
Invoice the works satisfactorily executed. .
DAI Engineer
Signed and verified by the Project Engineer
or Engineer’s Representative after
measurement/inspection.
Copies of Progress Reports and Site
Meeting Notes shall be included with each
Payment Request.
Progress Reports 1 Monthly, 5 days before the corresponding DAl Project Engineer
Monthly site meetings.
Site Meetings 1 Monthly DAI Project Engineer
1 Monthly, or as needed when delays are DAl Project Engineer
identified.
updates
Final Report 2 Before final inspection DAI Engineer and

DAI COP




Request for Substantial Completion 1 5 days before inspection DAl Engineer and DAI COP
Inspection

As Built Drawings and product warranties 1 5 days before Final Completion DAl Engineer and DAI COP
and instruction manuals

Operation Manuals, training or materials, as
required

Request for Final Completion and 1 5 days before inspection DAI Engineer and

Acceptance Inspection
DAl COP

APPENDIX G: PRICED BILL OF QUANTITIES/ BORDEREAU DES PRIX ET
QUANTITES

Incorpored by reference/ Incorporé par reference.

APPENDIX - J PAYMENT SCHEDULE

Milestone/Deliverable Anticipate date % of value  Gross payment
Amount USD

Executed items as per Monthly 90% $

BOQ

Completion of all repairs
and remedy that occur
Y o 365 days after final
after final completion as et
per Subcontract completion 10% $
requirements

Total executed works 100% $




APPENDIX C: SCOPE OF WORK
SECTION 01 10 00

Summary

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. Background and Context: A spring source exists which has been captured within a
masonry-concrete structure in the foothills of Jeremy near the small community of
Mahotiere. This spring source provides water via a gravity transmission line to five
kiosks as well as to the reservoirs (storage tanks) within Jeremy including
Gragramora (300 m3) and St. Antoine (1200 m3).

2. Existing site description: A concrete capture structure collects water from a spring
source located in an ephemeral stream bed, and is enclosed by 8-ft masonry block
walls around the structure. On the northern, downstream side of the enclosure wall
there is a concrete tailrace channel presumably built to direct overflow from the
structure downstream. Four overflow pipes discharge from the structure through the
northern enclosure wall. There is a 200 mm water transmission line that runs at the
bottom of the tailrace channel after exiting the enclosure wall, as well as a parallel
100 mm transmission line feeding a downstream wash fountain. Upstream and south
of the capture/enclosure facility, a long and narrow pond, or lagoon, is located some
five meters upstream. The lagoon measures approximately 30 m long by 2 m wide.
Depths are on the order of .3 to 1.5 m at its center line. The water is murky and
contaminated with animal feces from pigs, cows and other livestock.

Residents report that the water exiting the capture structure through the overflow
pipes turns red after rain events and that they cannot use the source for their



drinking or washing needs for several days after. They believe the long pond
upstream of the facility is the cause of the contamination.

3. The subproject consists of works to remove the standing water upstream of the spring
facility. The subproject will fill in the pond with permeable material. The work
consists of the following:

o Pumping out the pond and maintaining the water in a temporary settling basin
constructed as part of the project.

o Placing a 0.20 m layer of well graded sand across the bed of the pond

o  Backfilling the area with at least 20 cm gravel to create a flat surface for the
gabion cages

o [nstallation of gabion cages to approximately the level of the surrounding
ground.

o Keying the gabion cages into the pond banks.

o Treatment and thickening of any water remaining in the settling basin with a
soil/cement amendment

o Construction of a sediment deposit pit, transfer of treated contents of the settling
basin to the pit, and backfill and restoration

4. Specific requirements are provided in the following Divisions and Sections. Work
will include:

a) Procurement and installation of all materials as detailed in the Divisions,
Sections and Plans.

b) Treatment of the residual water removed from the pond.

¢) Deposit of sediments.

1.2 RELATED SECTIONS

A. Section 00 70 00 General Conditions & Infrastructure Fixed Price Unit Price
Subcontract

PART 2 - PRODUCTS (NOT USED)
6.

PART 3 — EXECUTION (NOT USED)

END OF SECTION



APPENDIX D: Technical Specifications
SECTION 01 71 13

Mobilization
PART 1 — GENERAL

1.3 SUMMARY

B. Section Includes:

1. Requirements for Subcontractor Mobilization and Demobilization

2. Subcontractor shall be responsible for all preparatory work and operations required
prior to beginning work

1.4 PRICE AND PAYMENT PROCEDURES

A. Unit price is as detailed in the Section 00 70 00

B. Measurement — applies to all work, accessories and items necessary for the
mobilization (and subsequent demobilization) of equipment, personnel and tools to
the site and the orderly setup of the Subproject construction facilities. Measurement
and Payment includes, but is not limited to, the following:

1. Movement of personnel, tools, equipment, materials, supplies, disposal bins, and
incidentals to the Project site and all preparatory work

2. Establishment of all necessary facilities for Subproject execution, including
acquisition of easements for the Subcontractor’s convenience.

Obtaining permits necessary for the execution of the Work
Providing required bonds and proof of insurance.
5. Upon completion of the Work, Subcontractor shall remove tools, equipment, and

unused materials and supplies from the Subproject site and restore all disturbed
areas outside the Subproject area to their pre-construction condition.

1.5QUALITY ASSURANCE

C. The Engineer has the right to reject construction tools, equipment, materials, and
supplies which are, in Engineer’s opinion, unsafe, improver, or inadequate.

1. Subcontractor shall bring rejected construction tools, equipment, materials, and

supplies to an acceptable condition as approved by the Engineer or remove from the
Subproject site.

1.6 SUBMITTALS



A. Subcontractor shall submit within seven (7) days after the effective date of the Notice
to Proceed, a layout of the Subproject site including temporary fences, roads, parking,
buildings, storage areas, drainage plans, temporary building layouts, and temporary
utility locations.

PART 2 - PRODUCTS

1.7 SPECIFIC REQUIREMENTS

A. The provision of a site office to be used by the Subcontractor site foreman,
Subcontractor site engineer, and the Engineer, which shall be equipped with a desk or
table, seats, and adequate space for meetings of up to five people. Office shall have
artificial light and shall be equipped with electrical outlets, all of which shall be
supplied with electrical energy for at least 6 hours per day (9 AM to 12 PM, 1 PM to
4 PM, via a Subcontractor-provided generator.

B. Provision of WC (portable toilette) with functional handwashing facilities and
constant supply of toilette paper. WC shall be emptied and maintained to the
satisfaction of the Engineer and as needed in order to permit its continued use
according to manufacturer recommendations.

PART 3 - EXECUTION

3.1 INSTALLATION — Mobilization and demobilization

D. Mobilization — Inspect the site and erect the office, fences and other items as
presented in the layout submitted in Section 1.4. Report to the Engineer any obstacles
encountered concerning erection of the mobilization elements.

E. Demobilization — Upon issuance of certificate of substantial completion,
subcontractor shall remove all rubbish, unused materials, temporary office, fences
portable toilette, and other non-native materials shall be removed from the site and
immediate surroundings.

END OF SECTION



SECTION 01 74 00

CLEANING AND WASTE MANAGEMENT
PART 1 - GENERAL

1.8 SUMMARY

A. Section Includes:
1. Indications and procedures for site cleanup.

1.9 PRICE AND PAYMENT PROCEDURES
A. UNIT PRICE IS AS DETAILED IN THE SECTION 00 70 00

B. MEASUREMENT — APPLIES TO ALL TRANSPORT, MATERIAL
PROCUREMENT, WORK, ACCESSORIES AND ITEMS LISTED IN
SECTION 01 74 00 NECESSARY TO CLEAN AND MAINTAIN
CLEAN THE WORK SITE.

1.10 RELATED SECTIONS
A. Section 00 70 00 General Conditions & Infrastructure Fixed Price Unit Price
Subcontract

1.11 REFERENCES
A. OSHA HAZCOM 2012

1.12 SUBMITTALS
A. Subcontractor shall provide to the representatives of the Client within seven (7)
business days from the effective date of the Subcontract, a note on the general
execution of this Section, defining in particular the organization of work, the choice of
means and arrangements for carrying out the work.

1.13 SAFETY REQUIREMENTS

A. Standards: Maintain subproject in accord with safety and insurance standards.

B. Cleaning and disposal operations shall comply with local ordinances and anti-pollution
laws.



1. Subcontractor shall not burn or bury rubbish and waste materials on Subproject site.

2. Subcontractor shall not dispose of volatile wastes such as mineral spirits, oils.
3. Subcontractor shall not dispose of any wastes into canals, streams or waterways.

1.14 PROJECT/SITE CONDITIONS

A. The existing situation of the site, as shown on the plans, is provided in accordance
with available data, but the locations may vary and cannot be guaranteed. The exact
locations and conditions of topographic features shall be determined by the
Subcontractor as the work proceeds.

1.15 REGULATORY AND ENVIRONMENTAL WORK CONSTRAINTS

A. Consult and comply with project Environmental Mitigation and Monitoring Plan
(EMMP). The EMMP includes critical work activities that may have environmental
impacts for which the Subcontractor is required to mitigate environmental risk.
Measurement shall not be made separately for environmental mitigation work
required in relation to this Section 01 74 00, but shall be included in the Contract
Unit Price Bid for Cleaning and Waste Management.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION

3.2 INSTALLATION - CLEANING AND WASTE MANAGEMENT

A. Prior to construction commencement, remove existing trash, debris and garbage
present at the site and dispose of them legally in public or private relief areas located
off the property of the owner. Coordinate with the Owner (CTE) or municipal solid
waste management authority.

3.3  CLOSEOUT ACTIVITIES

A. In preparation for issuance of certificate of substantial completion, conduct final
inspection of sight with the Engineer.

B. Maintain the site clean until obtention of Subproject substantial completion
certificate.

END OF SECTION



SECTION 31 36 13

Gabion Boxes

PART 1 - GENERAL

1.16 SUMMARY

F.

Section Includes:

1. Requirements for procurement, construction and installation of gabion cages.

1.17 PRICE AND PAYMENT PROCEDURES

1.18

1.19

A.

B.

UNIT PRICE IS AS DETAILED IN THE SECTION 00 70 00

MEASUREMENT - SHALL BE MEASURED FOR EACH GABION UNIT AS
INDICATED ON THE PLANS AND INCLUDES ALL TRANSPORT, MATERIAL
PROCUREMENT, WORK, ACCESSORIES AND ITEMS LISTED IN SECTION
3136 13 INCLUDING ADDITIONAL TIE WIRE, THAT IS NECESSARY TO
INSTALL GABION BOXES AS SHOWN ON THE PLANS AND DETAILED IN
THIS SECTION. PLACEMENT AND COMPACTION OF AGGREGATE SAND
AND AGGREGATE GRAVEL IS PAID FOR AT THE CONTRACT UNIT PRICE
FOR AGGREGATE SAND AND FOR AGGREGATE GRAVEL.

RELATED SECTIONS

G.

H.

L
J.

Section 00 70 00 General Conditions & Infrastructure Fixed Price Unit Price
Subcontract

Section 01 77 00 Closeout Procedures
Sections 01 25 13 Product Substitution Procedures
Section 31 05 16 Aggregates for Earthwork

REFERENCES

K.

EN 10223-3 (Tensile Strength and tolerances) - Steel wire and wire products for
fencing and netting. Hexagonal steel wire mesh products for civil engineering
purposes (Fils et produits tréfilés en acier pour clotures - Partie 3 : Produits en
grillage a mailles hexagonales en acier pour applications en génie civil)

EN10016-1 and EN 10016-2 (Elongation) - Fil machine en acier non alli¢ destiné au
tréfilage et/ou au laminage a froid - Partie 1 : Prescriptions générales (remplacée en
aott 2011 par EN ISO 16120-1)

ASTM A 641, Class 3, Soft Temper (Galvanized Zinc Coating) - Standard
Specification for Zinc—Coated (Galvanized) Carbon Steel Wire



1.20

1.21

1.22

1.23

1.24

N. ASTM A 975 - Double-Twisted Hexagonal Mesh Gabions and Revet Mattresses
(Metallic-Coated Steel Wire or Metalli-Coated Steel Wire with Poly(Vinyl Chloride)
(PVC) Coating

SUBMITTALS

O. Product Data: Unless otherwise indicated, submit the following to the Engineer:

1. Data sheets for the gabion wire and panel fabrication, showing diameters, coating
information, tensile strength, and mesh opening

2. Data sheet for the proposed rock showing test results for size limits and source of
material

P. Samples: Submit a complete gabion panel for examination and subsequent approval
by the Engineer.

Q. Shop Drawings: Submit the following in accordance with Section 00 70 00 for
submittals:

1. Of gabion layout, lacing and cross tie or stiffening details, and estimated excavation
necessary at the gabion/embankment interface.

CLOSEOUT SUBMITTALS
A. Submit "as built" drawings of the installation per Section 01 77 00

B. Subcontractor shall provide a topographic survey to plus/minus 1 cm horizontal
accuracy and 2 cm vertical accuracy, for the purpose of developing as built drawings
of the completed work, in the presence of the Engineer.

C. Copies of all manufacturer material certificates.

QUALITY ASSURANCE

R. Testing Agency Qualifications: An independent agency, acceptable to the Engineer,
for testing as indicated in the plans and specifications, and as documented for
verifying gabion rock size. Alternatively, the Subcontractor can elect to perform
onsite tests in the presence of the Engineer.

DELIVERY, STORAGE, AND HANDLING

S. Store gabion panels and materials off the ground such that they are not stepped on or
damaged.

PROJECT/SITE CONDITIONS

T. The existing underground utilities, as shown on the plans, are located in accordance
with available data, but the locations may vary and cannot be guaranteed. The exact



locations shall be determined by the Subcontractor as the work proceeds. The
excavation work shall be done carefully so as to avoid damaging the existing utilities

U. The Subcontractor shall provide for the protection, temporary removal and
replacement, or relocation of said obstructions as required for the performance of the
work required in these Subcontract documents. No extra payment will be made for
this work.

PART 2 - PRODUCTS

2.1 GABION BASKETS

A. Wire

Type of wire Mesh size Wire diameter | Galvanized coating | Yield Strength
(mm) (mm) (8/m?) (MPa)

Woven mesh 83x 114 2.70 244 350-500
Selvage (lisiere) 3.40 259 350-500
Lacing and internal 2.20 229 350-500
connecting wire
Preformed Stiffeners 3.8 5% aluminum
(when used) plated

B. Substitution Limitations — Only post-bid and as governed by Section 01 25 13.

2.2 ROCK

A. Rock shall be hard, angular to round, durable of such quality that they shall not
disintegrate on exposure to water or weathering during the life of the structure. Rocks
shall clean and conform to the requirements in the following table. Rock shall consist
of natural stone, washed and free of shale, clay, friable materials and debris.

Gabion basket height

Predominant rock
size (cm)

Minimum rock
dimension (cm)

Maximum rock
dimension (cm)

30, 50, or 100 cm
basket

10to 20

10

20

B. At least 85 percent of the rock particles, by weight, shall be within the predominant
rock size range. In all cases the oversize rock shall not be larger than 25.0 cm, and the
undersize rock shall not be smaller than 6.0 cm

The Engineer may reject rock that is not, in his/her judgement, clean, of acceptable
hardness and shape, or that does not conform to the table above.



PART 3 - EXECUTION

3.1EXAMINATION

V. Examine the areas and conditions under which work of this Section will be
performed. Correct conditions detrimental to the proper and timely completion of the
Work. Do not proceed until satisfactory conditions have been corrected.

3.2INSTALLATION — GABION BOXES

W. Foundation preparation - the foundation on which the gabions are to be placed shall
be cut or filled and graded to the lines and grades shown on the drawings. Surface
irregularities, loose material, vegetation, and all foreign matter shall be removed from
the foundation. When fill is required, it shall consist of material conforming to the
specified requirements. Gabions and bedding or (if specified) geotextiles shall not be
placed until the foundation preparation is completed.

X. Assembly and placement - The assembly and placement of gabions shall be in
accordance with the following procedures:

6.1.1. Assembly: Rotate the gabion panels into position and join the vertical edges with
fasteners for gabion assembly. Where lacing wire is used, wrap the wire with
alternating single and double half-hitches at 10- to 13-centimeter intervals, as shown
on the plans. The basket pieces should be pulled tightly together during the tying
operation. The other end of the tie wire shall be secured by again looping and
twisting the wire around itself. When using tie wire to assemble the units, pliers may
be used to create tight joints. Care should be taken to avoid damaging the wire
coating. Use the same fastening procedures to install interior diaphragms, which are
required where any inside dimension exceeds 90 centimeters. Diaphragms are
installed to assure that no open intervals are present that exceed 95 centimeters.



6.1.2.  Placement: Place the empty gabions on the foundation and interconnect the
adjacent gabions along the top, bottom, and vertical edges using lacing wire. Wrap
the wire with alternating single and double half-hitches at 10- to 15-centimeter
intervals, as shown on the plans. The basket pieces should be pulled tightly together
during the tying operation. The other end of the tie wire shall be secured by again
looping and twisting the wire around itself. When using tie wire to assemble the
units, pliers may be used to create tight joints. Care should be taken to avoid
damaging the wire coating. Lacing wire will be the only fastener allowed for
interconnecting woven mesh gabions. Interconnect each layer of gabions to the
underlying layer of gabions along the front, back, and bottom sides. Stagger the
vertical joints between the gabions of adjacent rows and layers by at least half of a
cell length.

Y. Filling operation - After adjacent empty woven wire gabion units are set to line and
grade and common sides properly connected, they shall be placed in straight line
tension and stretched to remove any kinks from the mesh and to gain a uniform
alignment. The gabions may be staked to maintain the established proper alignment
before the rock is placed. No stakes shall be placed through geotextile material.
Connecting lacing wire shall be attached during the filling operation to preserve the
strength and shape of the structure.

Internal connecting stiffeners or crosstie wires shall be placed in each unrestrained
gabion cell of more than 45 centimeters in height, including gabion cells left
temporarily unrestrained. Two internal connecting wires shall be placed concurrently
with rock placement at each 30-centimeter interval of depth. In woven mesh gabions
these crossties are placed evenly spaced along the front face and connecting to the
back face. All crosstie wires shall be looped around two mesh openings and each wire
end shall be secured by a minimum of five 180-degree twists around itself after
looping, as shown on the plans.

The gabions shall be carefully filled with rock by machine or hand methods to ensure
alignment, avoid bulges, and provide a compact mass that minimizes voids. Machine
placement requires supplementing with hand work to ensure the desired results. The
cells in any row shall be filled in stages so that the depth of rock placed in any one
cell does not exceed the depth of rock in any adjoining cell by more than 30
centimeters. Along the exposed faces, the outer layer of stone shall be carefully
placed and arranged by hand to ensure a neat, compact placement with a uniform
appearance.

The last layer of rock shall be uniformly leveled to the top edges of the gabions. Lids
shall be stretched tight over the rock filling using only approved lid closing tools as
necessary. The use of crowbars or other single point leverage bars for lid closing is
prohibited as they may damage the baskets. The lid shall be stretched until it meets



the perimeter edges of the front and end panels. The gabion lid shall then be secured
to the sides, ends, and diaphragms with lacing wire wrapped with alternating single
and double half-hitches in the mesh openings.

Any damage to the wire or coating during assembly, placement, and filling shall be
repaired promptly in accordance with the manufacturer's recommendations or
replaced with undamaged gabion baskets.

3.3CLOSEOUT ACTIVITIES

Z. The Subcontractor is responsible for maintaining gabions throughout the period of
construction, to the date of issuance of the certificate of substantial completion.
Damage caused by vandalism, theft, and flood events shall be repaired by the
Subcontractor and shall not be measured separately for payment.

3.4 CLEANING

AA. All rubbish, unused materials and other non-native materials shall be removed
from the siite and immediate surroundings

END OF SECTION



SECTION 31 05 16

Aggregates for Earthwork

PART 1 - GENERAL

1.25

1.26

1.27

1.28

1.29

SUMMARY
BB. Section Includes:

1. Description of work required for placement and compaction of aggregates

PRICE AND PAYMENT PROCEDURES

A. UNIT PRICE IS AS DETAILED IN THE SECTION 00 70 00

B. MEASUREMENT - SHALL BE IN CUBIC METERS OF AGGREGATE GRAVEL
OR AGGREGATE SAND (EACH PAID SEPARATELY) PLACED AND
COMPACTED IN ITS FINAL POSITION, AND INCLUDES ALL TRANSPORT,
MATERIAL PROCUREMENT, WORK, ACCESSORIES AND ITEMS LISTED IN
SECTION 31 05 16 INCLUDING COMPACTION AND EXCAVATION, WHICH
IS NECESSARY TO PREPARE THE SUBSOIL AND TO PLACE THE
AGGREGATES TO THE LINES AND GRADES SHOWN ON THE PLANS.
EXCAVATION AND DISPOSAL OF EXCESS MATERIALS SHALL NOT BE
MEASURED OR PAID FOR SEPARATELY, BUT SHALL BE PAID FOR AT
THE SUBCONTRACT UNIT PRICE BID FOR AGGREGATE - GRAVEL AS
DETAILED IN THIS SECTION.

RELATED SECTIONS

CC. Section 00 70 00 General Conditions & Infrastructure Fixed Price Unit Price
Subcontract

DD. Section 31 36 13 Gabion Boxes
EE.Section 31 05 16 Dewatering

REFERENCES

FF. ASTM International (ASTM):

2. Cl36, Standard Test Method for Sieve Analysis of fine and Coarse
Aggregates.

GG. American Association of State Highway and Transportation Officials:
1. AASHTO T 27 Sieve Analysis of Fine and Coarse Aggregates.

SUBMITTALS

HH. Product Data : Unless otherwise indicated, submit the following to the Engineer:



1. Sieve Test results from certified laboratory, if available (see 1.7 Quality Assurance)
II. Samples: If a laboratory sieve test report is not available, submit, in drum containers:
1. 2 cubic meters of aggregate sand
2. 2 cubic meters of aggregate gravel
JJ. Survey of Pond bottom and sides after dewatering, after placement of sand, after
placement of gravel, to plus/minus 5 cm horizontal accuracy, and plus/minus 10 cm
vertical accuracy, for the purposes of calculating finished aggregate quantities
compacted in place. The subcontractor shall submit cross sections every 3 meters for
each survey in order to estimate placed quantities using the end-area method.

1.30 QUALITY ASSURANCE

KK. The subcontractor has the option of performing sieve tests to establish aggregate
gradation on site, in the presence of the engineer. The contractor shall provide a
certified set of sieves and a scale which provides repeatable results. The sieve testing
will be done to the satisfaction of the engineer, and the Engineer may request
throughout the project that the tests are repeated for new batches.

1.2DELIVERY, STORAGE, AND HANDLING

LL.Aggregate stock piles should be on a vegetated surface and not in the bed or on the
banks of the stream or pond.

1.3PROJECT/SITE CONDITIONS

MM. The existing underground utilities, as shown on the plans, are located in
accordance with available data, but the locations may vary and cannot be guaranteed.
The exact locations shall be determined by the Subcontractor as the work proceeds.
The excavation work shall be done carefully so as to avoid damaging the existing
utilities
NN. The Subcontractor shall provide for the protection, temporary removal and

replacement, or relocation of said obstructions as required for the performance of the

work required in these Subcontract documents. No extra payment will be made for

this work.

PART 2 - PRODUCTS

2.3MATERIALS

00. Aggregate Gravel: Angular and natural stone, washed and free of shale, clay,
friable materials and debris; graded in accordance with AASHTO T 27 to the
satisfaction of the Engineer within the following limits:



Sieve Size Percent Passing by weight
1.5inch (37.5 mm) 100

3/4-inch (20 mm) 65 to 85

3/8-inch (10 mm) 40 to 60

No. [4] (4.75 mm) 15to 25

No. [200] 0to 10

PP. Aggregate Sand: Sand shall be clean and free of organic materials as well as coatings
of clay and silt. Sand shall be fine granular material resulting from the natural
disintegration of rock, free from salts, and chemically inert. Beach sand from ocean
side locations shall not be permitted. Sand shall be graded in accordance with
AASHTO T 27 to the satisfaction of the Engineer within the following limits:

Sieve Size Percent Passing by weight
No. [16] (1.18) 100

No. [30] (0.6 mm) 65 to 85

No. [50] 15to 25

No. [200] 0to 10

7.

PART 3 - EXECUTION

3.5EXAMINATION

QQ. Examine the areas and conditions under which work of this Section will be
performed. Correct conditions detrimental to the proper and timely completion of the
Work. Do not proceed until satisfactory conditions have been corrected.

3.6INSTALLATION — AGGREGATE SAND AND AGGREGATE GRAVEL

RR.  Surface Preparation
1. Bottom of pond shall be kept dry as per Section 31 23 19.

2. Remove all organic materials, branches. Do not cut roots greater than 150 mm in
diameter that protrude into the pond.



SS. Compaction —

1. Provide compaction of earth with backhoe shovel pressure or by hand tamping.

2. Place sand and then gravel to the lines and grades shown on the plans, creating a level
finished surface for placement of gabions. Compaction of sand and gravel aggregate
bedding is required using a vibratory plate compactor or vibro tamper. Compacting of
fill materials, both sand and gravel, will be performed in lifts not more than 20 cm in
height. Three complete passes with the compaction equipment over each lift is required
or as directed by the Engineer. The surface of the finished material shall be to grade
and free of mounds, dips, or windrows.

TT.Excavation — Carefully excavate by hand shovel into the pond banks as shown on the
plans as necessary to key the gabions into the banks to the required dimensions,
providing sufficient depth for aggregate bedding. Compact aggregate sand and
aggregate gravel bedding as described in this Section.

3.7 CLEANING

A. All rubbish, unused materials and other non-native materials shall be removed from the
site and immediate surroundings. All excavated soils not used elsewhere on the project
shall be deposited in a location approved by the Municipality of Jeremy.

3.8CLOSEOUT ACTIVITIES

A. Any damage or loosening of the placed surface shall be repaired prior to the
issuance of the Certificate of Substantial Completion.

END OF SECTION



SECTION 31 23 19

Dewatering

PART 1 - GENERAL

1.31 SUMMARY
UU.  Section Includes:

1. Procedures for dewatering and managing stagnant pond water and rainfall runoff

1.32 PRICE AND PAYMENT PROCEDURES

A. UNIT PRICE IS AS DETAILED IN THE SECTION 00 70 00

B. MEASUREMENT — APPLIES TO ALL TRANSPORT, MATERIAL
PROCUREMENT, WORK AS DESCRIBED HEREIN, ACCESSORIES AND
ITEMS LISTED IN SECTION 31 23 19 REQUIRED OR NEED TO PUMP
STAGNANT POND WATER AS NEEDED FOR MAINTAINING DRY WORK
CONDITIONS FOR GABION INSTALLATION, DURING THE DURATION OF
CONSTRUCTION. INCLUDES CONSTRUCTION OF A SMALL
SEDIMENTATION BASIN WITH STONE AND AGGREGATE OUTLET
STRUCTURE, TREATMENT OF STAGNANT POND WATER, DISPOSAL OF
POND RESIDUE AND DEBRIS IN AN ONSITE PIT, AND RESTORATION OF
PIT AREA WITH BACKFILL AND TOPSOIL. INCLUDES 6-FT SECURITY
FENCE CONSTRUCTED AROUND THE SEDIMENT BASIN. INCLUDES ANY
REPAIR OR REHABILITATION OF SEDIMENT BASIN FACILITY DUE TO
FLOOD OR EROSION DAMAGE, AS NECESSARY. CEMENT WILL BE
MEASURED AS APPLIED AND PAID FOR SEPARATELY AT THE
CONTRACT UNIT PRICE BID FOR CEMENT. AGGREGATE SAND, EXCEPT
AS USED IN STONE AND AGGREGATE OUTLET, SHALL BE MEASURED
AND PAID FOR SEPARATELY AT THE CONTRACT UNIT PRICE BID FOR
AGGREGATE SAND.

1.33 RELATED SECTIONS

VV. Section 00 70 00 General Conditions & Infrastructure Fixed Price Unit Price
Subcontract

WW. 3136 13 Gabion Boxes
XX. 3105 16 Aggregates for Earthwork
YY. 012513 Product Substitution Procedures



1.34

1.35

1.36

1.37

REFERENCES
ZZ.American Association of State Highway and Transportation Officials:
2. AASHTO T 27 Sieve Analysis of Fine and Coarse Aggregates.

AAA. ASTM
1. C-150/150M Standard Specification for Portland Cement

SUBMITTALS

BBB. Product Data: Unless otherwise indicated, submit the following to the Engineer:
1. Technical data sheets for pump and hoses
2. Technical data sheet for cement.

3. Technical data sheet for security fence

CCC. Samples: Submit, in 5-gallon container, a sample of the quick lime proposed for
sediment treatment and drying.

DDD. Shop Drawings: Submit the following in accordance with Section 00 70 00 for
submittals:

3. Topographic survey to horizontal accuracy of +/- 5 cm and vertical accuracy of +/10
cm, to the limits of the proposed basin with 10-m additional buffer on all sides.
Supplemental topographic survey within the sediment basin to determine sediment
elevations before treatment.

4. Layout of the sedimentation basin and aggregate outlet

5. Profile of the sedimentation basin and aggregate outlet, showing proposed elevations
per survey.

6. Proposed treated and pond debris disposal site layout, showing location and depth of
pit, backfill details, and proposed vegetation.

CLOSEOUT SUBMITTALS
D. Submit "as built" drawings of the final soil and pond debris site per the requirements
of Section 01 77 Q0.

E. Copies of treated soil sediment test result for coliform units

QUALITY ASSURANCE

EEE. Subcontractor shall provide name and qualifications of selected independent
testing agency to the Engineer prior to commencement of Work.

FFF. Testing Agency Qualifications: An independent agency, acceptable to the
Engineer, qualified according to ASTM D3856, or ISO standards, shall be used by the



1.38

1.39

1.40

subcontractor to perform one test of treated sediment prior to the substantial
completion certificate. Additional tests shall be required in the case of non-
conformance. The laboratory should provide calibration certificates by the National
Institute of Standards and Technology (NIST) or International Standards
Organization (ISO) ISO/IEC 17025:2017 for test equipment.

DELIVERY, STORAGE, AND HANDLING

GGG. All cement shall be stored in a shady and dry location, off the ground, and
maintained dry through tarp cover.

HHH. Topsoil recovered during excavation operations for Section 31 36 13 Gabion
Boxes shall be stored outside of the flood zone of the stream, and covered with plastic
or a tarp.

PROJECT/SITE CONDITIONS

III. The existing underground utilities, as shown on the plans, are located in accordance
with available data, but the locations may vary and cannot be guaranteed. The exact
locations shall be determined by the Subcontractor as the work proceeds. The
excavation work shall be done carefully so as to avoid damaging the existing utilities

J1J. The Subcontractor shall provide for the protection, temporary removal and
replacement, or relocation of said obstructions as required for the performance of the
work required in these Subcontract documents. No extra payment will be made for
this work.

REGULATORY AND ENVIRONMENTAL WORK CONSTRAINTS

KKK. Consult and comply with project Environmental Mitigation and Monitoring Plan
(EMMP). The EMMP includes critical work activities that may have environmental
impacts for which the Subcontractor is required to mitigate environmental risk.
Measurement shall not be made separately for environmental mitigation work
required in relation to Section 31 23 19, but shall be included in the Contract Unit
Price Bid for Dewatering.

PART 2 - PRODUCTS

2.4 MATERIALS

C. Cement

1. ASTM C-150/ 150 M. Completely dry, procured from a reparable provider in
sealed bags.



2. Substitution limitations - products used for soil stabilization and fecal sludge
treatment, that the Subcontractor considers as equal in function and
performance, may be submitted for consideration by the Engineer according
to the requirements and conditions of Section 01 25 13 Product Substitution
Procedures.

D. Rocks and Aggregate

1. Rock and aggregate for outlet structure shall be hard, angular to round,
durable of such quality that they shall not disintegrate on exposure to water or
weathering during the life of the structure. Rocks shall be clean and consist of
natural stone, washed and free of shale, clay, friable materials and debris.
Rocks and aggregate shall be graded according to the specifications listed on
the plans.

E. Aggregate Sand

1. Sand shall conform to the requirements for Aggregate Sand as defined in
Section 31 05 16.

F. Topsoil

1. Shall be taken from the top layers of the excavation performed for Section 31
36 13 Gabion Boxes or from the excavation for the sediment disposal pit,
which shall be set aside for use in closing and restoring the sediment disposal
pit surface. Shall be from rocks, twigs, clumps. If required by the Engineer,
topsoil shall be passed through a sieve of 1 to 3 mm opening.

PART 3 - EXECUTION

3.9EXAMINATION

LLL. Examine the areas and conditions under which work of this Section will be
performed. Correct conditions detrimental to the proper and timely completion of the
Work. Do not proceed until satisfactory conditions have been corrected.

3.10 INSTALLATION — DEWATERING



MMM. Temporary Sediment Basin - Identify location proposed for the temporary
sediment basin storage facility. Obtain approval by the Engineer of location shop
drawings.

1.

Construct the sediment basin as shown on the plans and approved on the shop
drawings. Excavated soil shall be stockpiles outside of the floodway of the stream
bed, and surrounded with bricks or plastic fencing to avoid soil runoff during rain
events.

Dewater the pond using one or more pumps and flexible hoses, discharging the water
into the sediment basin holding facility. Pumps shall be run continuously or as
required to maintain a dry pond bottom surface during installation of aggregate
stone bedding. No more than 2 cm of water depth shall be permitted at any point
within the pond bottom. Care shall be exercised to contain the water within the
sediment basin.

NNN. Sediment treatment

Examine stored water in the sediment basin facility. Consult with the
engineer and determine the consistency or state of the water or material in the
sediment storage facility. If the depth of the water is greater than 200 mm at
the deepest point, add stockpiled soil and mix manually or with a backhoe in
order to obtain a thick slurry consistency such that the soil mixture becomes
plastic in nature.

Perform supplemental topographic survey of top of sediment or slurry
elevations within the sediment basin, and calculate volume of either using the
end-area method. Submit result for approval by the Engineer.

If the water is less than 200 mm depth and the remains in the sediment basin
are primarily wet or dry sediment and mud, scrape all sediment together into a
stock pile within the basin, and add 14 kg of portland cement (approximately
1/3 of 43-kg bag) per cubic meter of sediment and mix well. Sediment shall be
turned over at least three (3) times such that the bottom layers move to the top
and vice versa.

If soil was added and a slurry mix created, spread 21 kg of portland cement
(approximately 2 of 43-kg bag) per cubic meter of slurry, and mix well with
backhoe or shovels to the satisfaction of the Engineer. Assure that the cement
does not rest on the surface of the slurry.

Allow sediment or slurry and lime react during at 24 hours. If the mixture
appears to start solidification to a solid slab, break up the mixture every hour
with a backhoe shovel, or manually using picks and shovels.

Immediately after 24 hours, transfer sediment/cement mixture to sediment
disposal pit.



OO0O. Sediment disposal

1.

Identify location for sediment disposal pit and confirm approval by the
engineer.

Excavation: Excavate the disposal pit to the dimensions on the approved shop
drawing or as required to accommodate the quantity of treated sediments.
Allow for a minimum of 30 cm of well-compacted aggregate sand at the base
of the pit, as well as 50 cm of backfill and 15 cm of top soil at the top of the
pit. Alert the Engineer if groundwater is observed and suspend excavation
work immediately.

Sediment transfer: With a backhoe, front end loader, or by wheel barrel or
other manual methods, transfer and deposit treated sediments in the disposal
pit. If necessary, add additional soil from the stockpile to achieve a workable
consistency for loading and transporting.

Compact the treated sediments in 30-cm lifts with a vibratory plate compactor
or vibro tamper, at least one pass per lift.

Backfill the sediment disposal pit with a 50%/50% mix of soil from the
stockpile and Aggregate Sand. Compact the well-mixed soil in 25 cm lifts
with a vibratory plate compactor or vibro-tamper, at least two passes per lift.
Add moisture as necessary to improve compaction

Finish backfilling with 15 cm of topsoil such that the finished elevation is 2 to
5 cm above natural grade along the contour of the disposal pit, and plant with
native grasses. Finished elevation shall conform to natural grade.

3.11 CLEANING

B. All rubbish, unused materials, rock and aggregate outlet structure, and other non-native
materials shall be removed from the site and immediate surroundings

END OF SECTION



SECTION 31 11 00
Clearing and Grubbing

PART 1 - GENERAL

1.41

1.42

1.43

1.44

1.45

SUMMARY

PPP. Section Includes:
1. Requirements for clearing, grubbing, removing, and disposing of vegetation
within the limits of the proposed Subproject improvement areas, as
designated on the Plans.

PRICE AND PAYMENT PROCEDURES

A. UNIT PRICE IS AS DETAILED IN THE SECTION 00 70 00

B. MEASUREMENT — MEASUREMENT SHALL BE IN SHALL BE IN SQUARE METERS
OF AREA CLEARED AND GRUBBED, AND INCLUDES ALL TRANSPORT,
MATERIAL PROCUREMENT, WORK, ACCESSORIES AND ITEMS LISTED IN
SECTION 31 11 00 INCLUDING OFFSITE DISPOSAL AT A FACILITY APPROVED BY
THE MUNICIPALITY OF JEREMY, THAT IS NECESSARY TO CLEAR THE
CONSTRUCTION SITE AREAS SHOWN ON THE PLANS AND DETAILED IN THIS
AND OTHER SPECIFICATION SECTIONS. COST OF REMOVING TREES UP TO 150
MM TRUNK DIAMETER SHALL NOT BE MEASURED SEPARATELY, BUT SHALL
BE PAID FOR AT THE SUBCONTRACT UNIT PRICE BID FOR CLEARING AND
GRUBBING

RELATED SECTIONS

QQQ. Section 00 70 00 General Conditions & Infrastructure Fixed Price Unit Price
Subcontract

QUALITY ASSURANCE

RRR. Subcontractor shall provide name and qualifications of selected independent
testing agency to the Engineer prior to commencement of Work. Subcontractor shall
pay all costs related to soil type verification testing.

DELIVERY, STORAGE, AND HANDLING

SSS.  All concrete shall have a temperature of between50 degrees and 90 degrees F
when depositing, and shall be maintained within this temperature range for at least 72
hours or for as much time as is required to insure the proper rate of curing.



1.46

1.47

TTT. Concreting shall not be started during rain and shall not be continued during such
weather after having been started except long enough to come to a suitable cutoff
point. Concrete placed during rain shall have the cement content increased in the
amount of one sack of cement per XXXXX m3 of concrete

PROJECT/SITE CONDITIONS

UUU. The existing underground utilities, as shown on the plans, are located in
accordance with available data, but the locations may vary and cannot be guaranteed.
The exact locations shall be determined by the Subcontractor as the work proceeds.
The excavation work shall be done carefully so as to avoid damaging the existing
utilities
VVV. The Subcontractor shall provide for the protection, temporary removal and

replacement, or relocation of said obstructions as required for the performance of the

work required in these Subcontract documents. No extra payment will be made for

this work.

REGULATORY AND ENVIRONMENTAL WORK CONSTRAINTS

WWW. Regulatory Standards - Cleaning and disposal operations shall comply
with local ordinances and anti-pollution laws.

XXX. Consult and comply with project Environmental Monitoring and Management
Program.
1. Subcontractor shall not burn or bury rubbish and waste materials on
subproject site.
2. Subcontractor shall not dispose of volatile wastes such as mineral spirits or
oils.

3. Subcontractor shall not dispose of any wastes into canals, streams or
waterways.

PART 2 - NOT USED

PART 3 - EXECUTION

3.12

EXAMINATION

YYY. Examine the areas and conditions under which work of this Section will be
performed. Owner or the Engineer, upon notification of intent to proceed by
Subcontractor, will designate within three work days all trees, shrubs and plants to
remain. Items designated to remain that are damaged shall be replaced at the
Subcontractor’s expense.



3.13

3.14

Z777. Correct conditions detrimental to the proper and timely completion of the Work.
Do not proceed until satisfactory conditions have been corrected.

INSTALLATION — CLEARING AND GRUBBING

AAAA. All surface objects, trees, stumps, roots, and other protruding obstructions
not designated to remain shall be cleared and grubbed, including mowing, as
required.

BBBB. Stumps up to 600 mm in diameter, roots up to 150 mm in diameter, and solid
objects shall be removed to at least 0.6 m below existing ground surface, and
backfilled with a course stone mixture.

CCCC.Subcontractor shall scalp the grubbed areas including removal of sawdust and
other vegetation matter.

DDDD. Branches on trees or shrubs of up to 50 mm diameter shall be cut, pruned
and removed as directed by the Engineer. All pruning cuts by the Subcontractor shall
be made sufficiently close to the parent limb so as not to have a protruding stub but
shall be beyond the branch bark collar of the branch.

CLEANING

C. All rubbish, unused materials and other non-native materials shall be removed from the

site and immediate surroundings, immediately after the work as well as at the time of the
issuance of certificate of substantial completion.

END OF SECTION



SECTION 01 58 13

Temporary Project Signage

PART 1 - GENERAL

1.48

1.49

1.50

1.51

1.52

1.53

1.54

SUMMARY

EEEE. Subcontractor shall furnish, install and maintain all sign materials including sign
posts, weighted stands, brackets, and required mounting hardware, and miscellaneous
materials and painting required for temporary subproject identification signs

PRICE AND PAYMENT PROCEDURES

A. Unit price is comprised of the elements as explained in Section 00 70 00.

B. Measurement shall be for each sign erected

RELATED SECTIONS

FFFF. Section 00 70 00 General Conditions & Infrastructure Fixed Price Unit Price
Subcontract

SUBMITTALS

GGGG. Shop Drawings: Submit the following in accordance with DAI General
Conditions for submittals:

1. Drawing identifying locations, material, layout, sign content, font type and size, and
sample colors. Make sign and lettering to scale, using Client approved lettering
fonts, clearly indicating condensed lettering if used. The sign details will be
submitted to the Engineer for approved prior to fabrication.

QUALITY ASSURANCE
A. All materials and products shall be subject to approval by the Engineer.

DELIVERY, STORAGE, AND HANDLING

HHHH. All sign materials and components shall be delivered to site safely and
undamaged. All materials shall be new and not recycled from previous applications.

PROJECT/SITE CONDITIONS

III.  The existing underground utilities, as shown on the plans, are located in
accordance with available data, but the locations may vary and cannot be guaranteed.
The exact locations shall be determined by the Subcontractor as the work proceeds.
The excavation work shall be done carefully so as to avoid damaging the existing
utilities



JJJJ.  The Subcontractor shall provide for the protection, temporary removal and

replacement, or relocation of said obstructions as required for the performance of the
work required in these Subcontract documents. No extra payment will be made for
this work.

PART 2 - PRODUCTS

2.5 SIGN MATERIALS

G.

H.

Structure and Framing: New construction grade lumber, structurally adequate and
suitable for exterior application and specified finish.
Sign Panels: New A-B Grade, exterior type, APA MDO plywood both sides.

1. Thickness: As required by standards to span framing members, to provide even,
smooth surface without waves or buckles, minimum ¥-inch.

Rough Hardware: Galvanized steel, of sizes and types to enable sign assemblies to
resist wind loads as required by authorities having jurisdiction but not less than wind
velocity of 50 mph.

1. Use minimum %:-inch diameter button head carriage bolts to fasten sign panels to
supporting structures or #10 x 2 2" zinc wood screws spaced at 6" on center. Bolt
heads to be painted to match sign face.

Paint: Exterior quality, as specified in Division 9 or as a minimum as specified herein.

1. Primer and finish coat; exterior, semi-gloss, enamel.

2. Colors for structure, framing, sign surfaces, and graphics: As shown on the
Drawings or as directed by the Engineer.

PART 3 — EXECUTION

3.15 EXAMINATION

A.

Examine the areas and conditions under which work of this Section will be
performed. Correct conditions detrimental to the proper and timely completion of the
Work. Do not proceed until satisfactory conditions have been corrected.

3.16 INSTALLATION — TEMPORARY PROJECT SIGNAGE

A.

Install subproject identification signs within 10 days of the Notice to Proceed date.
Failure to erect the signs may be reason to delay approval of the initial Application
for Payment.

Paint exposed surfaces of supports, framing and surface material; one (1) coat of
primer and two (2) coats of finish paint.



3.17

C. Set signs plumb and level and solidly braced as required to prevent displacement
during the subproject. If mounted on posts, sink posts 1 to 1.25 m below grade,
leaving a minimum of 2 m of each post above grade for mounting the sign.

D. Install information signs at a height for optimum visibility, on ground mounted poles
or attached to temporary structural surfaces.

MAINTENANCE

KKKK. Maintain signs and supports in neat, clean condition; repair damages to
structure, framing or sign.

LLLL. Relocate information signs as required by the progress of the Work.

MMMM. Poorly maintained, defaced, damaged or dirty signs shall be replaced,
repaired or cleaned without delay, at no additional cost to the Owner.

NNNN. Special care must be taken to ensure that construction materials and dust
are not allowed to obscure the face of a sign.

0000. Signs no in effect shall be covered or removed.

8. 3.3 REMOVAL

PPPP. Remove signs, framing and supports and foundations upon completion of the
Work.

QQQQ. Leave areas clean and patch as required to remove any traces of temporary
signs and restore area to pre-project conditions.

END OF SECTION



SECTION 01 77 00

Closeout Procedures

PART 1 - GENERAL

1.55

1.56

1.57

1.58

SUMMARY

A. SECTION INCLUDES: ADMINISTRATIVE AND PROCEDURAL
REQUIREMENTS FOR SUBCONTRACT CLOSEOUT INCLUDING,
BUT NOT LIMITED TO THE FOLLOWING:

7. Project record document submittal set(s)
8. Operation and maintenance manual submittal set(s).

9. Submittal set of warranties.

PRICE AND PAYMENT PROCEDURES

A. MEASUREMENT — THE CLOSEOUT SUBMITTALS AS REQUIRED
IN THIS SECTION SHALL NOT BE MEASURED SEPARATELY FOR
PAYMENT, BUT SHALL BE PAID FOR IN THE SUBCONTRACT
UNIT PRICE BID FOR THE INDIVIDUAL PAY ITEMS THAT
REQUIRE CLOSEOUT SUBMITTALS.

RELATED SECTIONS

RRRR.Section 00 70 00 General Conditions & Infrastructure Fixed Price Unit Price
Subcontract

CLOSEQUT SUBMITTALS

F. As-built drawings and record drawings: When requested in the individual
specification Sections, submit "as-built" and “Record” drawings of the installation,
complying minimally as indicated below. Additional requirements may be indicated in
the individual Section.

1. One hard copy of the marked-up field copies of Subcontract plans and specifications
showing revisions to the construction documents based on changes that occur in the
field. The copies shall be bound in a 3-ring binder or otherwise bound as approved
by the Engineer. Subcontractor marks changes onto a field set of prints of the
construction plans (required by to be kept on site), denoting what and where the
changes were made. Additions shall be marked in red ink. Deletions shall be marked
in green ink. Notes and annotations shall be marked in blue ink. Marked-up plans
shall clearly show and differentiate changed elements from originally intended,
including dimensions, materials, and other descriptions.



A scanned PDF in color of the entire marked-up field set of plans

3. Updated construction drawings (Record Drawings) showing final configuration of
the work in AutoCAD format, consisting of working drawing in “model space” and
the sheet file, and which shall include all Xref files.

4.  Four hard copies of the Record Drawings on 11 x 17 size paper, each bound in a 3-
ring binder

5. A PDF file for each for each Record Drawing. The PDF file(s) shall be placed into a
folder named “PDF” on the submitted media.

6. All electronic media concerning “as-built” and “Record” drawings shall be
submitted on Memory Stick, labeled as “As-built Drawings”, with sub-folders
labeled “PDF” and “AutoCad”,

G. Warranties: Organize warranty documents into an orderly sequence based on the
order of the specification Sections.

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf
binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-
by-11-inch (215-by-280-mm) paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.
Mark tab to identify the product or installation. Provide a typed description of the

product or installation, including the name of the product and the name, address, and
telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title
"WARRANTIES", Project name, and name of Subcontractor.

4. Scan warranties and bonds and assemble complete warranty and bond submittal
package into a single indexed electronic PDF file. Provide table of contents at
beginning of document. Provide electronic file on a memory stick labeled

“WARRANTIES”, Project Name

H. Operation and maintenance manual for entire system: When requested in the
individual specification Section, provide two sets of system-level operation and

maintenance manuals in a transparent plastic binder. This manual will be provided in
French.

|.  Other data to be submitted as an Annex to the Warranty Submittal:

a. Two sets of type and test certificates, if provided by manufacturer, of
operational equipment

b. UPC number cutouts from equipment packaging.

c. Copies of all manufacturer or provider material certificates.

PART 2 — PRODUCTS (Not Used)
PART 3 — EXECUTION (Not Used)

END OF SECTION



SECTION 012200
SCHEDULE UNIT PRICE

PART 1-PART 1 - GENERAL

1.1 SUMMARY

A.
B.

This Section includes administrative and procedural requirements for unit prices.
Related Sections include the following:

1. 00 70 00 General Conditions Infrastructure Fixed Unit Price Subcontract

2. Appendix G: Priced Bill of Quantities

1.2 DEFINITIONS

A

Unit price is an amount, established on the basis of the Subcontractor's bid, that is stated on the Priced Bill
of Quantities as a price per unit of measurement for materials, equipment or services. When multiplied by
actual completed quantities as certified by the Contractor's (DAI's) Engineer, the result determines the
contract price paid for that specific item. Additional description is provided in Section 00 70 00.

1.3 PROCEDURES

A

B.

The general cost elements considered to be included in unit prices are described in Section 00 70 00.
However, these elements shall not be considered as exhaustive.

The scope and extent of work, equipment installation, and activities necessary for completion by the
Subcontractor of each unit price item are detailed in the Individual Sections that are referenced for each unit
item in Part 3 below. IT IS EXPRESSLY NECESSARY AND REQUIRED TO FULLY READ AND
UNDERSTAND THE SECTIONS REFERENCED FOR EACH UNIT PRICE ITEM IN PART 3 BELOW,
PRIOR TO PROVIDING THE UNIT PRICES OFFERED FOR EACH ITEM. THE SUBCONTRACTOR IS
FULLY RESPONSIBLE FOR COMPLETING ALL WORK SPECIFIED IN THE REFERENCED SECTIONS
AND SHOWN ON THE CONSTRUCTION PLANS.

Methods and units of measurement for quantities corresponding to each unit price in Part 3 of this Section.

Contractor (DAI) reserves the right to reject Subcontractor's measurement of work-in-place that involves use
of established unit prices and to have this work measured, at Contractor's expense, by an independent
surveyor acceptable to Contractor.

List of Unit Prices: A list of unit price items is included at the end of this Section. Specification Sections
referenced in the schedule contain requirements for materials, equipment and work described under each
unit price.

PART 2 -

PART 3 - Part 2 - PRODUCTS (Not Used)

PART

PART

PART

PART

PART



Part 3 - EXECUTION

3.1 - SCHEDULE OF UNIT PRICE

A.

Item No.1: Mobilization.

1- Description: Mobilization to the site, set up and staging of Subcontractor offices and staging areas, in
accordance with Section 00 71 13 « Mobilization ».

2-  Unit of Measurement: Lump sum
Item No.2: Cleaning and Waste Management.

1- Description: Site cleanup and disposal of existing debris in accordance with Section 01 74 00
« Cleaning and Waste Management ».

2-  Unit of Measurement: Lump sum

Item No.3: Gabion Boxes I mx I mx 1 m

1- Description: Supply, fabrication and installation of Gabion Boxes ] m x 1 m x 1 m, in
accordance with Section 31 36 13 « Gabion Boxes».

2- Unit of Measurement: Each

Item No.4: Gabion Boxes I mx 1 mx 0.5m

1- Description: Supply, fabrication and installation of Gabion Boxes 1 mx 1 m x 0.5 m,, in
accordance with Section 31 36 13 « Gabion Boxes ».

2- Unit of Measurement: Each

Item No. 5 : Aggregate Sand

1- Description: Supply, compaction and construction of an aggregate sand base using
Aggregate Sand, in accordance with Section 31 05 16 « Aggregates for Earthwork ».

2- Unit of Measurement: cubic meter

Item No. 6: Aggregate Gravel



1- Description: Supply, compaction and construction of an aggregate gravel base using
Aggregate Gravel, in accordance with Section 31 05 16 « Aggregates for Earthwork ».

2- Unit of Measurement: cubic meter

. Item No. 7: Dewatering

1- Description: Dewatering of stagnant pond, storage of water, treatment, and construction
of sediment deposit pit, in accordance with Section 31 23 19 « Dewateringy.

2-  Unit of Measurement: Lump sum

. Item No. 8: Cement

1- Description: Furnishing and application of Portland Cement, in accordance with Section
31 23 19 «Dewatering».

2-  Unit of Measurement: kilogram

Item No. 9: Clearing and Grubbing

1- Description: Clear and grub certain areas at the project site in accordance with Section
31 11 00 « Clearing and Grubbing»

2- Unit of Measurement: square meter
Item No 10: Temporary Project Signage

1- Description: Erect temporary project signs in accordance with Section 01 58 13 «
Temporary Project Signage. »

2- Unit of Measurement: cach

. Item No. 11 : Demobilization

1- Description: Removal of staging areas, Subcontractor offices, and demobilization of
equipment and related materials, in accordance with Section 00 71 13 « Mobilization ».

2- Unit of Measurement: Lump sum



Priced Bill of Quantities
USAID / DAI Global

Protection de Source Mahotiére: SUBPROJECT NUMBER

SubContractor: Name, address, phone number

Project: Description of project: Elimination de Flaque d'Eau

Location: Subproject Name, City, Department: Jeremie . Grand Anse

Price Schedule
c°"tr;ﬁtm";:f Item DESCRIPTION CONTRACT QUANTITY | bnitcontiact | 1otz price
(CLIN)
Qty Unit Unit Price ($) Item Price ($)
1 Mobilization (Up to 10% of the subcontract value) 1 Lump Sum
2 Cleaning and Waste Management 1 Lump Sum
3 Gabion Boxes I mx I mx I m 52 each
4 Gabion Boxes I mx 1 mx 0.5m 103 each
5 Aggregate Sand 25 cubic meter
6 Aggregate Gravel 29 cubic meter
Dewatering 1 Lump Sum

8 Cement 630 kg
9 Clearing and Grubbing 250 square meter
10 Temporary Project Signage 2 each
11 Demobilization 1 Lump Sum

Total

END OF SECTION




SECTION 01 25 13

Product Substitution Procedures

PART 1 - GENERAL

1.59 SUMMARY
SSSS. Section Includes:

1. Procedures for requesting substitutions pre-bid, within bid, and post-bid conditions

1.60 PRICE AND PAYMENT PROCEDURES

TTTT. This Subcontract is based on standards of quality for all products and materials as
established in the Subcontract documents. Various systems and products have been
designed to work together and are complimentary to each other. Unapproved
substitutions or changes may result in inferior product or system performance.
Substitutions will therefore only be considered on the following basis:

1. Pre-bid - Substitutions will not be considered for acceptance prior to the
submission of bids.

2. Within Subcontractor’s bid — The Subcontract bidder may propose alternate
products and present its unit price bid for individual pay items based on these
substitute products, strictly according to the indications in Article 1.2.B
below.

3. Post-bid — Substitutions will only be considered after the Subcontract has been
signed if the following is applicable:

a) The originally specified product is no longer available (locally or
internationally) through commercial sources or if field conditions have
changed (as determined by the Engineer) or are no longer reflected
accurately on the plans and in the specifications. The necessity to import
into the country a product or material that is included in the plans and
specifications (the Subcontract Documents), does not constitute
justification for requesting a substitution.

UUuUU. Product Options - Whenever one or more products or systems is/are
specified by using a proprietary name or the name of a particular manufacturer or
vendor, the specific item mentioned shall be understood as establishing type,
function, dimension, appearance, and quality desired. Other manufacturer’s products,
or systems, might be accepted if the provisions of Article 1.2.A above apply, provided
sufficient information is submitted to allow the Engineer to determine that products
proposed are equivalent to those named. In this case the determination by the
Engineer shall be based on the following provisions:



VVVV.

For specifications or plans requiring specific grades, types, qualities,
dimensions, and/or properties concerning materials, and if the phrases
“Substitutions” or “Or Equal” or similar connotations do not appear, no other
material will be considered.

For products or systems specified (or listed on the Plans) by naming one or
several comparable commercial products or manufacturers, if the phrases
“Substitutions”, “Or Equal” or similar connotations do appear, substitutions
may be considered for the listed products, manufacturers or systems,
according to the following Article 1.2.C.

Substitutions (if allowable according to the provisions of Articles 1.2.A

and 1.2.B)

1.

Post-bid
a) Substitution requests must be made in a timely manner and brought to the
attention of the Engineer in writing. Failure to meet the time frame
requirements noted below are grounds for rejecting the request.

b) Substitution requests must be received in the Engineer’s office at least 30
days before the submittal is due to be approved. If a submittal schedule is
not available, the Subcontractor must note this date in his request. It is the
Subcontractor’s obligation to present the substitution request in a timely
manner.

c) Subcontractor shall request and provide reason for substitution to
Engineer, fully describing the i.) cause for the requested substitution and
how it is covered within the provisions of Article 1.2.A.3, and ii.) the
proposed item, material or system. Information shall include any
adjustments to that or other affected work, and shall state credit or change
in unit price involved. Provide requested samples. Requests for
substitutions shall include:

(1)  Note to Engineer's attention any known deviations from the
original product specified.

(2)  Product identification and manufacturer's name and address.

(3) Manufacturer's descriptive literature, performance and test data,
and reference standards.

(4) Itemized comparison of proposed substitution with product or
method specified.

(5)  Accurate cost data on proposed substitution in comparison with
product or method specified.

(6) Data relating to changes in construction schedule.

(7)  Relation to compatibility of installation.

(8)  Subcontractor shall state:



(a) Product is equivalent or superior in all respects to the
originally specified product.

(b) Product will provide same warranty as required in General
Conditions of the Subcontract, or the same special warranty
or guarantee as specified in the specific Section.

(c) The substitution request includes all cost data and cost
implications of the proposed substitution.

(d) That except for the case described in Article 1.2.A.3.a
above, the Subcontractor understands that the substitution
request, if approved, will be as a no-change Subcontract
modification.

(e) That the Subcontractor will waive future claims for added
costs caused by the proposed substitution.

(f) That Subcontractor shall will pay redesign and special
inspection costs if caused by this product.

d) The Engineer will determine acceptability of proposed substitution, and
will notify Subcontractor of acceptance or rejection in writing within a
reasonable time. When substitution is not accepted, provide specified
product.

e) The Engineer is not responsible for verification of compatibility of
substitutions to other related work.

2. Within Subcontractor’s bid (Criteria for determining minimum technical
acceptability or equivalency)
a) Subcontract Bidder must include all of the required information as
detailed in the “Submittals”™ article of the Section for which substitutions
are requested.

b) Include product description, manufacturer or product specifications,
drawings, photographs, performance and test data adequate for evaluation
of the request; with applicable potions of the data are clearly identified

c) If the original product is shown or detailed on plans or within calculations
provided in the Subcontract documents, include revised plans and
calculations that reflect the proposed modifications which will allow for
construction or installation of the substituted components. This includes,
but is not limited to, one-line diagrams, wiring and electrical schematics,
and layouts of electrical or electro-mechanical components.

d) Clearly describe how the substituted products will meet each of the
requirements in “Part II — Products” of the Specification Section for
which the substitutions are requested.

e) Subcontract Bidder shall state:



(1)

)

3)

(4)

)

(6)

Product is equivalent or superior in all respects to the originally
specified product.

Product will provide same warranty as required in General
Conditions of the Subcontract, or the same special warranty or
guarantee as specified in the specific Section.

The substitution request includes all cost data and cost implications
of the proposed substitution.

That the Subcontractor will waive future claims for added costs
caused by the proposed substitution.

That Subcontractor shall will pay redesign and special inspection
costs if caused by this product.

That the Subcontract Bidder understands that the Engineer will
determine acceptability of proposed substitution during the bid
review process, and that rejection of the substitution request will
classify the Subcontract Bidder as unresponsive due to non-
compliance with minimum technically acceptable criteria.

f) Subcontract Bidder must provide only one unit price in the Priced Bill of
Quantities for each pay item. If Bidder submits a Substitution Request for
a Specification Section, it is understood that the unit prices proposed by
the Subcontract Bidder include the substitutions proposed by the Bidder.

PART 2 — PRODUCTS (NOT USED)

PART 3 — EXECUTION

3.18 PREPARATION
WWWW.
1.

Substitution Request Form

Subcontractor, Bidder or Proposer shall submit all substitution requests on this
form, which is included as Section 00 43 25. Make additional copies as

required.

This form shall be completely filled form when requesting a substitution for
methods or materials shown or described in the Subcontract Documents.

If the pertinent portions of the Substitution Request Form are not filled in, the
Engineer will reject the request for substitution.

END OF SECTION



Appendix E: Construction Drawings
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Environmental Mitigation and Monitoring Plan (EMMP) Narrative

I. Background, Rationale and Results Expected:

The overarching objective of the USAID Water and Sanitation Project (the Project) is to increase access
to safe drinking water and safely managed sanitation services in Haiti. The Project is building the
operational effectiveness and solvency of Haitian water utilities (Centres Technique d’Exploitation, or
CTEs) and their regional administrators (Offices Régionales de I'Eau Potable et de I'Assainissement,
OREPAs) to enable sustainable service delivery. Specifically, the Project is focused on increasing water
supplies and sanitation services while simultaneously building an environment that facilitates their
sustainable expansion. The Government of Haiti has identified the communes of Cap-Haitien, Mirebalais,
and Croix-des-Bouquets (Canaan) as priority cholera “hotspots.” The communes of Les Cayes and
Jérémie were also selected because their water and sanitation infrastructures sustained major damage
from Hurricane Matthew. Working in these locations, the Project aims to enable 250,000 people to gain
access to new or improved water services and 75,000 people to gain access to basic or safely managed
sanitation services.

The Project is organized into three mutually reinforcing components to support its objectives:
Component |. Increased access to sustainable water supply services;

Component 2. Increased access to sustainable sanitation services; and

Component 3. Strengthened enabling environments for sustainable delivery, operation,

and maintenance of WASH services.

Additionally, the Project manages an enterprise acceleration fund that offers grants and sub-awards to
help expand safe water and sanitation services to accelerate the impact and innovations by locally
established entrepreneurs in the sector. Engaging local entrepreneurs has become increasingly integral
to sustainable water and sanitation service delivery.

2. Activity Description:

The present EMMP is for a sub-project under Component | of the Project called “Mahotiére Spring
Protection.” The goal of this intervention is to significantly reduce the infiltration of sediment that
now enters the water system through the new spring capping structure after heavy rains.

Overview

The spring is in the small community of Mahotiére approximately eight kilometers southwest of Jérémie.
In 2017, the Spanish Cooperation initiated a project to rebuild the spring’s capping structure as well as



the transmission pipes that carry the water down to the Gragamora reservoir in Jérémie. Shortly after
the work was completed in 2018, the local population began complaining that the water from the spring
turned red with sediment after rains and was no longer useable. The CTE closed the spring intake, and
the spring has remained closed ever since.

The local population believes that a stagnant pond located 29m upstream from the reservoir is the
source of the sedimentation (Figure | and Figure 2). They claim that this pond was not there before the
construction, and they have dug a small channel approximately 0.3 m deep, to allow the pond to drain
around the east side of the capture enclosure wall. They are also concerned that animals that are
brought to the nearby market (directly on the other side of the pond) contaminate the pond by walking
through it and defecating into it and that these pollutants pass from the stagnant pond into the spring.
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Figure 1. The area around the Mahotiére Spring



Figure 2. View of the stagnant pond and Mahotiére Spring Capping Structure

There is evidence of high-water marks on the sides of the spring capping that seem to indicate that the
area around the structure is flooded. There is even evidence of this on the back side near the overflow
valves. The local population confirmed that water backs up at the downstream side of the capping
structure (Figure 3).

Figure 3. Overflow pipes at discharge on north side of enclosure (left); at exit of spring capture (right)

During the site visit in June, the team was able to enter the spring capping structure and observed that
there were significant deposits of a fine red sediment inside the spring capping structure (Figure 4).




Figure 4. Sediment at base of capture structure east side (left) and west side (right)

It therefore appears that there are two possible routes that the sedimentation has taken to get inside
the spring capping structure:

. Generalized sedimentation into the underlying aquifer: The local population firmly
believes that the sedimentation enters the spring by falling from the stagnant pond and then
percolating back up into the spring capture. This would require that there is a strong connection
between the stagnant pond and the spring.

2. Reverse flow through the overflow pipes: It is possible that during flood events, the water
pressure on the outside of the overflow pipes is greater than the pressure within the spring.
This would result in the turbid flood waters flowing back into the spring structure.

Planned Activities

To reduce the turbidity of the water, the project will undertake three activities: cleaning out the spring
capture, installing a backflow valve, and infilling the stagnant pond. If these activities do not succeed in
reducing the turbidity of the water, the project will undertake additional steps including backfilling the
tailrun, constructing a riprap channel around the structure, and building soil conservation structures
above the capping. Each of these activities are described below.

Cleaning out the spring capture



As a first step, the project will remove the accumulated sedimentation from the inside of the spring
capture. Once it is cleaned, the CTE will monitor the spring capture to better determine when the
sedimentation occurs.

Installation of a backflow valve

As described above, there are four overflow pipes (Figure 3) that provide direct access into the capture
structure. To prevent water from flowing back through these pipes into the spring capture, the project
will install check valves in each of the overflow pipes to stop water from backing up into the capture
structure. The movement from an open to a closed position requires a certain amount of back pressure
on the valve which will allow a small amount of water to enter the structure, but it should not be
enough to cause significant sedimentation.

In addition, the CTE should inspect the hatches and lock them closed, as sediment may enter through
these openings during flood events. A schematic representation of the check valve installation and a
typical detail are provided in Figures 5 and 6. This work will be completed as part of the Jérémie Leak
Repair Activity which is already covered by an approved EMMP.

North Enclosure Plain end to flat

Wall at Tailrace face flange coupling
Channel

Swing check
valve

Flanged to Plain
/ End Pioe Nibple

Existing
Overflow Pioes

Tﬁi

-]
1]

Ir UL\ '
- \

Concrete Block
Support

Figure 5. Check valve installation on overflow pipes Figure 6. Check valve in 3D

Infilling of the stagnant pond

To address the problems created by the standing water which is upstream of the spring capture, the
project will fill in the spot with permeable material. This will allow water to flow down into the aquifer
but will filter out any sedimentation. A conceptual representation of the solution is presented in Figure 7
below. The work consists of the following:

l. Pumping out the stagnant water which is in the pond. The pumped water will be held in a
temporary settling basin and filtered through sand-filled burlap bags before release.



2. Placing a 0.30 m layer of well-graded sand across the bed of the pond (approximately 60 m3).

3. Backfilling the area with 20 cm gravel or crushed stone to create a flat surface for the gabion
cages (approximately 35 m3).

4. Installing of gabion cages to the level of the surrounding ground. Note that two layers of cages
may be required in the deeper section (approximately 35 m3).

5. Installing of gabion mattresses on the banks around the edge of the stagnant pond
(approximately 90 m2).
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Figure 7. - Proposed backfill and stabilization of stagnant pond

If significant sedimentation continues to build up inside the spring capture, the Project will work with the
CTE to implement additional measures as listed below:

Placing a gravellsand filter at the outlet of the tailrace channel
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A filter of fine and coarse sand, followed by gravel, could be placed at the downstream end of the
tailrace structure where the water re-enters into the stream through the rectangular orifice at the
bottom of the cross wall (Photo 3, left). Water pushing under the cross wall would first have to flow
through the gravel/sand filter immediately against the orifice, which would remove much of the
sediment. Whereas check valves can sometimes fail due to improper seating, the gravel/sand filter has
no mechanical parts and therefore is more reliable, in theory. However, it may be prone to clogging
over time, and observations would be required over several years to ensure that it functions well after
the first several flood events. The entryway to the stairs on the east side of the tailrace (Photo 3, right,
at forefront) would need to be raised to prevent the intrusion of floodwaters.

Figure 8. Discharge through orifice at base of cross wall (left) and entry to tailrace stairs (right)

Constructing Riprap flood diversion channel around the enclosure

During heavy rains, floodwaters reportedly flow on both sides of the enclosure and at times overtop the
perimeter walls of the tailrace structure (Figure 8, left). The natural floodway for the basin has been
obstructed through construction of the spring capture facility and through depositing the construction
spoils directly to the northeast of the structure. These floodwaters could be directed through a
hexagonal diversion channel routed on the capture structure’s east side, discharging some 25 meters
downstream of the tailrace channel. The channel would be protected with riprap in the bed and on the
lower banks. Flood elevations would be reduced, and floodwaters diverted away from the structure,
with the net effect of reducing the propensity for sediment-laden water to enter the capture structure.
The potential path of such a diversion is presented in Figure 9.
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Figure 9: Potential flood diversion channel route

Erosion control at the upstream of the spring capping

To reduce the sedimentation washing down towards the spring, the Project could construct erosion
control structures such as check dams and plant trees upstream of the spring capping.

3. Environmental Baselines:

Site location

The activities will be implemented in Mahotiére, a small community located 8 km at the southwest of
the city of Jérémie (Figure 10)

12



City of
JEREMIE

v\Mahotiére Spring

capping structure

Figure 10. Site location
The Watershed of the Source (general information)

The capture structure is situated directly in the bed of an intermittent stream, at the lowest point (or
thalweg). Residents indicate that the site is frequently flooded after rain events severely in the rainy
season, and mention that in April the water often overflows the walls of the tailrace channel north of
the enclosure wall.

As shown in Figure || below, more than 80% of the watershed is covered with small shrubs, and the
remaining 20% is occupied mainly by seasonal crops. Some dispersed habitations can also be found
throughout the watershed. The spring capture is in the area where seasonal crops are dominant. The
closest building is a public school with a capacity of about 300 students. Those students and the workers
will be those most exposed to the dust and noise that will be generated during the work.
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City of
JEREMIE

Mahotiére
spring capture

Figure 11. Land use of the work site

A classic head cut (Figure 12) is located approximately 310 meters upstream of the capture structure,. It
consists of a sudden drop in the channel resulting from excessive erosion that causes the head of the
channel to slough off and collapse. These cuts can progress a number of meters upstream each year and
indicate the presence of an excessive flow energy that the channel is not capable of dissipating. This
erosion is the consequence of the substitution of natural vegetation by seasonal crops and the use of
inappropriate agricultural practices upstream of the capture structure.
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Figure 12. Head cut looking downstream (left) and upstream (right)

4. Potential Environmental Impacts:

As shown in the summary table below, the activities mentioned in previous sections will have both

positive and adverse environmental impacts.

Summary Table of Potential Impacts

Activities Potential impacts

Reduced risk of sediment intrusion in
Infilling the stagnant pond; the spring capping

Short term job opportunities for local
population

Riprap flood diversion
channel around the
enclosure of the spring
capture;

Increased noise levels

Erosion control upstream

. Poorer air quality linked to dust
of the spring capture

Injury of unprotected workers

Legend
D: Direct;

INegative impactsIPositive impacts
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5. Environmental Mitigation Measures

To mitigate the potential adverse impacts mentioned in the preceding section, we propose the following
broad mitigation measures (for details on these measures, please refer to Tables 2 and 3):

l. Marking and controlling access to the work site;

2. Wetting or dampening the intervention site’s grounds before excavation if the soil humidity is
too low;

3. Ensuring and following adequate worker health and safety procedures or protocols;

4. Establishing and implementing a waste management plan for the work site;

Transporting construction debris from the work site to the existing municipal dump of Jérémie;
Covering excavated soil to prevent erosion;
Establishing an efficient transport schedule;

Ensuring that workers wear proper personal protective equipment; and

¥ ®© N o WU

Limiting all activities and the use of equipment to normal working hours.

It should be noted that the subcontractor or CTE will be responsible for ensuring that their workers are
aware of the EMMP and follow the listed mitigation measures. The Project will have full-time supervision
of the project. The Site Supervisor will have primary responsibility for ensuring compliance on the site.
Additionally, the Project’s Environmental Compliance Specialist will meet with the contractor at the
beginning of the construction process to review the EMMP requirements and conduct regular inspection
visits to verify compliance. The EMMP mitigation measures will be translated into French and/or Creole
so that they can be understood and utilized by the OREPA Sud staff, the staff of Jérémie’s CTE, and the
subcontractors.

6. Gender

As mentioned in previous sections, the proposed activities will contribute to protect the spring capture
of Mahotiere. This will benefit women and men equally. However, there is a possibility that men will be
overrepresented (as workers) during the execution phase of the activities. The Project will encourage
the subcontractor to hire as large a percentage of female workers as is feasible.

7. Climate Change Integration
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Being located in a thalweg, the work site is exposed to heavy floods, which are becoming more frequent
as a result of the climate change, but the structure is designed to withstand the force from these floods.

However, some proposed activities will in turn contribute to climate change. A certain quantity of
greenhouse gas emissions will be generated due to fossil fuel combustion during the transport of
materials/solid waste. To reduce these emissions, the Project will require that an efficient transport
schedule is established. Additionally, the trees that will be planted will contribute to offset the
greenhouse gas emissions by absorbing carbon dioxide.
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Environmental Screening Form (Table 1)

Column B
Column A
(answer if you checked “yes”)
Medium
High Risk Risk
YES NO (difficult to mitigate
impact) (can be properly
mitigated)
INFRASTRUCTURE (Buildings, roads, WASH, etc.)
1 Will the intervention involve construction and/or
reconstruction/rehabilitation of any type of building? For new construction,
if less than 1,000 m2 = medium risk, if greater than 1,000 m? = high risk. X X
2 Will the intervention involve building penetrating roads, road rehabilitation
and maintenance, or other road related infrastructure (drainage, bridges,
etc.)? If penetrating road construction/rerouting = high risk?, if
repair/rehabilitation (improving drainage, resurfacing of existing roads) = X

medium risk.

3 \Will the intervention involve construction or rehabilitation of water and
sanitation infrastructure (irrigation systems, potable water, water

harvesting, septic systems etc.)? Potable water systems require testing X X
for bacteria, arsenic and other heavy metals.

4 \Will the intervention involve construction or rehabilitation of any other
infrastructure such as landfills, incinerators, energy infrastructure, etc.? X

5 \Will the intervention involve any kind of construction at all and/or
engineering design? If YES, then a USAID Engineer must approve X X
designs per USAID/Haiti Mission Order #36.

6 Does the intervention require adherence to the national building code or X
other regulatory standards? Mitigation measures in Table 2.

7 Does the intervention require local or national planning permissions (i.e. X
zoning, building permits, etc.)?

BIOPHYSICAL

8 \Will the intervention involve the use of pesticides of any kind? X

9 Will the intervention involve changes in water quality (pollution,
sedimentation, stagnation, salinization, temperature change, etc.)?

10  |Will the intervention affect surface or groundwater quantity? X

11 |Will the intervention involve training and/or implementation of agricultural
practices/production including animal husbandry?
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12 |Will the intervention involve aquaculture systems? X
13 |Will the intervention involve the use or disposal of hazardous materials
(used engine oil, paint, varnish, lead-based products, fluorescent light
bulbs/mercury, batteries, asbestos, or other hazardous or special
management waste)? Consider effects to both the biophysical X
environment and human health.
14 |Will the intervention involve implementation of timber management,
extraction of forest products, clearing of forest cover, and/or conversion of
forest land by cutting of trees >20 cm diameter at base height (DBH)?
X
15 |Is the intervention in or near (within 50 m) any sensitive terrestrial or
aquatic areas including protected areas, wetlands, critical wildlife habitat
(including nesting areas), and threatened or endangered species? X
16  |Will the interventions proposed generate airborne particulates (dust),
liquids, or solids (i.e. discharge pollutants) or potentially violate local air
standards?
17  |Will the intervention create unpleasant odors? X
18 |Will the intervention occur on steep slopes (greater than 15%)? X
19  |Will the intervention contribute to erosion? X
20  |Will the intervention change existing land use in the vicinity? X
21 |Is the proposed intervention incompatible with land type (i.e. annual crops X
on steep slopes, infrastructure on poorly drained soils)?
22  |Will the intervention affect unique geologic or physical features? X
23  |Will the intervention have potential effects on inhabitants, natural
landscapes, or flora/fauna downstream from the intervention site?
24 |Will the intervention have a direct or indirect effect or include activities X
affecting mangroves, coral reefs, and other marine/coastal ecosystems?
GLOBAL CLIMATE CHANGE
25  |Are interventions or outcomes vulnerable to changes in the weather or
climate such as changes in precipitation patterns, increased temperatures,
or sea level rise?
26 |Does the intervention exacerbate climate change vulnerabilities (i.e. X
drought, flooding, decrease water supply)?
27  |Will the intervention create greenhouse gas emissions from decomposing

waste, burning of organic matter, use of fossil fuels, etc. (consider duration
and scale)?
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SOCIO ECONOMIC

28  |Will the intervention contribute to the displacement of people, housing or
businesses?
29  |Will the intervention affect indigenous peoples and/or unique cultural or
historical features?
30  |Will the intervention expose people or property to flooding?
ENVIRONMENT & HEALTH
31  |Will the intervention create conditions enabling an increase in iliness,
diseases, or disease vectors (waterborne, STDs or other)?
32  |Will the intervention generate hazards or barriers for pedestrians,
motorists, or persons with disabilities?
33  |Will the intervention involve the use, storage, handling, or disposal of
syringes, gauzes, gloves, and other biohazard medical waste?
34  |Will the intervention expose workers to occupational hazards? X X
35  |Will the intervention increase existing noise levels? X X
GENDER
36 |Does the intervention inhibit the equal involvement of men and women?
37 |Do the intervention results disproportionately benefit/impact men or
women?
OTHER
38 |Does the intervention/activity involve a sub-award component? X N.A. N.A.
39 |Is an operations and maintenance plan required? (generally applies to X N.A.
infrastructure, equipment, road rehabilitation, or water and sanitation
action = Yes)
RECOMMENDED ACTION (Check Appropriate Action): (Check)
(@)  The intervention has no potential for significant effects on the environment. No further environmental review is
required.
(b) The intervention includes mitigation measures and design criteria that if, applied will prevent a significant effect X
on the environment. EMMP Required.
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(c)

The intervention has potentially significant adverse environmental effects; therefore, an Environmental
Assessment is required to gather additional analysis before implementation may begin. NOTE: This may apply
if any potential effects listed above are marked as “High Risk.”

(d)

The intervention has significant adverse environmental effects that cannot be mitigated. Proposed mitigation
is insufficient to eliminate these effects and alternatives are not feasible. The intervention is not recommended
for implementation.

*For sub-awards, do not fund.
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Environmental Mitigation Table (Table 2)

# of the
ques-tion
from /Action or component with the Description of Impact Environmental Mitigation Measures
Table 1 |different tasks required to
implement the action.
1,5,9, |Action/task: All tasks associated |1. Injury to local population if they wander on to (1) Cordon off/mark site before and during the
16, 19, with infilling the stagnant pond work site during works implementation of the activities, and ensure that no
25, 31, 2. Poor workers’ health unauthorized personnel access the site; (2) Ensure
32, 34, 35 3. Injury of unprotected workers personal protection equipment (PPE), e.g., hardhats,
Action/task: Riprap flood diversion 4. Increasgd noisg level . vests, poots, gloves, coveralls, nose/mouth masks, eye
channel around the enclosure of the 5. Generation of .alrborne particulates (dust) protection are worn by all workers during work; (3)
spring capture 6. Increa;ed turbidity of_ surface water near_the Ensure CTEs or hired subcontractor have adequate
work site due to erosion of excavated soil Health and Safety (H&S) protocols and procedures and
7. Use of wrong materials, persistence of the that workers are trained in these protocols/procedures;
stagnant pond due to poor specifications and |if not, collaborate with CTEs or subcontractor to
Action/task: Erosion control design develop procedures and associated training for
upstream of the spring capture 8. Solid waste accumulation workers; (4) Limit the implementation of the activities to
normal working hours; (5) Submit specifications and
design documents to USAID for approval (6) Wet or
dampen the intervention site grounds before excavation
if the soil humidity is too low; (7) Place dead palm
fronds or other coverings on the top of excavated soil to
prevent its displacement by wind or rain; (8) Associate
gabions structures with vegetation to increase their
resilience to flooding risks; (9) Ensure that solid waste
from the work sites is transported to the existing
municipal dump of Jérémie; (10) Establish and
implement a waste management plan for the work site
16, 27, 35|Action/task: All tasks associated |1. Greenhouse gas emissions (11) Establish efficient transport schedule with
with transport of equipment and 2. Increase noise level construction sub-contractor to limit the number of trips
materials to site as well as transport (3. Generation of airborne particulates (dust) to and from the site; (12) Ensure that all machinery and
of solid waste from site to solid 4. Solid waste accumulation vehicles are regularly maintained and broken parts

waste dump

(such as mufflers) are replaced immediately




# of the

ques-tion

from /Action or component with the Description of Impact Environmental Mitigation Measures

Table 1 |different tasks required to
implement the action.
Action/task: Cleaning out the
spring capture

3 Action/task: Water quality testing |Heavy metals poisoning and/or water-related diseases |(13) Monitor water quality as part of the overall

due to failure of water quality testing interventions on the systems;

34, 39 Action/task: All tasks associated |1. workers’ health (14) Provide adequate and periodical training to staff
with infrastructure operation and ) ] operating the water networks; (15) Evaluate staff
maintenance 2. increased operation costs, etc. performance periodically
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Environmental Monitoring Table (Table 3)

REPORTING NOTE: For this EMMP, implementing partners are required to submit updated versions of Table 3 and any
corresponding narratives in all performance reports that are required in the relevant agreement. Generally, this includes

quarterly and annual performance reports.

Program, Project, and/or Activity: USAID Water and Sanitation Project

Award Number: AID-OAA-1-14-00049/720521

Monitoring Period or Quarter: Date:

Responsible Party Monitoring Methods E<timated Cost o Results Rec?mmended
Description of Mitigation | for implementing implementing Adjustments
Measure (same as in Table| and monitoring !ndicators of mitigation Dates Problems Mitigation
2) mitigation |mple.menta- Methods | Frequency | measures and Monitored | Encountered | Effectiveness
measures tion monitoring
Cordon off/mark site CTEs or Sub- Work site Work site  |Daily for cf. Proj. staff |1
before and during the contractor (impl.);|marked; monito-ring [CTEs or salaries & subk
implementation of the Proj. EC team  |presence or Sub- budget or 2
activities, and ensure that|(monitoring) absence of contractor; |CTEs staff
no unauthorized unauthrzd. Twice a salaries 3
personnel access the site personnel week for EC
team 4
Ensure personal CTEs or Sub- PPEs are Work site  |Daily for cf. Proj. staff |1
protection equipment contractor (impl.);\worn monitoring |CTEs or salaries & subk
(PPE), e.g., hardhats, Proj. EC team Sub- budget or 2
vests, boots, gloves, (monitoring) contractor; |CTEs staff
coveralls, nose/mouth Twice a salaries 3
masks, eye protection are week for EC
worn by all workers team 4
during work




Responsible Party Monitoring Methods <timated Cost o Results Recf.\mmended
Description of Mitigation | for implementing implementing Adjustments
Measure (same as in Table| and monitoring I_ndicators of mitigation Dates Problems Mitigation
2) mitigation |mpI9:menta- Methods | Frequency | measures and Monitored | Encountered | Effectiveness
measures tion monitoring
Ensure CTEs or hired CTEs or Sub- Existence of [Inspection olOnce (for  [cf. Proj. staff |1
subcontractor have contractor & H&S documents [procedures); [salaries & subk
adequate Health and Project procedures; @nd records {twice a week |budget or 2
Safety (H&S) protocols  [engineering team [site H&S (H&S CTEs staff
and procedures and that |(impl.); Project |records records) salaries 3
workers are trained in EC team
these (monitoring) 4
protocols/procedures; if
not, collaborate with
CTEs or sub-contractor to
develop procedures and
associated training for
workers
Limit the implementation |[CTEs or Sub- Absence of Work site |CTEs or cf. Proj. staff |1
of the activities to normal |contractor (impl.);|\work outside monitoring [Sub- salaries & subk
working hours Proj. EC team of normal contractor  |budget or 2
(monitoring) working hours daily; EC CTEs staff
team weekly |salaries 3
4
Submit specifications and|Proj. engineering [Existence of |nspection o]Once (prior [cf. Proj. staff |1
design documents to team documents  documents [to starting [salaries
USAID for approval subk work) 2
3
4
\Wet or dampen the CTEs or Sub- Wet or damp Work site |CTEs or cf. Proj. staff |1
intervention site grounds |contractor (impl.);|grounds monitoring (Sub- salaries & subk
before excavation if the |Proj. EC team contractor as|budget or 2
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Responsible Party Monitoring Methods <timated Cost o Results Recf.\mmended
Description of Mitigation | for implementing implementing LU
# |Measure (same as in Table| and monitoring | Indicators of mitigation Dates Problems Mitigation
2) mitigation implementa- | Methods | Frequency | measures and | o iored | Encountered | Effectiveness
measures tion monitoring
soil humidity is too low  |(monitoring) needed; EC |CTEs staff 3
team twice a [salaries
week 4
7 Place dead palm fronds |CTEs or Sub- Excavated  Work site |CTEs or cf. Proj. staff |1
or other coverings on the |contractor (impl.);|soil properly monitoring [Sub- salaries & subk
top of excavated soil to  |Proj. EC team  [covered contractor asfoudget or 2
prevent its erosion by (monitoring) needed; EC |CTEs staff
wind or rain team twice a [Salaries 3
week
4
8 /Associate gabions CTEs or Sub- vegetation Work site  |CTEs or cf. Proj. staff
structures with vegetation|contractor (impl.);|planted monitoring |Sub- salaries & subk
to increase their Proj. EC team contractor as|budget or
resilience to flooding risks|(monitoring) needed; EC |[CTEs staff
team twice a [Salaries
week
9 Ensure that solid waste |CTEs or Sub- Emptying of Monitoring oCTEs or cf. Proj. staff |1
from the work sites is contractor (impl.);\waste to an  solid waste [Sub- salaries & subk
transported to the Proj. EC team |appropriatetra fransport anicontractor as|budget or 2
existing municipal dump |(monitoring) nsport vehicle disposal needed EC |CTEs staff
of Jérémie team salaries 3
(Weekly)
4
10 |Establish and implement |[CTEs or Sub- Existence of [nspection o{Once (for  |cf. Proj. staff |1
a waste management contractor (impl.);|plan; plan; work |plan); twice [salaries & subk
plan for the work sites Proj. EC team implementatio site a week budget or 2
(monitoring) n of measuresmonitoring |(impl. of CTEs staff
in plan plan) salaries 3
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Responsible Party Monitoring Methods Estimated Cost o Results R:;f)urzglneenndt:d
Description of Mitigation | for implementing implementing ]
# |Measure (same as in Table| and monitoring | Indicators of mitigation Dates Problems Mitigation
2) Ll EeL L implementa- Methods | Frequency | measures and Monitored | Encountered | Effectiveness
measures tion monitoring
4
11 |Establish efficient CTEs or Sub- Existence of Work site  |Once (for  |cf. Proj. staff |1
transport schedule with  |contractor (impl.);|schedule monitoring |[sched.); salaries & subk
construction sub- Proj. EC team twice a week [pudget or 2
contractor to limit the (monitoring) (impl. of CTEs staff
number of trips to and sched.) salaries 3
from the site
4
12 |Ensure that all machinery |CTEs or Sub- machinery Inspection o|CTEs or cf. Proj. staff |1
and vehicles are regularly|contractor (impl.);[and vehicles maintenancgSub- salaries & subk
maintained and broken  |Proj. EC team  |are records contractor as|budget or 2
parts (such as mufflers) |(monitoring) maintained needed; EC CTE§ staff
are replaced immediately team weekly [Salaries 3
4
4
13  |Monitor water quality as |Project Site Operations [Broad tests: [cf. Proj. staff
part of the overall Engineering operations records once, salaries and
interventions on the Team and CTEs [records Bacteria: CTEs staff
systems monthly, salaries
Chlorine:
weekly
14  |Provide adequate and Proj. engineering (Training Inspection ofTwice a cf. Proj. staff |1
periodic training to staff |& capacity records and fraining and week during [salaries
operating the water building teams  |site operations |training; 2
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Responsible Party Monitoring Methods Estimated Cost o Results R:g?u'z?neenndt:d
Description of Mitigation | for implementing implementing ]
# |Measure (same as in Table| and monitoring | Indicators of mitigation Dates Problems Mitigation
2) mitigation implementa- Methods | Frequency | measures and Monitored | Encountered | Effectiveness
measures tion monitoring
facilities operations  records monthly after 3
records trainings

4

15 |Evaluate staff Proj. capacity Site Operations |Every 6 cf. Proj. staff |1
performance periodically [building team operations  records months after [salaries

records initial training 2

3

4
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